

**AMENDMENT TO THE INDEPENDENT CONTRACTOR AGREEMENT BETWEEN THE  
VILLAGE OF OAK PARK AND D. KERSEY CONSTRUCTION CO. FOR THE  
PUBLIC WORKS CENTER WASH BAY DRAINAGE IMPROVEMENTS PROJECT TO CHANGE THE NOT  
TO EXCEED AMOUNT FROM \$141,200.00 TO \$199,625.00**

**THIS AMENDMENT TO THE INDEPENDENT CONTRACTOR AGREEMENT** (hereinafter referred to as the “Amendment”) dated February 6, 2023 between the Village of Oak Park, an Illinois home rule municipal corporation, and D. Kersey Construction Co., an Illinois corporation, is entered into this \_\_\_\_ day of June, 2023 (collectively referred to as the “Parties”).

**RECITALS**

**WHEREAS**, the Parties entered into an Independent Contractor Agreement dated February 6, 2023 (hereinafter referred to as the “Agreement”); and

**WHEREAS**, the Parties seek to amend Agreement, pursuant to this Amendment.

**NOW, THEREFORE**, in consideration of the foregoing, and the mutual covenants and agreements contained herein and other good and valuable consideration, the receipt and sufficiency of which is acknowledged by the Parties, the Parties hereto agree as follows:

1. **RECITALS INCORPORATED.** The above recitals are incorporated herein as though fully set forth.
  
2. **AMENDMENT TO AGREEMENT.** Section 2 and Section 4 of the Agreement are amended by adding the underlined language and deleting the overstricken language as follows:

**Section 2. SCOPE OF WORK**

Contractor shall perform the Work in accordance with its proposal for a price not to exceed ~~\$141,120.00~~ \$199,625.00 (“Contract Price”).

\* \* \* \*

**Section 4. TERM OF CONTRACT**

Contractor shall perform the Work pursuant to this Contract beginning on the effective date as defined herein and ending at 11:59 p.m. CST on ~~May 31, 2023~~ June 30, 2023.

3. **OTHER PROVISIONS OF THE AGREEMENT TO REMAIN IN EFFECT.** All other terms and conditions of the Agreement shall remain in full force and effect.

4. **EFFECTIVE DATE.** This Amendment to the Agreement shall be deemed dated and become effective on the date of its execution by the Village Manager of the Village of Oak Park.

**IN WITNESS WHEREOF**, the parties hereto have caused this Amendment to the Agreement to be signed by their duly authorized representatives on the dates set forth below.

**VILLAGE OF OAK PARK**

**D. KERSEY CONSTRUCTION CO.**

\_\_\_\_\_  
By: Kevin J. Jackson  
Its: Village Manager

\_\_\_\_\_  
By:  
Its:

Dated: \_\_\_\_\_, 2023

Dated: \_\_\_\_\_, 2023

**ATTEST**

**ATTEST**

\_\_\_\_\_  
By: Christina M. Waters  
Its: Village Clerk

\_\_\_\_\_  
By:  
Its:

Dated: \_\_\_\_\_, 2023

Dated: \_\_\_\_\_, 2023