

## 16-5 Alley Improvements: Change Order Summary

Change Order for Chicago Ave and Cerniglia non-special waste trucking	\$45,458.58
Change Order for alley construction near Emerson Development: Bollards and guardrails were added during construction to protect nearby residents. The asphalt adjacent crumbled during the work and required additional asphalt.	\$20,204.62
Change order amount	\$65,663.20