

LAKOTA ADDITIONAL SERVICES AGREEMENT

PROJECT NAME: Lake Street Streetscape
CLIENT: Village of Oak Park
DATE: June 26, 2019

The Lakota Group is requesting a change order to our contract dated October 23, 2017 to include the following revisions to the Lake Street Streetscape Construction Document phases.

Additional Project Tasks

- Albion frontage drawings/specialty feature CD package
- Review of Albion and District House submittals
- Holiday Inn design and drawing revisions
- Drawing revisions due to letting change

This proposal does not include:

- Electrical or structural engineering/details (by others)
- Civil, traffic, utility, soils, or environmental studies/engineering (by engineers)
- Property or legal surveys (by surveyor)
- Professional 3D marketing renderings/illustrations beyond those described above (additional services, if requested)
- Site grading/drainage plans and related details (by engineers)

ADDITIONAL PROFESSIONAL SERVICES:


The following lump sum is an amendment to the original agreement for professional services.

Original Contract Amount: \$131,370.00

Additional The Lakota Group Professional Fees: \$28,902.50

Amended Contract Amount: \$160,272.50

Please confirm/approve the above amendment by signing one copy and returning it to our office.



Scott Freres, Principal
The Lakota Group
116 W Illinois St, Flr 7
Chicago, Illinois 60654
312.467.5445 / 312.467.5484 (fax)

Printed Name

Title

Signature

Date