Change Order

Owner: Village of Oak Park
123 Madison St.
Oak Park IL 60302

Change Order Number: 2
Date: 5/17/2024

To Contractor: J.Gill and Company
8150 W. 185th St. (Suite G)
Tinley Park, IL 60487

Engineer's Project Number: 31-009465.10

Contract For: Parking Structure Maintenance Repairs

The Contract is changed as follows:

Avenue Garage Post-Tension Tendon Investigation	+	**$14,250.00**
Holly Court Office Floor Additional Demolition	+	**$7,900.00**
Total Change Order Amount	+	**$22,150.00**

The original (Contract Sum)(Guaranteed Maximum Price) was	$	1,596,865.00
The net change by previously authorized Change Orders	$	52,160.00
The Contract Sum prior to this Change Order was	$	1,649,025.00
The Contract Sum will be (increased)(decreased)(unchanged) by this Change Order in the amount of	$	22,150.00
The new Contract Sum, including this Change Order, will be	$	1,671,175.00
The Contract Time will be (increased)(decreased)(unchanged) by		N/A
The date of Substantial Completion as of the date of this Change Order, therefore, is		N/A

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time, or Guaranteed Maximum Price that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ENGINEER, CONTRACTOR AND OWNER.

Walker Consultants	J.Gill and Company	Village of Oak Park
ENGINEER (Firm Name)	**CONTRACTOR (Firm Name)**	**OWNER (Firm Name)**
Erika J. Green	J. A. Gill	
BY (Signature)	**BY (Signature)**	**BY (Signature)**
Erika J. Green	Joseph J. Gill	
(Typed Name)	(Typed Name)	(Typed Name)
5/21/2024	5/17/2024	
DATE	**DATE**	**DATE**