
Owner: Village of Oak Park Change Order Number: 1

123 Madison St. Date: 11/27/2023

Oak Park IL 60302

To Contractor: J.Gill and Company Engineer's Project Number: 31-009465.10

8150 W. 185th St. (Suite G)

Tinley Park, IL 60487 Contract For: Parking Structure Maintenance Repairs

The Contract is changed as follows:

Bulletin No. 1 (see attached)

Holley Court Immediate Repairs (2023) + $17,095.50

Holley Court Base Repairs (2023/2024) + $31,764.50

Bulletin No. 2 (see attached)

Avenue Base Repairs (2023/2024) + $3,300.00

Total Change Order Amount + $52,160.00

The original (Contract Sum)(Guaranteed Maximum Price) was

The net change by previously authorized Change Orders

The Contract Sum prior to this Change Order was

The Contract Sum will be (increased)(decreased)(unchanged)

by this Change Order in the amount of

The new Contract Sum, including this Change Order, will be

The Contract Time will be (increased)(decreased)(unchanged) by

The date of Substantial Completion as of the date of this Change Order, therefore, is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time, or Guaranteed Maximum

Price that have been authorized by Construction Change Directive until the cost and time have been agreed upon

by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change

Directive.

NOT VALID UNTIL SIGNED BY THE ENGINEER, CONTRACTOR AND OWNER.

Walker Consultants J.Gill and Company Village of Oak Park

ENGINEER (Firm Name) CONTRACTOR (Firm Name) OWNER (Firm Name)

BY (Signature) BY (Signature) BY (Signature)

Joseph J. Gill

(Typed Name) (Typed Name) (Typed Name)

11/27/2023

DATE DATE DATE

1,649,025.00$                        

N/A

N/A

Change Order

1,596,865.00$                        

-$                                        

1,596,865.00$                        

52,160.00$                             

Erika J. Green

11/28/2023



J. Gill and Company

1,500.50 1,500.50

75.00 2,625.00

42.00 1,470.00

11,500.00-

17,095.50

Revised



J. Gill and Company

95.00 190.00

110.00 1,650.00

27.00 1,215.00

130.00 2,080.00

85.00 425.00

138.00 690.00

2,100.50 2,100.50

236.00 8,260.00

Revised

35



J. Gill and Company

100.00 500.00

20.00 1,000.00

42.00 1,554.00

425.00 5,100.00

31,764.50

Revised



J. Gill and Company

J. Gill and Company

11/14/23

Revised

15



J. Gill and Company

140.00 5,600.00

500.00 500.00

6,100.00

2,800.00

3,300.00



J. Gill and Company

J. Gill and Company

11/14/23


