ARCHITECTS

Date: February 3, 2026

Rob Sproule

Public Works Director
Village of Oak Park
Department of Public Works
Oak Park IL 60302

RE: Oak Pak Municipal Campus: Schematic Design Proposal
Oak Park, lllinois

Dear Mr. Sproule,

Per your request, JLK is submitting a revised Schematic Design proposal to provide Architectural
Design Services for the Oak Park Municipal Campus (OPMC). This proposal includes the development
of one schematic design concept for the renovation and addition to the Village Hall, as well as one
schematic design concept for a new Police Department at 11 Madison Street. The following
constitutes our proposal for Professional Services regarding the above-referenced project. We have
reviewed the previously submitted concept study with the Village, and thus we understand the
OPMC to have a projected price target of around $90 Million.

Project Understanding:

1. Professional Services

The Village has requested that the JLK team develop Schematic Design documents and
construction costs to support the development of the Oak Park Municipal Campus. The
updated project scope includes a renovation and addition to the existing Village Hall, as well
as a new Police Department at 11 Madison Street incorporating building renovation, a new
addition, and an above-grade parking garage, along with associated site and landscape
improvements. The Schematic Design effort is intended to evaluate alternatives that align
with the project goals while addressing facility needs, operational requirements, and budget
considerations.

The Schematic Design documents for the following will be developed and presented to the
Village for review:

I.  Village Hall: Renovation and Addition
The JLK team will advance a schematic design concept for the renovation and
addition to the existing Village Hall. The concept will address functional
improvements, accessibility, building system upgrades, and site integration, and will
include a schematic level construction cost estimate.

Il. Police Department: Renovation, Addition, and Parking Garage at 11 Madison
Street



The JLK team will develop a schematic design concept for a new Police Department
at 11 Madison Street, incorporating renovation of existing structures, a new
building addition, and a structured parking garage. The concept will evaluate site
conditions, operational requirements, and parking needs, and will include a
schematic level construction cost estimate.

Purpose: The Schematic Design Documents will be submitted as a tool for the Village to use
to further assess the design and construction cost for Village Hall and the new Police
Department.

Budget: Assumed $64 Million projected construction cost for the new PD and $26 Million
projected construction cost for the Village Hall addition and renovations.

Schedule: Approximately 20-week documentation duration, assuming start date of February
17, 2026.

This schedule includes an intermediate 50% Schematic Design progress submittal and a final
Schematic Design submittal for Village review. Following each submittal, a two-week review
period is allotted for Village staff and other stakeholders to provide comments. An
additional two-week period is included for the design team to address final Schematic
Design comments and prepare materials for a public presentation. The public presentation
is currently anticipated to occur around July 7, 2026. Please note that contract negotiations,
Village meeting schedules, and review timelines may extend the overall schedule.

Part 1 Schematic Design Development 12 weeks

Part 2 Progress Schematic Design Issuance
Review Period and Meetings 2 weeks

Part 3 Schematic Design Development 6 weeks

Part4 Schematic Design Issuance
Review Period and Meetings 2 weeks

Part 5 Final Report and Public Presentation 2 weeks

Documentation Reviewed: We understand that the following documents will be provided
to us in digital format:
A. Original Drawings and subsequent alteration documents as are extant for the existing
building at 11 Madison.

Professional Services

OPMC Schematic Design Architectural Services
(outline with deliverables, tasks aligned to those presented in the RFP response)



Part 1: Schematic Design Services

JLK team will perform the following basic services for both the Village Hall and the Police
Department schematic designs:

e Schematic Design Development

a. Prepare schematic design alternatives that explore planning, massing,
circulation, adjacencies, and overall building organization.

b. Develop preliminary floor plans, sections, elevations, and site concepts
sufficient to convey the design intent.

c. Establish the general architectural character, material approach, and building
systems concepts.

d. Coordinate the schematic design with engineering consultants (structural,
mechanical, electrical, plumbing, civil, and other required disciplines) and
integrate consultants’ input into the schematic design documents.

e Preliminary Code and Systems Review

a. ldentify applicable codes, zoning requirements, and regulatory constraints
affecting the design.

b. Perform a preliminary code analysis addressing occupancy classifications,
construction type, egress, and fire/life safety considerations.

c. Establish preliminary structural and building systems approaches in
coordination with consultants.

e Sustainability

a. Define and Document recommendations for achieving Sustainability goals for

both the Village Hall and Police Department.
e Cost Evaluation

a. Prepare a schematic level estimate for the Cost of Work.

b. Provide design clarification or revisions, as appropriate, to align the design with
budgetary goals.

e  Owner Review and Refinement

a. Meet periodically with the Village team.

b. Prepare and distribute Meeting Minutes for all Owner meetings.

c. Present schematic design to the Village and designated stakeholders at
established milestones.

d. Incorporate Village feedback and direction into a preferred schematic design.

e Schematic Design Documents

a. Prepare a Schematic Design package suitable for review and approval, which
may include drawings, narratives, diagrams, and outline specifications
sufficient to describe the scope and intent of the Project.

. Phase Completion

a. Submit the finalized Schematic Design documents for approval.

b. Upon written approval, transition the Project to the Design Development
Phase, subject to authorization to proceed.



Part 2: Prepare Report and Public Presentation
JLK team will perform the following:

e Prepare and submit final report to supplement Schematic Documents. The final
report will incorporate narratives for all aspects of program analysis, sustainability
goals, policing requirements, municipal requirements. It will provide pricing analysis
and project phasing.

e Architectural Renderings will be provided.

e Submit a primary slide deck for public meeting for staff review.

e Attend public meeting.

¢ We allow approximately four weeks for this phase.

e An additional few weeks will be required to respond to public or board comments
from the discussion meeting.

Exclusions: Third-party documentation for sustainable initiatives is not included in the
Schematic Design scope.

Deliverables: Schematic Design Documents Package, Narratives, and Cost Estimate as
described above and in the AlA Basic Services Contract.

Development: This Task is scheduled to finish with a Public Engagement Meeting on or
about the 7% of July 2026.



Compensation:

Based upon the Project Understanding and Professional Services above and upon the
Qualifications section that follows, we propose professional service fees as follows that
comprises an overall NTE of $1,685,000.

A. Professional Services
For the Architectural, Engineering, and Cost Estimating Services defined in the
Professional Services section above, we propose a FIXED FEE of 51,527,000
payable according to the following breakdown of total compensation:

Part 1: Progress Schematic Design Issuance 65%
Part 2: Final Schematic Design Issuance 30%
Part 3: Final Report and Presentation 5%

B. Reimbursable Expenses
The cost for reimbursable expenses for this project is estimated at $149,500.

l. 11 Madison (PD)

a. Investigative Openings: $15,000

b. Hazardous Material Testing $10,000

c. Survey $16,000

d. Geotechnical $28,500
. 123 Madison (VH)

a. Survey $24,000

b. Geotechnical $12,500
M. Renderings $40,000
IV.  Travel/Printing: $3,500

C. Additional Services

Should probes and on-site investigations for the Police Department at 11 Madison
be completed after the 50% Schematic Design issuance, any resulting structural re-
engineering shall be considered an Additional Service and compensated with an
additional fee NTE $9,000.

The cost for additional services that are not included in the above work scope will be billed
at an hourly rate based on team rate schedules as noted below, current for 2026 work.

JLK Architects:

Principal $310
Project Manager $180
Senior Architect $160
Project Architect $145
Lead Historian $160

Intern/Administrator  $100



Dewberry Architects:

DEWBERRY HOURLY RATES

Professional

Principal $360.00

Architect |11 Il $110.00, $125.00, $145.00
Architect IV,V VI $165.00, $185.00, $205.00

Architect VIILVIII,IX

$230.00, $250.00, $280.00

Interior Designer 11111l IV

$100.00, $120.00, $140.00, $165.00

Interior Designer V, VI, VII

$180.00, $205.00, $240.00

| Engineer LILIII $115.00, $135.00, $155.00
Engineer IV,V VI $175.00, $200.00, $230.00
Engineer VI VIIIIX $260.00, $290.00, $320.00
Geographer/GIS 1I1,III $95.00, $105.00, $125.00

Geographer/GIS IV,V.VI

$145.00, $165.00, $195.00

Geographer/GIS VIILVIII,IX

$225.00, $255.00, $290.00

Professional 11, IIl

$105.00, $125.00, $155.00

Professional IV,V,VI

$175.00, $195.00, $215.00

Professional VIILVIIIIX

$245.00, $260.00, $295.00

Technical

Designer LILIII $110.00, $135.00, $160.00
Designer V.V VI $180.00, $205.00, $230.00
CADD Technician LILIILIV.V $85.00, $105.00, $125.00, $140.00, $180.00
Surveyor 1111l $68.00, $83.00, $100.00
Surveyor IV.V,VI $120.00, $135.00, $150.00
Surveyor VIILVIILIX $165.00, $195.00, $235.00
Technical 1I1,1Il $85.00, $110.00, $130.00
Technical IV,V VI $145.00, $160.00, $180.00
Emergency Management

Emergency Management |, |1, Il $90.00, $120.00, $150.00

Emergency Management IV, V, VI

$180.00, $225.00, $280.00

Construction

Construction Professional |1l Il

$125.00, $160.00, $185.00

Construction Professional IV.V,VI.VII

$220.00, $245.00, $290.00, $325.00

Inspector 111l $90.00, $110.00, $145.00
Inspector IV,V,VIVII $170.00, $190.00, $215.00, $250.00
Survey Field Crews

Fully Equipped 1, 2, 3 Person Crews

$145.00, $185.00, $245.00

With Laser Scanner 1, 2 Person

$195.00, $235.00

Administration

Admin Professional LILIIIIV

$70.00, $100.00, $120.00, $150.00

Non-Labor Direct Costs

Cost + 15%

Site Design:
Principal
Director

Project Manager/ Architect/ Engineer

Project Designer/ Associate
Draftsperson

Technical Aide/ Administrative

230 West Huron, Suite 510 Chicago, lllinois 60654 |

$325
$250
$200
$175
$150
$150

312 357 1221

JIkarch.com




Middleton:

Principal $210
Senior Cost Estimator $185
Cost Estimator 2 $145
Cost Estimator 1 $115
ACE:

Engineering $225
Designer $165
Fire Protection Engineer $250
TYLin:

Senior Principal $625
Principal $340
Senior Associate $270
Associate $230
Senior Project Engineer $215
Senior Engineer $175
Project Engineer $160
Engineer $140
BIM Manager $195
Senior BIM Technician $160
BIM Technician $140
Administrative $120

Qualifications:

1. Schedule is estimated based on an 20-week duration for Schematic Design development
and 4-week duration client review and preparation of presentation materials. Contract
negotiations, Village meeting schedules, and review timelines may extend the overall
schedule.

2. Schematic Development does not include any material described in the exclusions
above.

3. Following approval of Schematic Design, the Village will need to authorize JLK to
proceed into the Design Development phase and extend the contract accordingly.

Respectfully submitted,

Meg Kindelin, AIA
President
Johnson Lasky Kindelin Architects



