llinois Department Local Public Agency
of Transportation Formal Contract Proposal
COVER SHEET
Proposal Submitted By: - B
Contractor's Name ,
A Lamp Concrete Contractors, Inc.
Contractor's Address City State  Zip Code
1900 Wright Blvd. Schaumburg IL (60193
STATE OF ILLINOIS
Local Public Agency County Section Number
Village of Oak Park Cook 22-00267-00-RS

Route(s) (Street/Road Name)

Type of Funds

Madison Street Improvements (23-8)

|Local / RBI / DCEO

[[] Propesal Only (X] Proposal and Plans [_] Proposal only, plans are separate

Submitted/Approved
For Local Public Agency:

For a County and Road District Project

Submitted/Approved

Highway Commissioner Signature & Dale

For a Municipal Project

Submitted/Approved/Passed
Signature & Date

LTUA_ &5 fos

Submitted/Approved

County Engineer/Superintendent of Highways Signature & Date

Official Title
v/ //ﬁgi? Chguedr

Department of Transportation

Released for bid based on limited review
Regional Engineer Signature & Date

Note: All proposal documents, including Proposal Guaranty Checks or Proposal Bid Bonds, should be stapled together to prevent loss

when bids are processed.
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Local Public Agency County Section Number Route(s) (Street/Road Name)
Village of Oak Park Cook 22-00267-00-RS Madison Street (23-8)

NOTICE TO BIDDERS

Sealed proposals for the project described below will be received at the office of the Village Engineer
Name of Office

201 South Boulevard, Oak Park, IL 60302 until 11:00 AM on 10/12/2023
Address Time Date

Sealed proposals will be opened and read publicly at the office of the Village Engineer

Name of Office

201 South Boulevard, Oak Park, IL 60302 at 11:00 AM on 10/12/2023
Address Time Date

DESCRIPTION OF WORK
Location Project Length

Madison Street - Oak Park Avenue to East Avenue 1414 FT =0.268 MI

Proposed Improvement

The work consists of removal of roadway, curb/gutter, sidewalk, brick pavers, driveway, lighting, and
landscaping/ trees. Other elements include milling and resurfacing of HMA pavement, new brick pavement, new
HMA pavement, water main removal/replacement, new water main, new lighting, landscape restoration, planting
trees, curb/gutter, sidewalks, driveways, pavement marking, signage, drainage/utility lid adjustments, traffic
loops/handhole modifications, maintenance of traffic, and all incidental and collateral work necessary to complete
the project as shown on the plans and special provisions. This project does not include in-stream work, or
impacts to wetlands or Waters of the US.

1. Plans and proposal forms will be available in the office of

the Village Engineer, 201 South Boulevard, Oak Park, IL 60302.
https://www.oak-park.us/your-government/budget-purchasing/requests-proposals or at www.questcdn.com
under login using QuestCDN number 8258675 for a non-refundable charge of $64.00.

2. [ Prequalification

If checked, the 2 apparent as read low bidders must file within 24 hours after the letting an "Affidavit of Availability" (Form BC 57)in

triplicate, showing all uncompleted contracts awarded to them and all low bids pending award for Federal, State, County, Municipal
and private work. One original shall be filed with the Awarding Authority and two originals with the IDOT District Office.

3. The Awarding Authority reserves the right to waive technicalities and to reject any or all proposals as provided in BLRS Special
Provision for Bidding Requirements and Conditions for Contract Proposals.

4. The following BLR Forms shall be returned by the bidder to the Awarding Authority:

Local Public Agency Formal Contract Proposal (BLR 12200)

Schedule of Prices (BLR 12201)

Proposal Bid Bond (BLR 12230) (if applicable)

Apprenticeship or Training Program Certification (BLR 12325) (do not use for project with Federal funds.)
Affidavit of lllinois Business Office (BLR 12326) (do not use for project with Federal funds)

5. The quantities appearing in the bid schedule are approximate and are prepared for the comparison of bids. Payment to the Contractor
will be made only for the actual quantities of work performed and accepted or materials furnished according to the contract. The
scheduled quantities of work to be done and materials to be furnished may be increased, decreased or omitted as hereinafter
provided.

6. Submission of a bid shall be conclusive assurance and warranty the bidder has examined the plans and understands all requirements
for the performance of work. The bidder will be responsible for all errors in the proposal resulting from failure or neglect to conduct an
in depth examination. The Awarding Authority will, in no case, be responsible for any costs, expenses, losses or changes in
anticipated profits resulting from such failure or neglect of the bidder.

The bidder shall take no advantage of any error or omission in the proposal and advertised contract.

If a special envelope is supplied by the Awarding Authority, each proposal should be submitted in that envelope furnished by the
Awarding Agency and the blank spaces on the envelope shall be filled in correctly to clearly indicate its contents. When an envelope
other than the special one furnished by the Awarding Authority is used, it shall be marked to clearly indicate its contents. When sent
by mail, the sealed proposal shall be addressed to the Awarding Authority at the address and in care of the official in whose office the
bids are to be received. All proposals shall be filed prior to the time and at the place specified in the Notice to Bidders. Proposals

Pooow
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received after the time specified will be returned to the bidder unopened.

9. Permission will be given to a bidder to withdraw a proposal if the bidder makes the request in writing or in person before the time for
opening proposals.
Local Public Agency County Section Number Route(s) (Street/Road Name)
Village of Oak Park Cook 22-00267-00-RS Madison Street (23-8)
PROPOSAL
1. Proposal of A Lamp Concrete Contractors, Inc.

Contractor's Name

1900 Wright Blvd., Schaumburg, IL 60193

10.

Contractor's Address

The plans for the proposed work are those prepared by Christopher B. Burke Engineering, Ltd. (CBBEL)
and approved by the Department of Transportation on

The specifications referred to herein are those prepared by the Department of Transportation and designated as "Standard
Specifications for Road and Bridge Construction” and the " Supplemental Specifications and Recurring Special Provisions” thereto,
adopted and in effect on the date of invitation for bids.

The undersigned agrees to accept, as part of the contract, the applicable Special Provisions indicated on the "Check Sheet for
Recurring Special Provisions" contained in this proposal.

The undersigned agrees to complete the work within working days or by 11/15/2024  yniess additional time
is granted in accordance with the specifications.

The successful bidder at the time of execution of the contract Will be required to deposit a contract bond for the full amount of

the award. When a contract bond is not required, the proposal guaranty check will be held in lieu thereof. If this proposal is accepted
and the undersigned fails to execute a contract and contract bond as required, it is hereby agreed that the Bid Bond of check shall be
forfeited to the Awarding Authority.

Each pay item should have a unit price and a total price. If no total price is shown or if there is a discrepancy between the products of
the unit price multiplied by the quantity, the unit price shall govern. If a unit price is omitted, the total price will be divided by the
quantity in order to establish a unit price. A bid may be declared unacceptable if neither a unit price nor a total price is shown.

The undersigned submits herewith the schedule of prices on BLR 12201 covering the work to be performed under this contract.

The undersigned further agrees that if awarded the contract for the sections contained in the combinations on BLR 12201, the work
shall be in accordance with the requirements of each individual proposal for the multiple bid specified in the Schedule for Multiple Bids
below.

A proposal guaranty in the proper amount, as specified in BLRS Special Provision for Bidding Requirements and Conditions for

Contract Proposals, will be required. Bid Bonds Will be allowed as a proposal guaranty. Accompanying this proposal is either
a bid bond, if allowed, on Department form BLR 12230 or a proposal guaranty check, complying with the specifications, made payable

to: the Village Treasurer of the Village of Oak Park
The amount of the check is 5% of the bid amount ( ).
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Line

tem Item Code Item Description UofM Quantity Unit Price Extension
1| 20100110|TREE REMOVAL (6 TO 15 UNITS DIAMETER) UNIT 12 $50.00 $600.00
2| 20100210|TREE REMOVAL (OVER 15 UNITS DIAMETER) UNIT 16 $75.00 $1,200.00
3| 20101000|TEMPORARY FENCE FOOT 360 $5.00 $1,800.00
4| 20101350(TREE PRUNING (OVER 10 INCH DIAMETER) EACH 1 $150.00 $150.00
5/2010120X |TREE PROTECTION - TEMPORARY FENCE FOOT 110 $1.00 $110.00
6| 20200100|EARTH EXCAVATION CUYD 588 $59.00 $34,692.00
7| 20800150|TRENCH BACKFILL CUYD 1728 $38.00 $65,664.00
8| 21101615|TOPSOIL FURNISH AND PLACE, 4" SQYD 1707 $8.20 $13,997.40
9| 25000400|NITROGEN FERTILIZER NUTRIENT POUND 16 $5.00 $80.00
10| 25000500(PHOSPHORUS FERTILIZER NUTRIENT POUND 16 $5.00 $80.00
11| 25000600(POTASSIUM FERTILIZER NUTRIENT POUND 16 $5.00 $80.00
12 25200110(SODDING, SALT TOLERANT SQYD 850 $12.00 $10,200.00
13| 25200200(SUPPLEMENTAL WATERING UNIT 3 $150.00 $450.00
14| 28000250(TEMPORARY EROSION CONTROL SEEDING POUND 20 $5.00 $100.00
15| 28000510(INLET FILTERS EACH 43 $15.00 $645.00
16( 31101100(SUBBASE GRANULAR MATERIAL, TYPE B CUYD 165 $77.00 $12,705.00
17| 35101582|AGGREGATE BASE COURSE, TYPE B 2" SQYD 1331 $4.00 $5,324.00
18| 35101800(AGGREGATE BASE COURSE, TYPE B 6" SQYD 2902 $12.50 $36,275.00
19| 35300210{PORTLAND CEMENT CONCRETE BASE COURSE, 7 1/2" SQYD 15 $175.00 $2,625.00
20| 40600290|BITUMINOUS MATERIALS (TACK COAT) POUND 5206 $0.01 $52.06
21| 40600370|LONGITUDINAL JOINT SEALANT FOOT 7800 $3.17 $24,726.00
HOT-MIX ASPHALT SURFACE COURSE, IL-9.5, N50 (INCIDENTAL PVT
22| 40603085|PATCHING) TON 50 $165.00 $8,250.00
23| 40603200|POLYMERIZED HOT-MIX ASPHALT BINDER COURSE, IL-4.75, N50 TON 486 $150.00 $72,900.00
24| 40604062|HOT-MIX ASPHALT SURFACE COURSE, IL-9.5, N70 TON 1297 $110.00 $142,670.00
25| 42300400|PORTLAND CEMENT CONCRETE DRIVEWAY PAVEMENT, 8 INCH SQYD 368 $160.00 $58,880.00
26( 42400200|PORTLAND CEMENT CONCRETE SIDEWALK 5 INCH SQFT 11978 $10.25 $122,774.50
27| 42400800|DETECTABLE WARNINGS SQFT 205 $35.00 $7,175.00
28| 44000100|PAVEMENT REMOVAL SQYD 827 $28.00 $23,156.00
29| 44000160|HOT-MIX ASPHALT SURFACE REMOVAL, 2 3/4" SQYD 11598 $3.95 $45,812.10
30( 44000200|DRIVEWAY PAVEMENT REMOVAL SQYD 500 $15.00 $7,500.00
31| 44000500|COMBINATION CURB AND GUTTER REMOVAL FOOT 2433 $7.00 $17,031.00
32( 44000600|SIDEWALK REMOVAL SQFT 12771 $1.35 $17,240.85
33| 44201325|CLASS C PATCHES, TYPE I, 8 INCH SQYD 29 $161.00 $4,669.00
34( 44201329|CLASS C PATCHES, TYPE I, 8 INCH SQYD 103 $141.00 $14,523.00
35( 44201333|CLASS C PATCHES, TYPE Ill, 8 INCH SQYD 147 $135.00 $19,845.00
36( 44201335|CLASS C PATCHES, TYPE IV, 8 INCH SQYD 2664 $75.00 $199,800.00
37| 44201701|CLASS D PATCHES, TYPE I, 5 INCH SQYD 29 $72.00 $2,088.00
38| 44201705|CLASS D PATCHES, TYPE I, 5 INCH SQYD 103 $61.00 $6,283.00
39( 44201709|CLASS D PATCHES, TYPE Ill, 5 INCH SQYD 101 $50.00 $5,050.00
40| 44201711|CLASS D PATCHES, TYPE IV, 5 INCH SQYD 2664 $30.00 $79,920.00
41(550B0050 |STORM SEWERS, CLASS B, TYPE1 8" FOOT 167 $162.00 $27,054.00
42(550B0340 |STORM SEWERS, CLASS B, TYPE 2 8" FOOT 346 $186.00 $64,356.00
43(5510208X |COMBINED SEWER REMOVAL 8" FOOT 159 $1.00 $159.00
44(5510210X |COMBINED SEWER REMOVAL 10" FOOT 15 $1.00 $15.00
METALLIC ZINC COATED DUCTILE IRON WATER MAIN, 6", ENCASED IN V-
45|5610060X |BIO ENHANCED POLYETHYLENE PLASTIC FOOT 187 $300.00 $56,100.00
METALLIC ZINC COATED DUCTILE IRON WATER MAIN, 8", ENCASED IN V-
46|5610070X |BIO ENHANCED POLYETHYLENE PLASTIC FOOT 262 $350.00 $91,700.00
METALLIC ZINC COATED DUCTILE IRON WATER MAIN, 12", ENCASED IN V-
47|5610080X |BIO ENHANCED POLYETHYLENE PLASTIC FOOT 1308 $375.00 $490,500.00
48(5620070X |WATER SERVICE INSTALLATION, 1" FOOT 1020 $221.00 $225,420.00
49(5620071X |WATER SERVICE INSTALLATION, 1.5" FOOT 32 $235.00 $7,520.00
50/5620072X |WATER SERVICE INSTALLATION, 2" FOOT 78 $249.00 $19,422.00
51|5620073X |WATER SERVICE INSTALLATION, 4" FOOT 73 $387.00 $28,251.00
52 56400500|FIRE HYDRANTS TO BE REMOVED EACH 4 $675.00 $2,700.00
53/5640082X |FIRE HYDRANT TYPE A EACH 8 $10,000.00 $80,000.00
54 56500800|DOMESTIC WATER SERVICE BOXES EACH 6 $400.00 $2,400.00
55( 60201105|CATCH BASINS, TYPE A, 4'-DIAMETER, TYPE 11 FRAME AND GRATE EACH 3 $6,300.00 $18,900.00
56 60236800|INLETS, TYPE A, TYPE 11 FRAME AND GRATE EACH 7 $3,150.00 $22,050.00
57 60266600|VALVE BOXES TO BE ADJUSTED EACH 2 $575.00 $1,150.00
58 60500040|REMOVING MANHOLES EACH 2 $450.00 $900.00
59 60500060|REMOVING INLETS EACH 3 $300.00 $900.00
60 60500105|FILLING MANHOLES EACH 2 $600.00 $1,200.00
61 60500205|FILLING CATCH BASINS EACH 2 $600.00 $1,200.00




Line

tem Item Code Item Description UofM Quantity Unit Price Extension
62 60603800|COMBINATION CONCRETE CURB AND GUTTER, TYPE B-6.12 FOOT 2508 $34.00 $85,272.00
63 66900200|NON-SPECIAL WASTE DISPOSAL CUYD 3000 $65.00 $195,000.00
64 66900205|SPECIAL WASTE DISPOSAL CUYD 20 $150.00 $3,000.00
65 66900450|SPECIAL WASTE PLANS AND REPORTS LSUM 1 $3,800.00 $3,800.00
66 66900530|SOIL DISPOSAL ANALYSIS EACH 8 $1,250.00 $10,000.00
67 67100100|MOBILIZATION LSUM 1 $427,450.00 $427,450.00
68 70300100|SHORT TERM PAVEMENT MARKING FOOT 5328 $0.01 $53.28
69 70300150|SHORT TERM PAVEMENT MARKING REMOVAL SQFT 3552 $0.01 $35.52
70| 70300210|TEMPORARY PAVEMENT MARKING LETTERS AND SYMBOLS SQFT 223 $0.01 $2.23
71| 70300220|TEMPORARY PAVEMENT MARKING - LINE 4" FOOT 12221 $0.01 $122.21
72| 70300240|TEMPORARY PAVEMENT MARKING - LINE 6" FOOT 280 $0.01 $2.80
73| 70300260|TEMPORARY PAVEMENT MARKING - LINE 12" FOOT 529 $0.01 $5.29
74 70300280|TEMPORARY PAVEMENT MARKING - LINE 24" FOOT 100 $0.01 $1.00
75( 70400100|TEMPORARY CONCRETE BARRIER FOOT 60 $55.00 $3,300.00
76 70400200|RELOCATE TEMPORARY CONCRETE BARRIER FOOT 60 $33.00 $1,980.00
77| 72000100|SIGN PANEL - TYPE 1 SQFT 67 $35.29 $2,364.43
78 72000200|SIGN PANEL - TYPE 2 SQFT 20 $38.39 $767.80
79| 72400100|REMOVE SIGN PANEL ASSEMBLY - TYPE A EACH 2 $40.00 $80.00
80( 72400200|REMOVE SIGN PANEL ASSEMBLY - TYPE B EACH 2 $50.00 $100.00
81| 72400310|REMOVE SIGN PANEL - TYPE 1 SQFT 14 $5.00 $70.00
82( 72400500|RELOCATE SIGN PANEL ASSEMBLY - TYPE A EACH 22 $250.00 $5,500.00
83| 72400710|RELOCATE SIGN PANEL - TYPE 1 SQFT 38 $10.00 $380.00
84 78000100|THERMOPLASTIC PAVEMENT MARKING - LETTERS AND SYMBOLS SQFT 489 $5.00 $2,445.00
85| 78000200|THERMOPLASTIC PAVEMENT MARKING - LINE 4" FOOT 3495 $1.30 $4,543.50
86| 78000400/ THERMOPLASTIC PAVEMENT MARKING - LINE 6" FOOT 5928 $2.02 $11,974.56
87| 78000600|THERMOPLASTIC PAVEMENT MARKING - LINE 12" FOOT 1703 $4.03 $6,863.09
88| 78000650/ THERMOPLASTIC PAVEMENT MARKING - LINE 24" FOOT 262 $8.06 $2,111.72
89| 78001110|PAINT PAVEMENT MARKING - LINE 4" FOOT 20 $1.00 $20.00
90| 78100100|RAISED REFLECTIVE PAVEMENT MARKER EACH 113 $89.50 $10,113.50
91( 78300200|RAISED REFLECTIVE PAVEMENT MARKER REMOVAL EACH 210 $10.00 $2,100.00
92| 78300202|PAVEMENT MARKING REMOVAL - WATER BLASTING SQFT 13668 $1.00 $13,668.00
93| 80400100|ELECTRIC SERVICE INSTALLATION EACH 1 $4,052.50 $4,052.50
94( 80400200|ELECTRIC UTILITY SERVICE CONNECTION L SUM 1 $2,500.00 $2,500.00
95| 81028200|{UNDERGROUND CONDUIT, GALVANIZED STEEL, 2" DIA. FOOT 240 $44.80 $10,752.00
96| 81028210|UNDERGROUND CONDUIT, GALVANIZED STEEL, 2 1/2" DIA. FOOT 50 $65.80 $3,290.00
97 81028220|UNDERGROUND CONDUIT, GALVANIZED STEEL, 3" DIA. FOOT 668 $71.30 $47,628.40
98| 81028240|UNDERGROUND CONDUIT, GALVANIZED STEEL, 4" DIA FOOT 736 $88.90 $65,430.40
99| 81028250|{UNDERGROUND CONDUIT, GALVANIZED STEEL, 5" DIA. FOOT 110 $122.80 $13,508.00
100| 81028260|UNDERGROUND CONDUIT, GALVANIZED STEEL, 6" DIA. FOOT 40 $150.60 $6,024.00
101| 81028310|/UNDERGROUND CONDUIT, PVC, 3/4" DIA. FOOT 520 $23.60 $12,272.00
102| 81028730|UNDERGROUND CONDUIT, COILABLE NONMETALLIC CONDUIT, 1 1/4" DIA. FOOT 800 $21.70 $17,360.00
103| 81028740|UNDERGROUND CONDUIT, COILABLE NONMETALLIC CONDUIT, 1 1/2" DIA. FOOT 2930 $21.80 $63,874.00
104| 81400100|HANDHOLE EACH 1 $4,203.00 $4,203.00
105| 81400730|HANDHOLE, COMPOSITE CONCRETE EACH 1 $2,251.50 $2,251.50
106| 81702110|ELECTRIC CABLE IN CONDUIT, 600V (XLP-TYPE USE) 1/C NO. 10 FOOT 1940 $2.70 $5,238.00
107| 81702120|ELECTRIC CABLE IN CONDUIT, 600V (XLP-TYPE USE) 1/C NO. 8 FOOT 28650 $3.00 $85,950.00
108| 81702130|ELECTRIC CABLE IN CONDUIT, 600V (XLP-TYPE USE) 1/C NO. 6 FOOT 3190 $3.30 $10,527.00
109| 81702180|ELECTRIC CABLE IN CONDUIT, 600V (XLP-TYPE USE) 1/C NO. 3/0 FOOT 140 $21.20 $2,968.00
110| 82500370|LIGHTING CONTROLLER, BASE MOUNTED, 240 VOLT, 200 AMP EACH 1 $29,400.00 $29,400.00
111| 83600200|LIGHT POLE FOUNDATION, 24" DIAMETER FOOT 88 $484.20 $42,609.60
112| 84200500|REMOVAL OF LIGHTING UNIT, SALVAGE EACH 13 $1,351.50 $17,569.50
113| 84200600|REMOVAL OF LIGHTING UNIT, NO SALVAGE EACH 10 $1,126.30 $11,263.00
114| 84200804|REMOVAL OF POLE FOUNDATION EACH 23 $705.80 $16,233.40
115| 84400105|RELOCATE EXISTING LIGHTING UNIT EACH 1 $3,003.00 $3,003.00
116| 84500110|REMOVAL OF LIGHTING CONTROLLER EACH 1 $2,252.50 $2,252.50
117| 84500120|REMOVAL OF ELECTRIC SERVICE INSTALLATION EACH 1 $3,604.00 $3,604.00
118| 84500130|REMOVAL OF LIGHTING CONTROLLER FOUNDATION EACH 1 $901.00 $901.00
119| 85000200|MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION EACH 3 $22,070.00 $66,210.00
120| 87301215|ELECTRIC CABLE IN CONDUIT, SIGNAL NO. 14 2C FOOT 901 $2.80 $2,522.80
121| 87301225|ELECTRIC CABLE IN CONDUIT, SIGNAL NO. 14 3C FOOT 488 $3.00 $1,464.00
122| 87301255|ELECTRIC CABLE IN CONDUIT, SIGNAL NO. 14 7C FOOT 311 $4.00 $1,244.00
123| 87301305|ELECTRIC CABLE IN CONDUIT, LEAD-IN, NO. 14 1 PAIR FOOT 713 $3.80 $2,709.40
124| 87301805|ELECTRIC CABLE IN CONDUIT, SERVICE, NO. 6 2C FOOT 531 $6.50 $3,451.50




Line

tem Item Code Item Description UofM Quantity Unit Price Extension
ELECTRIC CABLE IN CONDUIT, EQUIPMENT GROUNDING CONDUCTOR, NO.
125| 87301900|6 1C FOOT 192 $7.30 $1,401.60
126| 87501200|TRAFFIC SIGNAL POST, 16 FT. EACH 3 $2,495.00 $7,485.00
127| 87800100|CONCRETE FOUNDATION, TYPE A FOOT 16 $457.80 $7,324.80
128| 87900200|DRILL EXISTING HANDHOLE EACH 4 $705.80 $2,823.20
129| 88030020|SIGNAL HEAD, LED, 1-FACE, 3-SECTION, MAST-ARM MOUNTED EACH 6 $1,179.80 $7,078.80
130| 88030100|SIGNAL HEAD, LED, 1-FACE, 5-SECTION, BRACKET MOUNTED EACH 2 $1,917.10 $3,834.20
131| 88030100|SIGNAL HEAD, LED, 1-FACE, 5-SECTION, BRACKET MOUNTED EACH 5 $1,917.10 $9,585.50
132| 88030110|SIGNAL HEAD, LED, 1-FACE, 5-SECTION, MAST-ARM MOUNTED EACH 6 $2,027.50 $12,165.00
133| 88200100|TRAFFIC SIGNAL BACKPLATE EACH 12 $310.60 $3,727.20
134| 88500100|INDUCTIVE LOOP DETECTOR EACH 2 $730.60 $1,461.20
135| 88600100|DETECTOR LOOP, TYPE | FOOT 44 $62.60 $2,754.40
136| 89500200|RELOCATE EXISTING PEDESTRIAN SIGNAL HEAD EACH 4 $1,363.50 $5,454.00
137| 89502210|MODIFY EXISTING CONTROLLER CABINET EACH 2 $2,102.00 $4,204.00
138| 89502300|REMOVE ELECTRIC CABLE FROM CONDUIT FOOT 5267 $2.30 $12,114.10
139| 89502350|REMOVE AND REINSTALL ELECTRIC CABLE FROM CONDUIT FOOT 55 $13.80 $759.00
140| 89502375|REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT EACH 2 $14,866.50 $29,733.00
141| 89502376|REBUILD EXISTING HANDHOLE EACH 5 $2,402.00 $12,010.00
142| 89502380|REMOVE EXISTING HANDHOLE EACH 8 $675.80 $5,406.40
143|X0320586 |FLEXIBLE DELINEATOR EACH 111 $150.00 $16,650.00
144|X0320837 |EMERGENCY VEHICLE PRIORITY SYSTEM DUEL DETECTOR UNIT EACH 2 $5,731.00 $11,462.00
145|X0322951 |CABLE SPLICE SPECIAL EACH 3 $2,571.30 $7,713.90
146|X0324050 |BOLLARD, LED EACH 25 $5,251.50 $131,287.50
147|X0324599 |[ROD AND CLEAN EXISTING CONDUIT FOOT 660 $4.80 $3,168.00
148|X0325462 |MEDIA CONVERTER EACH 3 $2,821.00 $8,463.00
149(X1400101 [NETWORK CONFIGURATION LSUM 1 $35,392.00 $35,392.00
150{X1400102 |OUTDOOR RATED NETWORK CABLE FOOT 171 $8.60 $1,470.60
151(X1400150 [SERVICE INSTALLATION, GROUND MOUNTED, METERED EACH 2 $4,622.00 $9,244.00
152|X1400216 |LAYER Il (DATALINK) SWITCH EACH 3 $7,823.60 $23,470.80
153|X1400378 |PEDESTRIAN SIGNAL POST, 5 FT. EACH 1 $1,566.90 $1,566.90
154|X1400403 |LUMINAIRE REPLACEMENT SPECIAL EACH 8 $1,107.60 $8,860.80
DRILL EXISTING MANHOLE, HEAVY DUTY HANDHOLE, OR MEDIAN WALL
155|X1700001 |JUNCTION BOX EACH 4 $931.00 $3,724.00
156|X5610706 |WATER MAIN REMOVAL, 6" FOOT 100 $1.00 $100.00
157|X5610708 |WATER MAIN REMOVAL, 8" FOOT 500 $1.00 $500.00
158|X5630006 |CUT AND CAP EXISTING 6" WATER MAIN EACH 5 $675.00 $3,375.00
159|X5630008 |CUT AND CAP EXISTING 8" WATER MAIN EACH 11 $750.00 $8,250.00
160|X6026623 |VALVE BOX EACH 9 $1,150.00 $10,350.00
161|X6700410 |ENGINEER'S FIELD OFFICE, TYPE A (SPECIAL) CAL MO 12 $3,000.00 $36,000.00
162(X7010216 |TRAFFIC CONTROL AND PROTECTION (SPECIAL) LSUM 1 $675,000.00 $675,000.00
163|X70103XX |PEDESTRIAN TRAFFIC CONTROL AND PROTECTION L SUM 1 $30,000.00 $30,000.00
164|X7015005 |CHANGEABLE MESSAGE SIGN CAL DAY 420 $1.00 $420.00
165(X7030030 [WET REFLECTIVE TEMPORARY TAPE TYPE Ill, 4 INCH FOOT 3500 $1.00 $3,500.00
166|X7030055 |WET REFLECTIVE TEMPORARY TAPE TYPE Ill, 24 INCH FOOT 40 $1.00 $40.00
167|X7280105 |TELESCOPING STEEL SIGN SUPPORT (SPECIAL) FOOT 151 $41.10 $6,206.10
168|X8100863 |INTERCEPT EXISTING CONDUIT EACH 2 $735.80 $1,471.60
169|X8140102 |GROUND EXISTING HANDHOLE EACH 4 $705.80 $2,823.20
170|X8300001 |LIGHT POLE, SPECIAL EACH 18 $18,146.40 $326,635.20
171|X8360110 |LIGHT POLE FOUNDATION, SPECIAL FOOT 67 $260.30 $17,440.10
172|X8360215 |LIGHT POLE FOUNDATION, 24" DIAMETER, OFFSET FOOT 70 $708.50 $49,595.00
173|X8620200 |UNINTERRUPTABLE POWER SUPPLY AND CABINET, SPECIAL EACH 2 $7,261.00 $14,522.00
174|X8710200 |FIBER OPTIC CABLE IN CONDUIT, NO. 62.5/125, MM12F SM36F FOOT 2484 $10.60 $26,330.40
175|X8760200 |ACCESSIBLE PEDESTRIAN SIGNALS EACH 16 $2,049.80 $32,796.80
176|X8780012 [CONCRETE FOUNDATION, TYPE A 12-INCH DIAMETER FOOT 4 $435.30 $1,741.20
177|X8950510 |REMOVE FIBER OPTIC CABLE FROM CONDUIT FOOT 2063 $2.70 $5,570.10
178|XX002258 |STRUCTURES TO BE ADJUSTED EACH 16 $1,075.00 $17,200.00
179|XX00225X |STRUCTURES TO BE ADJUSTED, SPECIAL EACH 34 $1,275.00 $43,350.00
180|XX005431 |LOCATING UNDERGROUND UTILITY EACH 8 $500.00 $4,000.00
181|XX005723 |VIDEO VEHICLE DETECTION SYSTEM COMPLETE INTERSECTION EACH 2 $36,805.60 $73,611.20
182|XX008085 |PAINT PAVEMENT MARKING - SPECIAL EACH 11 $685.00 $7,535.00
183|XX009135 |LIGHT POLE, SPECIAL, TYPE 2 EACH 3 $22,230.50 $66,691.50
184|Z000385X |BIKE RACK (CIRCULAR RACK) EACH 4 $1,200.00 $4,800.00
185|Z20007430 |TEMPORARY SIDEWALK SQFT 500 $8.00 $4,000.00
186|20010614 |CLEANING EXISTING MANHOLE OR HANDHOLE EACH 4 $795.80 $3,183.20
187|20013798 |CONSTRUCTION LAYOUT L SUM 1 $36,500.00 $36,500.00




Line

tem Item Code Item Description UofM Quantity Unit Price Extension
188|20030850 |TEMPORARY INFORMATION SIGNING SQFT 48 $25.00 $1,200.00
189|20033028 |MAINTENANCE OF EXISTING LIGHTING SYSTEM CAL MO 11 $2,672.50 $29,397.50
190|Z0076600 |TRAINEES HOUR 1000 $0.80 $800.00
191|2ZTS40 FIBER OPTIC CABLE IN CONDUIT, 288 FIBERS, SINGLE MODE EACH 2558 $9.20 $23,533.60
1921277541 2-PATHWAY FIBER INNERDUCT EACH 2558 $10.90 $27,882.20
193(ZZTS42 EMERGENCY VEHICLE PRIORITY GPS SYSTEM EACH 2 $9,082.90 $18,165.80
194|2Z2201 36" W CONC BAND AT SPEED TABLE EDGE FOOT 296 $100.00 $29,600.00
19522202 6" W RAISED CONC CURB FOOT 211 $49.00 $10,339.00
19622203 CONCRETE CARRIAGE WALK (12" WIDTH) SQFT 1200 $15.25 $18,300.00
UNIT CONCRETE PAVER (UNILOCK "SERIES GOLDEN TAN"), 4"X8"X2 3/4",
19722204 GOLDEN TAN ACCENT CROSS STRIPE) ON CONCRETE SLAB SQFT 1710 $48.50 $82,935.00
UNIT CLAY PAVER (PINE HALL ENGLISH EDGE RED, 4"X8"X 2 3/4",
198|2ZZ205 HORIZONTAL ACCENT STRIPE) ON CONCRETE SLAB SQFT 1859 $38.00 $70,642.00
UNIT CONCRETE PAVER (UNILOCK "MATTONI " PEBBLE TAUPE, MELK BLUE,
STEEL BLUE & BELGIAN BLUE"- PERPENDICULAR RUNNING BOND PATTERN
199|2727206 (2 3/4") ON CONCRETE SLAB SQFT 2128 $35.00 $74,480.00
UNIT CLAY PAVER (W.G., TUMBLED PAVER. COLOR: NORTHSHORE BLEND,
200|zzz07 4"X8"X2 3/4", BASKET WEAVE PATTERN) ON CONCRETE SLAB SQFT 5651 $40.75 $230,278.25
UNIT CLAY PAVER (BELDEN CLAY PAVER, 4"X8"X 2 3/4", COLOR: 470-479
201|zzz08 MEDIUM BLEND) ON CONCRETE SLAB SQFT 3077 $40.25 $123,849.25
UNIT ADA PAVER (BELDEN CLAY PAVER, 4"X8"X2 1/4", COLOR:
202|2Zz09 WHEATFIELD) ON CONCRETE SLAB ON CONCRETE SLAB SQFT 160 $123.50 $19,760.00
203|zzz10 BENCH - (6' LONG) W/ END AND CENTER ARMRESTS EACH 11 $3,650.00 $40,150.00
204|zzz11 BENCH - CONCRETE BENCH EACH 2 $2,950.00 $5,900.00
205|2z2z12 BACKLESS HALF CIRCULAR BENCH EACH 3 $17,725.00 $53,175.00
206(2Z2zZ13 BACKED CURVED BENCH EACH 1 $7,550.00 $7,550.00
20722214 6' DIAMETER ROUND FLAT RAINBOW TREE GRATE BY URBAN ACCESSORIES EACH 7 $6,725.00 $47,075.00
208|2zz15 TRASH RECEPTACLE EACH 13 $2,300.00 $29,900.00
209|zzz16 TREE, 3.0" CAL., B&B, ACER X FREEMANII '"ARMSTRONG' EACH 3 $650.00 $1,950.00
210|zzz17 TREE, 3.0" CAL., B&B, GINKGO BILOBA EACH 4 $650.00 $2,600.00
211|272718 TREE, 3.0" CAL., B&B, GLEDITSIA TRIACANTHOS 'SKYLINE' EACH 3 $650.00 $1,950.00
212|27719 TREE, 3.0" CAL., B&B, LIRIODENDRON TULIPIFERA EACH 2 $650.00 $1,300.00
213|22Z20 TREE, 3.0" CAL., B&B, QUERCUS BICOLOR EACH 4 $650.00 $2,600.00
214|27721 TREE, 3.0" CAL., B&B, TILIA TOMENTOSA EACH 2 $650.00 $1,300.00
215(2z2z222 ORNAMENTAL TREE, 6' HT., B&B, SYRINGA RETICULATA EACH 6 $500.00 $3,000.00
216|272723 SHRUB, #5 CONT., CG, ITEA VIRGINICA 'LITTLE HENRY' EACH 33 $85.00 $2,805.00
217|272Z24 SHRUB, #5 CONT., CG, RHUS AROMATICA 'GRO-LOW' EACH 4 $85.00 $340.00
218|272725 SHRUB, #5 CONT., CG, RHUS TYPHINA 'TIGER EYES' EACH 8 $85.00 $680.00
219|272z226 SHRUB, #3 CONT., CG, ROSA 'RADRAZZ' EACH 33 $85.00 $2,805.00
220|z2z2z27 PERENNIAL, #1 CONT., CG., ALLIUM 'SUMMER BEAUTY' EACH 69 $19.00 $1,311.00
221272228 PERENNIAL, #1 CONT., CG., ALLIUM 'MILLENIUM' EACH 99 $19.00 $1,881.00
222|2727229 PERENNIAL, #1 CONT., CG., ASCLEPIAS TUBEROSA "HELLO YELLOW' EACH 68 $19.00 $1,292.00
223|272Z30 PERENNIAL, #1 CONT., CG., ECHINACEA X 'SUNRISE' EACH 59 $19.00 $1,121.00
224|27731 PERENNIAL, #1 CONT., CG., HEMEROCALLIS EVERYDAYLILY CREAM EACH 89 $19.00 $1,691.00
225|272Z32 PERENNIAL, #1 CONT., CG., NEPETA RACEMOSA "WALKER'S LOW' EACH 90 $19.00 $1,710.00
226|27Z33 PERENNIAL, #1 CONT., CG., PENSTEMON DIGITALIS EACH 99 $19.00 $1,881.00
227|272Z34 PERENNIAL, #1 CONT., CG., RUDBECKIA HIRTA EACH 89 $19.00 $1,691.00
228|272Z35 PERENNIAL, #1 CONT., CG., VERONICA SPICATA 'GLORY' EACH 86 $19.00 $1,634.00
229|272736 ORNAMENTAL GRASS, #1 CONT., CG., CAREX OSHIMENSIS 'EVERGOLD' EACH 51 $25.00 $1,275.00
ORNAMENTAL GRASS, #1 CONT., CG., CALAMAGROSTIS X ACUTIFLORA
230|22237 'OVERDAM' EACH 37 $25.00 $925.00
ORNAMENTAL GRASS, #1 CONT., CG., PANICUM VIRGATUM
231|272Z38 'SHENANDOAH' EACH 64 $25.00 $1,600.00
232|272Z39 ORNAMENTAL GRASS, #1 CONT., CG., SPOROBULUS HETEROLEPSIS 'TARA' EACH 58 $25.00 $1,450.00
233|zZ2z40 GROUNDCOVER, #1 CONT., CG.,VICA MINOR EACH 737 $6.75 $4,974.75
234|z7z41 SHREDDED HARDWOOD BARK MULCH SQYD 1200 $10.05 $12,060.00
235|27z42 PLANTER SOIL (18" DEPTH AVERAGE) CUYD 150 $90.00 $13,500.00
236|272z43 PRECAST CONCRETE PLANTER, 48" DIAMETER X 30" HEIGHT EACH 11 $1,600.00 $17,600.00
237|z2z2z44 PRECAST CONCRETE PLANTER, (ELLIPSE), 48" X 30" X 24" HEIGHT EACH 9 $1,425.00 $12,825.00
238|272z45 PRECAST PLANTER ANNUAL ROTATION (SOIL & PLANTING) EACH 20 $750.00 $15,000.00
239(Z7Z46 PREFORMED THERMOPLASTIC CROSSWALK PAVEMENT MARKING SQFT 2546 $16.70 $42,518.20




Line
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240272247 GREEN METHYL METHACRYLATE BIKE PAVEMENT MARKING SQFT 1688 $12.50 $21,100.00
241|72748 PROTECTIVE COAT sQ YD 200 $2.00 $400.00
242|27Z49 PROJECT ID SIGN EACH 4 $598.00 $2,392.00
243|272Z50 ITEMS AS DIRECTED BY THE ENGINEER ALLOWANCE 100000 $1.00 $100,000.00
24427751 SOLAR-POWERED FLASHING BEACON ASSEMBLY (COMPLETE) EACH 6 $12,241.61 $73,449.66
245|272Z52 MAINTENANCE OF ROADWAYS MONTH 12 $500.00 $6,000.00
246(272Z53 AS-BUILTS - UTILITIES L SUM 1 $9,900.00 $9,900.00
247|272Z54 MIXTURE FOR CRACKS, JOINTS, AND FLANGEWAYS (SPECIAL) TON 50 $250.00 $12,500.00
248272755 WATER LINE LEAK DETECTION L SUM 1 $3,300.00 $3,300.00
249|727756 RAILROAD TRACK REMOVAL SQYD 109 $87.00 $9,483.00
250(2z2z57 FRAMES AND LIDS EACH 2 $650.00 $1,300.00
251272258 VALVE VAULTS, TYPE A, 4'-DIAMETER, TYPE 1 FRAME, CLOSED LID, SPECIAL EACH 7 $4,000.00 $28,000.00
252272259 VALVE VAULTS, TYPE A, 5'-DIAMETER, TYPE 1 FRAME, CLOSED LID, SPECIAL EACH 2 $6,500.00 $13,000.00
253|22260 VALVE BOX EACH 2 $1,200.00 $2,400.00
254|27z61 MISCELLANEOUS FITTINGS LB 525 $8.00 $4,200.00
255|27z262 GATE VALVE, 4" EACH 1 $1,400.00 $1,400.00
256(272Z63 GATE VALVE, 6" EACH 2 $1,700.00 $3,400.00
257|272z64 GATE VALVE, 8" EACH 4 $2,000.00 $8,000.00
258|272Z65 GATE VALVE, 12" EACH 5 $4,750.00 $23,750.00
259|27z66 INSERTION VALVE, 8" EACH 2 $10,300.00 $20,600.00
260|z22z67 INSERTION VALVE, 12" EACH 3 $13,300.00 $39,900.00
261|272268 INSERTION VALVE, 16" EACH 1 $29,450.00 $29,450.00
1" LEAD WATER SERVICE PIPE REPLACEMENT - CURB STOP TO WATER
262|22269 METER EACH 2 $7,500.00 $15,000.00
1.5" LEAD WATER SERVICE PIPE REPLACEMENT - CURB STOP TO WATER
263|22Z70 METER EACH 2 $8,500.00 $17,000.00
2" LEAD WATER SERVICE PIPE REPLACEMENT - CURB STOP TO WATER
264|22271 METER EACH 2 $10,000.00 $20,000.00
265(22272 HDPE CASING FOR WATER SERVICE FOOT 520 $84.00 $43,680.00
266(22773 ROD AND TRACE EXISTING SANITARY SERVICE EACH 16 $975.00 $15,600.00
267|22Z75 ELECTRIC CABLE IN CONDUIT, TRACER, SPECIAL FOOT 2432 $3.70 $8,998.40
UNDERGROUND ENCLOSURE, PRECAST POLYMER CONCRETE, 24"X 24" X
268|22Z76 36" EACH 3 $5,500.00 $16,500.00
Total $7,124,630.45




Attach Cashier's Check or Certified Check Here

In the event that one proposal guaranty check is intended to cover two or more bid proposals, the amount must be equal to the
sum of the proposal guaranties which would be required for each individual bid proposal. If the proposal guaranty check is
placed in another bid proposal, state below where it may be found.

The proposal guaranty check will be found in the bid proposal for: Section Number 22-00267-00-RS

Local Public Agency County Section Number Route(s) (Street/Road Name)

Village of Oak Park Cook 22-00267-00-RS Madison Street (23-8)

CONTRACTOR CERTIFICATIONS

The certifications hereinafter made by the bidder are each a material representation of fact upon which reliance is placed should the
Department enter into the contract with the bidder.

1.

Debt Delinquency. The bidder or contractor or subcontractor, respectively, certifies that it is not delinquent in the payment of any tax
administered by the Department of Revenue unless the individual or other entity is contesting, in accordance with the procedure
established by the appropriate Revenue Act, its liability for the tax or the amount of the tax. Making a false statement voids the
contract and allows the Department to recover all amounts paid to the individual or entity under the contract in a civil action.

Bid-Rigging or Bid Rotating. The bidder or contractor or subcontractor, respectively, certifies that it is not barred from contracting
with the Department by reason of a violation of either 720 ILCS 5/33E-3 or 720 ILCS 5/33E-4.

A violation of section 33E-3 would be represented by a conviction of the crime of bid-rigging which, in addition to Class 3 felony
sentencing, provides that any person convicted of this offense, or any similar offense of any state or the United States which contains
the same elements as this offense shall be barred for 5 years from the date of conviction from contracting with any unit of State or
local government. No corporation shall be barred from contracting with any unit of State or local government as a result of a conviction
under this Section of any employee or agent of such corporation if the employee so convicted is no longer employed by the
corporation: (1) it has been finally adjudicated not guilty or (2) if it demonstrates to the governmental entity with which it seeks to
contract that entity finds that the commission of the offense was neither authorized, requested, commanded, nor performed by a
director, officer or a high managerial agent on behalf of the corporation.

A violation of Section 33E-4 would be represented by a conviction of the crime of bid-rotating which, in addition to Class 2 felony
sentencing, provides that any person convicted of this offense or any similar offense of any state or the United States which contains
the same elements as this offense shall be permanently barred from contracting with any unit of State of Local government. No
corporation shall be barred from contracting with any unit of State or Local government as a result of a conviction under this Section of
any emplayee or agent of such corporation if the employee so convicted is no longer employed by the corporation and: (1) it has been
finally adjudicated not guilty or (2) if it demonstrates to the governmental entity with which it seeks to contract and that entity finds that
the commission of the offense was neither authorized, requested, commanded, nor performed by a director, officer or a high
managerial agent on behalf of the corporation.

Bribery. The bidder or contractor or subcontractor, respectively, certifies that, it has not been convicted of bribery or attempting to
bribe an officer or employee of the State of lllinois or any unit of local government, nor has the firm made an admission of guilt of such
conduct which is a matter or record, nor has an official, agent, or employee of the firm committed bribery or attempted bribery on
behalf of the firm and pursuant to the direction or authorization of a responsible official of the firm.

Interim Suspension or Suspension. The bidder or contractor or subcontractor, respectively, certifies that it is not currently under a
suspension as defined in Subpart | of Title 44 Subtitie A Chapter |Il Part 6 of the lllinois Administrative code. Furthermore, if
suspended prior to completion of this work, the contract or contracts executed for the completion of this work may be canceled.
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Local Public Agency County Section Number Route(s) (Street/Road Name)

Village of Oak Park Cook 22-00267-00-RS Madison Street (23-8)
SIGNATURES
(If an individual) Bidder Signature & Date

Business Address

City State  Zip Code

Firm Name

(If a partnership)

Signature & Date

Title

Business Address

City State  Zip Code

Insert the Names and Addresses of all Partners

Corporate Name
A Lamp Concrete Contractors, Inc.

Signature & Date

{

\ Title
% CeofRR O Jeff Moyer, Vice President
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Business Address

1900 Wright Blvd.
g, City State  Zip Code
*o2 CONy 2, Schaumburg IL 60193
,\“I‘—-(I, e ’f':.
Insert Names of Officers President

Tiziana Lampignano

: y "> AT g, : Secretary
Altogtr—, . e PR N Tracy Lampignano
oy Treasurer
Tracy Lampignano
' Secretary
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llinois De,

of Transportation

Bureau of Canstiuclion

2300 Scuth Dirksan Parkway/Seam 322

Sgnagteld, Hiines 62764

Part I. Work Under Contract

Affidavit of Availability
For the Letting of

09/22/23

Instructions: Complete this form by either typing or using black ink. "Autharization to Bid" will not be issued

unlees bolh sides of this form are completed in detail. Use additional forms as needed to list all work.

List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded

or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon

the most recent engineer’s or owners estimate, and must include work subcontracted to others. If no work is contracted, show NONE

1 2 3 4 5
Contract Number 61H82 61H52
Contract With Highland Park Cary IDOT Northlake IDOT
Estimated Completion Date 9/15/2023 8/11/2023 60 Working Days 11/15/2023 60 Working Days
Total Contract Price $844,625.55 $2,229,167.05| $ 1,639,751.53 | % 748,981.60 $837,086.15 |Accumulated Totals
Uncompleted Dollar Value if Firm is
the Prime Contractor $ 191,123.05 | § 152,652.00 | § 20,000.00 | $ 510,827.10 | § 5,000.00 | § 879,602.15
Uncompleted Dollar Value if Firm is
the Subcontractor 3 87,125.00 | $ 851,662.20 | § 356,652.00 | $ 107,549.50 | § 7,444.00 | § 1,410,432.70

Part Il. Awards Pending and Uncompleted Work to be done with your own forces.

Total Value of All Work

$  2,290,034.85

List below the uncompleted dollar value of work for each contract and awards pending to be completed with your own forces. All work

subcontracted to others will be listed on the reverse of this form. In a joint venture, list only that portion of the work to be dene by your

company. If nowork is contracted, show NONE Accumulated
Totals
Earthwork $98,523.50 $ 98,523.50
Portland Cement Concrete Paving $ -
HMA Plant Mix 3 - $ -
HMA Paving $19,735.55 $34,552.00 $5,000.00 $154,025.60 $ 213,313.15
Clean & Seal Cracks/ Joints 3 -
Aggregate Bases & Surfaces $10,000.00 $500.00 $62,887.50 $ 73,387.50
Highway,R.R.& Water Structures 3 -
Drainage $0.00 $ -
Electrical $ =
Cover and Seal Coats $ -
Concrete Construction $60,000.00 $40,000.00 $95,390.50 $ 195,390.50
Landscaping $20,387.50 $ 20,387.50
Fencing $ -
Guardrail $ -
Painting 3 =
Signing $2,600.00 $ 2,600.00
Cold Milling, Planning & Rotomilling 5 -
Demolition $ -
Pavement Markings (Paint) $ -
Other Construction (List) $81,000.00 $75,000,00 $15,000.00 $100,000.00 $5,000.00 | $ 276,000.00
$ i
Totals $ 191,123.05 | $ 152,652.00 | $ 20,000.00 | $ 510,827.10 | $ 5,000.00 | $ 879,602.15

Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the"lllinois Procurement Code." Failure to comply will result in

non-issuance of an "Authorization to Bid." This form has been approved by the State Forms Management Center.

Printed on 10/04/2023
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Part [ll.

Work Subcontracted to Others

For each contract described in Part [, list all the work you have subcontracted to others.

1 2 3 4 5
Subcontractor
Type of Work Brick Paving Brick Paving Electrical Electrical Environmental
Subcontract Price $87,125.00 $116,200.00 $116,660.28 $72,829.50 $9,335.00
Amount Uncompleted $87,125.00 $50,000.00 $4,000.00 $72,829.50
Subcontractor
Type of Work Layout Electrical Environmental Environmental Landscaping
Subcontract Price $13,000.00 $867,691.10 $35,450.00 $3,000.00 $64,445.90
Amount Uncompleted $700,000.00 $0.00 $3,000.00
Subcontractor
Type of Work Site Video Irrigation Fencing & Guardrail Landscaping Layout
Subcontract Price $600.00 $82,000.00 $51,075.00 $13,865.00 $8,000.00
Amount Uncompleted $60,000.00 $51,075.00 $13,865.00
Subcontractor
Type of Work Tree Care Landscaping Landscaping Layout Pavement Marking
Subcontract Price $13,050.00 $29,640.20 $37,362.50 $11,250.00 $7,444.00
Amount Uncompleted $29,640.20 $37,362.50 $11,250.00 $7,444.00
Subcontractor
Type of Work Layout Layout Pavement Marking Tree Care
Subcontract Price $16,000.00 $12,500.00 $6,605.00 $11,340.00
Amount Uncompleted $4,000.00 $5,000.00 $6,605.00
Subcontractor
Type of Work Pavement Marking | Pavement Marking Sewer & Water
Subcontract Price $8,022.00 $9,214.50 $75,579.00
Amount Uncompleted $8,022.00 $9,214.50 $0.00
Subcontractor
Type of Work Tree Care Retaining Wall
Subcontract Price $1,800.00 $343,088.50
Amount Uncompleted $0.00 $250,000.00 $ - $ -
Subcentractor
Type of Work Tree Care
Subcontract Price $13,544.00

Amount Uncompleted

Subcontractor

Type of Work

Subcontract Price

Amount Uncompleted

Subcontractor

Type of Work

Subcontract Price

Amount Uncompleted
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Subcontractor
Type of Work

Subcontract Price

Amount Uncompleted

Subcontractor
Type of Work

Subcontract Price

Amount Uncompleted

Subcontractor
Type of Work
Subcontract Price

Amount Uncompleted $ &

Subcontractor
Type of Work
Subcontract Price

Amount Uncompleted $ -

Subcontractor
Type of Work
Subcontract Price
Amount Uncompleted $ -

Subcontractor

Type of Work
Subcontract Price
Amount Uncompleted

Subcontractor
Type of Work
Subcontract Price
Amount Uncompleted $ -

Subcontractor
Type of Work
Subcontract Price
Amount Uncompleted $ -

Subcontractor
Type of Work

Subcontract Price

Amount Uncompleted

Subcontractor $ .
Type of Work

Subcontract Price $ = $ =
Amount Uncompleted $ - $ - -

Total Uncompleted $ 87,125.00 | § 851,662.20 | § 356,652.00 | $ 107,549.50 | $ 7,444.00
Totals | $ 113,775.00 | $  1,121,353.30 | § 618,894.78 | $ 107,549.50 | $ 176,143.90
Printed on 10/04/2023 BC 57 (Rev. 08/17/10)
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llinois Department
of Transportation

Buncaw of Constiuction

2300 Soulh Dirksen Parkway/Room 322

Spnngheld. llinow 62764

Part I. Work Under Contract

Affidavit of Availability

For the Letting of

09/22/23

Instructions: Complete this form by either typing or using black ink. "Authorization to Bid" will not be issued

unlees both sides of this form are compleled in detail. Use additional forms as needed to list all work.

List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded

or rejected. In a joint venture, list only that porticn of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon

the most recent engineer's or owners estimate, and must include work subcontracted to others. If no work is contracted, show NONE

6 7 8 9 10
Cantract Number
Contract With Forest Park Franklin Park Downers Grove Lake Forest St. Charles
Estimated Completion Date 35 Working Days | 90 Working Days 11/17/2023 8/18/2023 2/15/2024
Total Contract Price $628,863.63 $3,324,834.05 $1,048,869.95 $868,645.00 $604,950.00 Accumulated Totals
Uncompleted Dollar Value if Firm is
the Prime Contractor $ 599,952.63 | § 2,741,050.25 | 927,239.85 | $ 237,625.00 | $ 598,000.00 | § 5,103,867.83
Uncompleted Dollar Value if Firm is
the Subcontractor $ 28,911.00 | § 25,062.50 | § 121,630.00 | $ - $ 6,950.00 | § 182,553.50
Total Value of All Work $ 528642133
Part ll. Awards Pending and Uncompleted Work to be done with your own forces.
List below the uncompleted dollar value of work for each contract and awards pending to be completed with your own forces. All work
subcontracted to others will be listed on the reverse of this form. In a joint venture, list only that portion of the work to be done by your
compény. If no work is contracted, show NONE Accumulated
Totals
Earthwork $34,079.50 $46,000.00 $10,466.50 $0.00 $31,315.00 $ 121,861.00
Portland Cement Concrete Paving $ a
HMA Plant Mix 3 -
HMA Paving $191,376.43 $346,631.50 $58,801.70 $60,900.00 $7,830.00 $ 665,539.63
Clean & Seal Cracks/ Joints ] -
Aggregate Bases & Surfaces $4,124.00 $10,831.00 $3,335.00 $2,900.00 § 21,190.00
|Highway,R.R.& Water Structures 3 - $ -
Drainage $43,550.00 $1,795,000.00 $499,889.00 $100,000.00 $336,520.00 $  2,774,959.00
Electrical $ -
Cover and Seal Coats $ -
Concrete Construction $163,960.00 $313,000.00 $28,806.25 $13,825.00 $157,035.00 $ 676,626.25
Landscaping $55,459.00 $64,344.00 $14,462.50 $20,000.00 $13,000.00 $ 167,265.50
Fencing $ -
Guardrail $ -
Painting 5 -
Signing $800.00 $0.00 3 800.00
Cold Milling, Planning & Rotomilling $44,353.70 $65,243.75 $15,099.00 $1,800.00 $ 126,496.45
Demolition $ - $ -
Pavement Markings (Paint) $ -
Other Construction (List) $62,250.00 $100,000.00 $296,380.00 $40,000.00 $50,500.00 $ 549,130.00
$ -
Totals $ 599,952.63 | § 2,741,050.25 | § 927,239.95 | § 237,625.00 | § 598,000.00 | § 5,103,867.83

Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the"lllinois Procurement Code." Failure to comply will result in

non-issuance of an "Authorization to Bid." This form has been approved by the State Forms Management Center.

Printed on 10/04/2023
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Part lll. Work Subcontracted to Others

For each contract described in Part |, list all the work you have subcontracted to others.

Subcontractor
Type of Work Layout Layout Directional Boring Layout Layout

Subcontract Price $7,000.00 $20,000.00 $110,250.00 $9,650.00 $3,850.00
Amount Uncompleted $7,000.00 $10,000.00 $110,250.00 $0.00 $3,850.00

Subcontractor
Type of Work Pavement Marking | Pavement Marking Layout Tree Care
Subcontract Price $6,961.00 $9,712.50 $5,900.00 $3,100.00
Amount Uncompleted $6,961.00 $9,712.50 $5,900.00 $3,100.00

Subcontractor
Type of Work Stamped Asphalt Tree Care Pavement Marking
Subcontract Price $14,950.00 $5,350.00 $2,250.00

Amount Uncompleted $14,950.00 $5,350.00 $2,250,00

Subcontractor
Type of Work Tree Care
Subcontract Price $3,230.00
Amount Uncompleted $3,230.00

Subcontractor
Type of Work
Subcontract Price

Amount Uncompleted
Subcontractor

Type of Work
Subcontract Price
Amount Uncompleted

Subcontractor
Type of Work
Subcontract Price

Amount Uncompleted

Subcontractor
Type of Work
Subcontract Price

Amount Uncompleted

Subcontractor
Type of Work
Subcontract Price

Amount Uncompleted

Subcontractor
Type of Work
Subcontract Price

Amount Uncompleted

Subcontractor
Type of Work
Subcontract Price

Amount Uncompleted
Total Uncompleted $28,911.00 $ 25,062.50 | $ 121,630.00 | $ - $ 6,950.00
Totals $28,911.00 $ 35,062.50 | $ 121,630.00 | $ 9,650.00 | $ 6,950.00

Printed on 10/04/2023 BC 57 (Rev. 08/17/10)
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!.!!h; Tragortation Affidavit of Availability
00 Sounn ebraaon For the Letting of  Qg/22/23

2300 Sowh Deksan Patkovay/Ruoser 322
Sprnglely, iinoe. G2I5E

Instructions: Complete this form by either typing or using black ink. "Authorization to Bid" will not be issued

unlees both sides of this form are completed in detail. Use additional forms as needed fo list all work.
Part |. Work Under Contract
List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded

or rejected. In a joint venture, list anly that portion of the work which is the responsibility of your company. The uncompleted dollar value is 1o be based upon
the most recent engineer's or owners estimate, and must include work subcontracted to others. If no work is contracted, show NONE

11 12 13 14 15

Contract Number

Contract With Gilberts Woodridge Palatine Mundelein Downers Grove

Estimated Completion Date 11/30/2023 50 Working Days 5/5/2023 11/17/2023 9/22/2023

Total Contract Price $438,541.68 $2,808,241.04 $ 244,940.60 $3,644,765.50 $1,188,431.00 |Accumulated Totals

Uncompleted Dollar Value if Firm is

the Prime Contractor $ 426,347.18 | $ 23,450.00 | § 181,131.00 | $ 3,137,930.00 | $ 327,976.00 | $  4,096,834.18

Uncompleted Dollar Value if Firm is

the Subcontractor 3 12,19450 | $ 18,505.85 | § 63,809.60 | § 161,325.00 | § 10,000.00 | $ 265,834.95
Total Value of All Work $ 4,362,668.13

Part Il. Awards Pending and Uncompleted Work to be done with your own forces.

List below the uncompleted dollar value of work for each contract and awards pending to be completed with your own forces. All work

subcontracted to others will be listed on the reverse of this form. In a joint venture, list only that portion of the work to be done by your

company. If no work is contracted, show NONE Accumulated
Totals
Earthwork $74,475.80 $20,614.00 $265,000.00 $32,000.00 $ 392,089.80
Portland Cement Concrete Paving $ 5
HMA Plant Mix $ -
HMA Paving $82,075.02 $23,133.00 $578,000.00 $156,136.00 3 839,344,02
Clean & Seal Cracks/ Joints 3 -
Aggregate Bases & Surfaces $35,986.75 $14,727.50 $175,000.00 $11,250,00 $ 236,964.25
Highway,R.R.& Water Structures $ -
Drainage $62,533.00 $16,029.00 $1,100,000.00 $  1,178,562,00
Electrical 3 -
Cover and Seal Coats $ =
Concrete Construction $98,421.50 $15,847.50 $600,000.00 $16,000.00 $ 730,269.00
Landscaping $22,079.11 $18,450.00 $7,350.00 $51,840.00 3 99,719.11
Fencing $ r
Guardrail ] -
Painting $ -
Signing $625.00 $5,180.00 $1,500.00 $ 7,305.00
Cold Milling, Planning & Rotomilling $80,430.00 $9,750.00 $ 90,180.00
Demolition $ s
Pavement Markings (Paint) $ .
Other Construction (List) $50,151.00 $5,000.00 $78,250.00 $338,000.00 $51,000.00 3 522,401.00
3 &
Totals $ 426,347.18 | $ 23,450.00 | § 181,131.00 | $§  3,137,930.00 | § 327,976.00 | $§  4,096,834.18

Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the"lllinois Procurement Code.” Failure to comply will result in

non-issuance of an "Authorization to Bid." This form has been approved by the State Forms Management Center.

Printed on 10/04/2023 BC 57 (Rev. 08/17/10)
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Partlll. Work Subcontracted to Others

For each contract described in Part |, list all the work you have subcontracted to others.

11 12 13 14 15

Subcontractor
Type of Work LJS Pavement Marking Electrical Fencing Layout

Subcontract Price $9,795.50 $18,505.85 §45,764.60 $3,125.00 $15,000.00
Amount Uncompleted $9,795.50 $18,505.85 $45,764.60 $3,125.00 $7,000.00

Subcontractor
Type of Work Pavement Marking Environmental Landscaping Pavement Marking
Subcontract Price $2,398.00 $7,500.00 $153,600.00 $3,000.00
Amount Uncompleted $2,399.00 $7,500.00 $153,600.00 $3,000.00

Subcontractor

Type of Work Layout Tree Care Site Video
Subcontract Price $2,750.00 $4,600.00 $1,000.00
Amount Uncompleted $2,750.00 $4,600.00 $0.00

Subcontractor
Type of Work Pavement Marking
Subcontract Price $4,140.00
Amount Uncompleted $4,140.00

Subcontractor
Type of Work Tree Care
Subcontract Price $3,655.00
Amount Uncompleted $3,655.00

Subcontractor
Type of Work
Subcontract Price

Amount Uncompleted

Subcontractor
Type of Work
Subcontract Price

Amount Uncompleted

Subcontractor
Type of Work
Subcontract Price

Amount Uncompleted

Subcontractor

Type of Work

Subcontract Price

Amount Uncompleted

Subcontractor

Type of Work
Subcontract Price
Amount Uncompleted

Subcontractor

Type of Work

Subcontract Price
Amount Uncompleted
Subcontractor

Type of Work
Subcontract Price

Amount Uncompleted
Total Uncompleted $12,194.50 $ 18,505.85 | $ 63,809.60 | $ 161,325.00 | § 10,000.00

Totals $12,194.50 $ 18,505.85 | § 63,809.60 | § 161,325.00 | $ 19,000.00

Printed on 10/04/2023 BC 57 (Rev. 08/17/10)
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lllinois Department Affidavi -
. idavit of Availabilit
of Transportation SR
Buichy of Ganaliiclion For the Letting of 09/22/23
2300 Soulh Duksen Parkway/Roam 522 —
Spnng'eld. llinoie 62764
Instructions: Complete this form by either typing or using black ink. “Authorization to Bid" will not be issued

unlees both sides of this form are completed in detail. Use additional forms as needed to list all work.
Part I. Work Under Contract
List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded

or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon
the most recent engineer's or owners estimate, and must include work subcontracted to others. If no work is contracted, show NONE

16 17 18 19 20

Contract Number 61J12

Contract With Northlake Clarendon Hills Morton Grove Naperville IDOT

Estimated Completion Date 9/30/2023 10/31/2023 40 Working Days 6/30/2023 75 Warking Days

Total Contract Price $436,695.00 $1,274,576.90 $1,274,748.08 $2,458,000.00 $1,996,346.50 |Accumulated Totals

Uncompleted Dollar Value if Firm is

the Prime Contractor $ 304,475.00 | § 1,129,610.90 | $ 1,165,004.78 | § 35,000.00 | $ 1,114,062.25 | $§  3,748,152.93

Uncompleted Dollar Value if Firm is

the Subcontractor 3 132,220.00 | § 144,966.00 | $ 109,743.30 | § 6,610.00 | $ 882,284.25 | $ 1,275,823.55
Total Value of All Work $§ 5,023,976.48

Part Il. Awards Pending and Uncompleted Work to be done with your own forces.

List below the uncompleted dollar value of work for each contract and awards pending to be completed with your own forces. All work

subcontracted to others will be listed on the reverse of this form. In a joint venture, list only that portion of the work to be done by your

company. |f no work is contracted, show NONE Accumulated
Totals
Earthwork $40,760.00 $36,655.00 $38,777.95 $ 116,212.85
Portland Cement Concrete Paving $0.00 $62,338.00 | $ 62,338.00
HMA Plant Mix 3 =
HMA Paving $8,800.00 $243,343.40 $532,906.13 $374,556.15 [ §  1,159,605.68
Clean & Seal Cracks/ Joints $ =
Aggregate Bases & Surfaces $64,090.00 $4,164.00 $37,702.50 | 105,956.50
Highway,R.R.& Water Structures $ -
Drainage $19,700.00 $212,725.00 $105,350.00 $36,925.00 | $ 374,700.00
Electrical $ -
Cover and Seal Coats 3 -
Concrete Construction $63,705.00 $347,250.00 $201,842.50 $301,817.50 | § 914,615.00
Landscaping $61,500.00 $19,150.00 $20,000.00 $43,657.55 | § 144,307.55
Fencing $ -
Guardrail $ -
Painting $ -
Signing $1,400.00 $650.00 $5,580.00 | $ 7,630.00
Cold Milling, Planning & Rotomilling $37,887.50 $107,711.20 $52,477.50 | $ 198,076.20
Demolition $ -
Pavement Markings (Paint) 3 -
Other Construction (List) $106,000.00 $189,600.00 $155,103.00 $15,000.00 $199,008.05 | § 664,711.05
$ =
Totals ] 304,475.00 | $§ 1,129,61090 | § 1,165,004.78 | $ 35,000.00 | $§ 1,114,062.25 | $§ 3,748,152.93

Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the"lllinois Procurement Code." Failure to comply will result in

non-issuance of an "Authorization to Bid." This form has been approved by the State Forms Management Center.

Printed on 10/04/2023 BC 57 (Rev. 08/17/10)
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Part lll.

Work Subcontracted to Others

For each contract described in Part [, list all the work you have subcontracted to others.

16 17 18 19 20
Subcontractor
Type of Work Brick Paving Enviromental Electrical Electrical Electrical
Subcontract Price $112,375.00 $8,150.00 $38,017.50 $24,200.00 $764,655.75
Amount Uncompleted $112,375.00 $8,150.00 $38,017.50 $764,655.75
Subcontractor
Type of Work CIPP Fencing Layout LJS Guardrail
Subcontract Price $7,195.00 $57,750.00 $2,000.00 $7,980.00 $5,490.00
Amount Uncompleted $7,195.00 $57,750.00 $2,000.00 $5,490.00
Subcontractor
Type of Work Environmental Landscaping Layout Pavement Marking LJS
Subcontract Price $3,650.00 $63,136.00 $69,725.80 $6,610.00 $23,086.25
Amount Uncompleted $3,650.00 $63,136.00 $69,725.80 $6,610.00 $23,086.25
Subcontractor
Type of Work Layout Layout Layout Pavement Marking
Subcontract Price $9,000.00 $9,900.00 $10,000.00 $27,122.25
Amount Uncompleted $9,000.00 $9,900.00 $27,122.25
Subcontractor
Type of Work Pavement Marking Line Stops Site Video
Subcontract Price $4,130.00 $50,600.00 $1,000.00
Amount Uncompleted $4,130.00 $1,000.00
Subcontractor
Type of Work Tree Care Stamped HMA
Subcontract Price $1,900.00 $60,030.00
Amount Uncompleted $1,900.00 $60,030.00
Subcontractor
Type of Work Tree Care
Subcontract Price $900.00
Amount Uncompleted $ - $900.00
Subcontractor
Type of Work
Subcontract Price
Amount Uncompleted
Total Uncompleted | $ 132,22000 | $ 144,966.00 | $ 109,743.30 $6,610.00 $ 882,284.25
Totals | $ 132,220.00 | $ 144,966.00 | $ 109,743.30 | $ 99,390.00 | § 882,284.25
Printed on 10/04/2023 BC 57 (Rev. 08/17/10)
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llinois Department
of Transportation

Buicqu of Constiucton

2300 South Durksen ParwayiRsom 522

Spnngheld, Wlingis G276

Part I. Work Under Contract

Affidavit of Availability
For the Letting of

_ o923

Instructions: Complete this form by either typing or using black ink. "Authorization to Bid" will not be issued

unlees bolh sides of this form are completed in detail. Use additional forms as needed to list all work.

List below all work you have under contract as either a prime contractor or a subcontractor, Itis required to include all pending low bids not yet awarded

or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon

the most recent engineer's or owners estimate, and must include work subcontracted to others. If no work is contracted, show NONE

21 22 23 24 25
Contract Number 61J52
Contract With Winnetka IDOT Winnetka Warrenville Northlake
Estimated Completion Date 9/29/2023 45 Working Days 11/30/2023 7/31/2023 10/13/2023
Total Contract Price $934,739.85 $738,988.66 $3,869,448.95 $1,398,960,99 $5,347,717.50 |Accumulated Totals
Uncompleted Dollar Value if Firm is
the Prime Contractor 3 449,712.00 | $ 451,18366 | § 1,723,067.25| § 10,000.00 | $ 810,350.00 | §  3,444,312.91
Uncompleted Dollar Value if Firm is
the Subcontractor $ 150,090.85 | § 287,805.00 | § 28,798.30 | $ = $ 222,387.00 | $ 689,081.15

Part Il. Awards Pending and Uncompleted Work to be done with your own forces.

Total Value of All Work

$  4,133,394.06

List below the uncompleted dollar value of work for each contract and awards pending to be completed with your own forces. All work

subcontracted to others will be listed on the reverse of this form. In a joint venture, list only that portion of the work to be done by your

company. If no work is contracted, show NONE

Accumulated

Totals

Earthwork $13,638.20 $125,738.75 $10,000.00 $60,000.00 | $ 209,376.95
Portland Cement Concrete Paving $ -
HMA Plant Mix $ -
HMA Paving $72,955.30 $104,890.16 $380,000,00 $113,000.00 | § 670,845.46
Clean & Seal Cracks/ Joints $ -
Aggregate Bases & Surfaces $5,225.00 $39,048.00 $1,500.00 5 45,773.00
Highway,R.R.& Water Structures $ -
Drainage $115,000.00 $965,000.00 $400,000.00 | §  1,480,000.00
Electrical $ -
Cover and Seal Coats $ =
Concrete Construction $122,847.50 $110,937.50 $227,000.00 $164,000.00 | § 624,785.00
Landscaping $25,000.00 $2,350.00 | $ 27,350.00
Fencing $ -
Guardrail 3 i
Painting 3 -
Signing $3,750.00 $14,710.00 $0.00 $ 18,460.00
Cold Milling, Planning & Rotomilling $16,296.00 $3,659.25 $64,567.25 $21,000.00 | $ 105,522.50
Demolition $ -
Pavement Markings (Paint) 3 -
Other Construction (List) $100,000.00 $52,200.00 $50,000.00 $10,000.00 $50,000.00 | $ 262,200.00

[ =
Totals $ 449,712.00 | $ 451,183.66 | $§ 1,723,067.25 | $ 10,000.00 | $ 810,350.00 | §  3,444,312.91

Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the"lllinois Procurement Code." Failure to comply will result in

non-issuance of an "Authorization to Bid." This form has been approved by the State Forms Management Center.

Printed on 10/04/2023
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Part [l1.

Work Subcontracted to Others

For each contract described in Part |, list all the work you have subcontracted to others.

21 22 23 24 25
Subcontractor
Type of Work Brick Paving Environmental Electrical Layout ARCCT
Subcontract Price $37,230.00 $14,850.00 $3,000.00 $4,000.00 $75,735.00
Amount Uncompleted $37,230.00 $14,850.00 $3,000.00 $58,000.00
Subcontractor
Type of Work Electrical Landscaping Pavement Marking CIPP
Subcontract Price $95,208.85 $77,287.00 $25,798.30 $238,369.50
Amount Uncompleted $95,208.85 $77,287.00 $25,798.30 $47,000.00
Subcontractor
Type of Work Landscaping Layout CIPP - Water Main
Subcontract Price $10,780.00 $9,350.00 $93,960.00
Amount Uncompleted $10,780.00 $9,350.00 $0.00
Subcontractor
Type of Work Pavement Marking | Pavement Marking Electrical
Subcontract Price $2,892.00 $5,055.00 $101,233.00
Amount Uncompleted $2,892.00 $5,055.00 $101,233.00
Subcontractor
Type of Work Tree Care Sewer & Water Environmental
Subcontract Price $3,980.00 $143,998.00 $3,700.00
Amount Uncompleted $3,980.00 $143,998.00
Subcontractor
Type of Work Site Video Layout
Subcontract Price $1,100.00 $19,500.00
Amount Uncompleted $1,100.00 $5,000.00
Subcontractor
Type of Work Traffic Control Pavement Marking
Subcontract Price $30,065.00 $11,154.00
Amount Uncompleted $30,065.00 $11,154.00
Subcontractor
Type of Work Tree Care Site Video
Subcontract Price $6,100.00 $3,520.00
Amount Uncompleted $6,100.00 $0.00
Subcontractor
Type of Work
Subcontract Price
Amount Uncompleted
Total Uncompleted $ 150,090.85 | $ 287,805.00 | $ 28,798.30 - $ 222,387.00
Totals $ 150,090.85 | $ 287,805.00 | $ 28,798.30 4,000.00 | $ 547,171.50

Printed on 10/04/2023
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llinois Department
of Transportation

Bureau of Constiucion

2300 Sculh Owrksen Parkway/Roam 322

Scnngheld, Winois 62704

Part I. Work Under Contract

Affidavit of Availability
For the Letting of

092223

Instructions: Complete this form by either typing or using black ink. "Authorization 1o Bid" will not be issued

unlees both sides of this form are completed in detail. Use additional forms as needed to list all work.

List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded

or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon

the most recent engineer's or owners estimate, and must include work subcontracted to others. If no work is contracted, show NONE

26 27 28 29 30
Contract Number
Contract With Glenview River Grove Carol Stream FPD | Downers Grove Winnetka
Estimated Completion Date 8/25/2023 11/15/2023 10/31/2023 7/24/2023 8/4/2023
Total Contract Price $  2,869,967.97 $1,134,965.50 $123,970.00 | $ 139,736.25 | § 514,535.90 |Accumulated Totals
Uncompleted Dollar Value if Firm is
the Prime Contractor $ 546,715.00 | § 788,273.25 | § 123,600.00 | § 5,000.00 | $ 10,750.00 | § 1,474,338.25
Uncompleted Dollar Value if Firm is
the Subcontractor $ 13,287.50 | $ 346,692.25 | § 370,00 | % r $ 155,750.90 | $ 516,100.65

Part Il. Awards Pending and Uncompleted Work to be done with your own forces.

Total Value of All Work

$  1,990,438.90

List below the uncompleted dollar value of work for each contract and awards pending to be completed with your own forces. All work

subcontracted to others will be listed on the reverse of this form. In a joint venture, list only that portion of the work to be done by your

company. If no work is contracted, show NONE Accumulated
Totals
Earthwork $11,000.00 $117,009.25 $10,965.00 $ 139,064.25
Portland Cement Concrete Paving $94,010.00 $ 94,010.00
HMA Plant Mix $ -
HMA Paving $172,000.00 $46,620.00 $750.00 | § 219,570.00
Clean & Seal Cracks/ Joints $ -
Aggregate Bases & Surfaces $14,000.00 $48,730.00 $11.80 $ 62,741.90
Highway,R.R.& Water Structures $ -
Drainage $100,000.00 $231,603.00 $6,350.00 $ 337,953.00
Electrical 3 -
Cover and Seal Coats 5 -
Concrete Construction $149,000.00 $163,936.00 $ 312,936.00
Landscaping $68,339.00 $29,585.00 $500.00 $5,000.00 3 103,424.00
Fencing $ -
Guardrail $ -
Painting $ -
Signing $4,400.00 $4,000.00 3 8,400.00
Cold Milling, Planning & Rotomilling $2,976.00 $ 2,976.00
Demolition $ -
Pavement Markings (Paint) $ -
Other Construction (List) $25,000.00 $146,500.00 $11,763.10 $10,000.00 | § 193,263.10
$ =
Totals $ 546,715.00 | $ 788,273.25 | $ 123,600.00 | § 5,000.00 | $ 10,750.00 | $ 1,474,338.25

Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the"lllinois Procurement Code." Failure to comply will result in

non-issuance of an "Authorization to Bid." This form has been approved by the State Forms Management Center.

Printed on 10/04/2023
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Part lIl.

Work Subcontracted to Others

For each contract described in Part I, list all the work you have subcontracted to others.

26 27 28 29 30
Subcontractor
Type of Work Pavement Marking Brick Paving Pavement Marking Layout Brick Paving
Subcontract Price $2,287.50 $20,418.75 $370.00 $3,000.00 $16,400.00
Amount Uncompleted $2,287.50 $20,418.75 $370.00 $0.00
Subcontractor
Type of Work Televising Electrical Site Video Electrical
Subcontract Price $12,012.00 $217,507.50 $750.00 $47,490.90
Amount Uncompleted $8,000.00 $217,507.50 $47.490.90
Subcontractor
Type of Work Tree Care Fencing Tree Care Fencing
Subcontract Price $6,850.00 $97,961.00 $1,600.00 $76,300.00
Amount Uncompleted $3,000.00 $97,961.00 $76,300.00
Subcontractor
Type of Work Pavement Marking Landscaping
Subcontract Price $7,205.00 $22,960.00
Amount Uncompleted $7,205.00 $22,960.00
Subcontractor
Type of Work Tree Care Layout
Subcontract Price $3,600.00 $9,000.00
Amount Uncompleted $3,600.00 $9,000.00
Subcontractor
Type of Work
Subcontract Price
Amount Uncompleted
Subcontractor
Type of Work
Subcontract Price
Amount Uncompleted
Subcontractor
Type of Work
Subcontract Price
Amount Uncompleted
Total Uncompleted $ 13,287.50 | $ 346,692.25 | $ 370.00 - $ 155,750.90
Totals $ 21,149.50 | $ 346,692.25 | $ 370.00 | $ 5,350.00 | $ 172,150.90

Printed on 10/04/2023
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lllinois Department
of Transportation

Bureau of Constiuclion

2300 Sculh Qukson Parkway/Soom 422

Spnngheld, Hiinaie G2764

Part |. Work Under Contract

Affidavit of Availability
For the Letting of

09/22/23

Instructions: Complete this form by eilher typing or using black ink. "Authorization to Bid" will not be issued

unlees both sides of this form are completed in detail. Use additional forms as needed 1o list all work.

List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded

or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon

the most recent engineer's or owners estimate, and must include work subcontracted to others. If no work is contracted, show NONE

31 32 33 34 35
Contract Number
Contract With Carol Stream FPD | Downers Grove Carpentersville Schaumburg
Estimated Completion Date 10/31/2023 10/27/2023 40 Working Days 11/3/2023
Total Contract Price $63,970.00 $254,852.00 $1,254,768.62 $384,875.21 |Accumulated Totals
Uncompleted Dollar Value if Firm is
the Prime Contractor $ 63,370.00 248,252.00 1,220,762.62 | § 346,992.01 [ $  1,879,376.63
Uncbmp[eted Dollar Value if Firm is
the Subcontractor $ 600.00 6,600.00 34,006.00 | § 37,883.20 | § 79,089.20

Part Il. Awards Pending and Uncompleted Work to be done with your own forces.

Total Value of All Work

$  1,958,465.83

List below the uncompleted dollar value of work for each contract and awards pending to be completed with your own forces. All work

subcontracted to others will be listed on the reverse of this form. In a joint venture, list only that portion of the work to be done by your

company. If no work is contracted, show NONE

Accumulated

Totals

Earthwork $7,146.00 $9,095.00 $36,605.25 $16,634.75 | § 69,481.00
Portland Cement Concrete Paving $50,175.00 $ 50,175.00
HMA Plant Mix $ -
HMA Paving $697,567.87 $109,646.82 | § 807,214.69
Clean & Seal Cracks/ Joints $ -
Aggregate Bases & Surfaces $6.25 $8,888.75 $6,037.50 | $ 14,932.50
Highway,R.R.& Water Structures $ -
Drainage $163,392.00 $52,700.00 $18,400.00 | $ 234,492.00
Electrical $ =
Cover and Seal Coats 3 -
Concrete Construction $26,290.00 $216,041.75 $104,742.00 | § 347,073.75
Landscaping $500.00 $7,475.00 $2,904.00 $12,218.25 | § 23,097.25
Fencing $ -
Guardrail $ -
Painting $ -
Signing $1,250.00 | $ 1,250.00
Cold Milling, Planning & Rotomilling $93,055.00 $22,564.90 | § 115,619.90
Demolition $ -
Pavement Markings (Paint) $ -
Other Construction (List) $5,542.75 $42,000.00 $113,000.00 $55,497.79 | $ 216,040.54

3 -
Totals $ 63,370.00 248,252.00 1,220,762.62 | $ 346,992.01 | §  1,879,376.63

Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the"lllinois Procurement Code." Failure to comply will result in

non-issuance of an "Authorization to Bid." This form has been approved by the State Forms Management Center.

Printed on 10/04/2023
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Part lll.

Work Subcontracted to Others

For each contract described in Part [, list all the work you have subcontracted to others.

3

32

33

34

35

Subcontractor

Type of Work

Pavement Marking

Fencing

Electrical

Electrical

Subcontract Price

$600.00

$2,100.00

$26,000.00

$21,310.00

Amount Uncompleted

$600.00

$2,100.00

$26,000.00

$21,310.00

Subcontractor

Type of Work

Layout

Pavement Marking

Pavement Marking

Subcontract Price

$4,500.00

$8,006.00

$5,503.20

Amount Uncompleted

$4,500.00

$8,006.00

$5,503.20

Subcontractor

Type of Work

Stamped Asphalt

Subcontract Price

$11,070.00

Amount Uncompleted

$11,070.00

Subcontractor

Type of Work

Subcontract Price

Amount Uncompleted

Subcontractor

Type of Work

Subcontract Price

Amount Uncompleted

Subcontractor

Type of Work

Subcontract Price

Amount Uncompleted

Subcontractor

Type of Work

Subcontract Price

Amount Uncompleted

Subcontractor

Type of Work

Subcontract Price

Amount Uncompleted

Total Uncompleted

$ 600.00 | §

6,600.00

$ 34,006.00 | $

$ 37,883.20

Totals

$ 600.00 | $

6,600.00

$  34,006.00] s

$ 37,883.20

Printed on 10/04/2023
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llinois Department . —
H Affidavit of Availabilit
of Transportation Aoy
Bureau of Gonstiuchon For the Lettlng of 09/22/23
2300 Souh Duksen Parkway/Room 322 e nRE——
Spnngheld, llinois 62764
Instructions: Complete this form by either typing or using black ink, "Authorization to Bid" will not be issued

unlees both sides of this form are completed in detail. Use additional forms as needed to list all work.
Part I. Work Under Contract
List below all work you have under contract as either a prime contractor or a subcontractor. It is required to include all pending low bids not yet awarded

or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon
the most recent engineer's or owners estimate, and must include work subcontracted to others. If no work is contracted, show NONE

36 37 38 39 40

Contract Number 61H65

Contract With DuPage County Glen Ellyn IDOT

Estimated Completion Date 20 Working Days 11/1/2024 45 Working Days

Total Contract Price $309,141.00 $16,298,498.88 $789,949.29 |Accumulated Totals

Uncompleted Dollar Value if Firm is

the Prime Contractor $ - $ 15,000.00 | $ - 3 6,594,956.75 | $ 15,000.00 | § 6,624,956.75

Uncompleted Dollar Value if Firm is

the Subcontractor $ - $ 85,809.00 | § - $ 3,724,902.78 | § 302,188.40 | §  4,112,990.18
Total Value of All Work $ 10,737,946.93

Part Il Awards Pending and Uncompleted Work to be done with your own forces.

List below the uncompleted dollar value of work for each contract and awards pending to be completed with your own forces. All work

subcontracted to others will be listed on the reverse of this form. In a joint venture, list only that portion of the work to be done by your

company. If no work is contracted, show NONE Accumulated
Totals
Earthwork $807,000.00 5 807,000.00
Portland Cement Concrete Paving $0.00 $0.00 $2,700.00 $ 2,700.00
HMA Plant Mix $ -
HMA Paving $756,000.00 $ 756,000,00
Clean & Seal Cracks/ Joints $ -
Aggregate Bases & Surfaces $242,000.00 3 242,000.00
Highway,R.R.& Water Structures $ -
Drainage $2,057,000.00 $ 2,057,000.00
|Electrical 5 -
Cover and Seal Coats $ -
Concrete Construction $5,000.00 $1,959,000.00 $ 1,964,000.00
Landscaping $5,000.00 3 5,000.00
Fencing $ -
Guardrail $ -
Painting $ -
Signing $11,800.00 $ 11,800.00
Cold Milling, Planning & Rotomilling 3 - $21,456.75 3 21,456.75
Demolition $ -
Pavement Markings (Paint) $ -
Other Construction (List) $5,000.00 $738,000.00 $15,000.00 | § 758,000.00
$ -
Totals $ - $ 15,000.00 | $ 6 $ 6,594,956.75 | § 15,000.00 [ $  6,624,956.75

Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the"lllinois Procurement Code." Failure to comply will result in

non-issuance of an "Authorization to Bid." This form has been approved by the State Forms Management Center.

Printed on 10/04/2023 BC 57 (Rev. 08/17/10)
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Part lll. Work Subcontracted to Others

For each contract described in Part |, list all the work you have subcontracted to others.

36 37 38 39 40
Subcontractor
Type of Work Electrical Brick Paving Electrical
Subcontract Price $63,749.00 $689,782.00 $260,693.60
Amount Uncompleted $63,749.00 $689,782.00 $260,693.60
Subcontractor
Type of Work Environmental CIPP Irrigation
Subcontract Price $9,950.00 $144,348.00 $5,000.00
Amount Uncompleted $9,950.00 $130,000.00 $5,000.00
Subcontractor
Type of Work Layout CIPP - Services Landscaping
Subcontract Price $5,000.00 $295,255.00 $12,409.50
Amount Uncompleted $5,000.00 $295,255.00 $12,409.50
Subcontractor
Type of Wark Pavement Marking Electrical Layout
Subcontract Price $7,200.00 $2,134,175.00 $4,300.00
Amount Uncompleted $7,200.00 $1,959,000.00 $2,000.00
Subcontractor
Type of Work Irrigation LJS
Subcontract Price $281,600.00 $15,177.60
Amount Uncompleted $281,600.00 $15,177.60
Subcontractor
Type of Work Landscaping Pavement Marking
Subcontract Price $186,487.50 $6,907.70
Amount Uncompleted $186,487.50 $6,907.70
Subcontractor
Type of Work Layout Tree Care
Subcontract Price $85,000,00 $2,400.00
Amount Uncompleted $65,000.00 $0.00
Subcontractor
Type of Work LJS
Subcontract Price $28,776.35
Amount Uncompleted $28,776.35
Subcontractor
Type of Work Manhole Lining
Subcontract Price $29,320.00
Amount Uncompleted $29,320,00
Subcontractor
Type of Work Pavement Marking
Subcontract Price $59,681.93
Amount Uncompleted $59,681.93
Subcontractor
Type of Work Tree Care
Subcontract Price $15,285.00
Amount Uncompleted $0.00
Total Uncompleted $0.00 $ B5,899.00 | $ - $ 3,724,902.78 | $ 302,188.40
Totals $0.00 $ 85,899.00 | § - $ 3,949,710.78 | $ 306,888.40
Printed on 10/04/2023 BC 57 (Rev. 08/17/10)
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ll:ﬁfnms_na D]epa: ime [ summaARY SHEETS | Affidavit of Availability

Buicau of Genshucion For the Letting of 09/22/23

2300 South Drksan ParkwayiRoom 322 e
Spenngheld. liincie B2764

Instructions: Complete this form by either typing or using black ink. "Authorization to Bid" will not be issued

unlees both sides of this form are completed in detail. Use additional forms as needed to list all work.

Part I. Work Under Contract

List below all work you have under contract as either a prime contractor or a subcontractor, Itis required to include all pending low bids not yet awarded

or rejected. In a joint venture, list only that portion of the work which is the responsibility of your company. The uncompleted dollar value is to be based upon
the most recent engineer's or owners estimate, and must include work subcontracted to others. If no work is contracted, show NONE

Contract Number

Contract With
Estimated Completion Date SUMMARY
Total Contract Price Accumulated Totals

Uncompleted Dollar Value if Firm is

the Prime Contractor $ 27,251,441.63

Uncompleted Dollar Value if Firm is

the Subcontractor $ 8,531,905.88
Total Value of All Work $ 35,783,347.51

Part ll. Awards Pending and Uncompleted Work to be done with your own forces.

List below the uncompleted dollar value of work for each contract and awards pending to be completed with your own forces. All work
subcontracted to others will be listed on the reverse of this form. In a joint venture, list only that portion of the work to be done by your

company. If no work is contracted, show NONE Accumulated
Totals
Earthwork $ 1,953,609.45
Portland Cement Concrete Paving $ 209,223.00
HMA Plant Mix $ -
HMA Paving $  5,331,432.63
Clean & Seal Cracks/ Joints $ -
Aggregate Bases & Surfaces $ 802,945.65
Highway,R.R.& Water Structures $ =
Drainage $ B8,437,666.00
Electrical $ -
Cover and Seal Coats $ -
Concrete Construction $ 5,765,695.50
Landscaping $ 590,550.91
Fencing $ -
Guardrail $ -
Painting $ -
Signing $ 58,245.00
Cold Milling, Planning & Rotomilling $ 660,327.80
Demolition $ -
Pavement Markings (Paint) $ -
Other Construction (List) $ 3,441,745.69
Totals $ - $ o] $ = $ - $ - $ 27,251,441.63

Disclosure of this information is REQUIRED to accomplish the statutory purpose as outlined in the"lllinois Procurement Code." Failure to comply will result in

non-issuance of an "Authorization to Bid." This form has been approved by the State Forms Management Center.

Printed on 10/04/2023 BC 57 (Rev. 08/17/10)
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Part lll. Work Subcontracted to Others

For each contract described in Part I, list all the work you have subcontracted to others.

Subcontractor

Type of Work

Subcontract Price

Amount Uncompleted $

Subcontractor

Type of Work

Subcontract Price

Amount Uncompleted

Subcontractor

Type of Work

Subcontract Price $

Amount Uncompleted

Subcontractor

Type of Work

Subcontract Price $

Amount Uncompleted $

Subcontractor

Type of Work

Subcontract Price

Amount Uncompleted

Total Uncompleted

|| em || &2 | o

SUMMARY TOTALS

©« ||e7 ||en |0

I, being duly sworn, do hereby declare that this affidavit is a true and correct statement relating to ALL uncompleted contracts of the

undersigned for Federal, State, County, City and Private work, including ALL subcontract work, ALL pending low bids not yet awarded

or rejected and ALL estimated completion dates.

Subscribed and sworn to b(:[(zle me
this PR oy e 0 Ef. J , 2023

My commission expires: 05/31/2024

_ -

OFFICIAL SEAL
NICOLE A ENGELKING

ofagTEEANPUBLIC, STATE OF ILLINGIS
My Commission Expires 05/31/2024

g

Printed on 10/04/2023

S

Type or Print___ Jeff Moyer Vice President
Officer or Difector Title
Signed f/j/%/ % —
£ &

Company A Lamp Concrete Contractors, Inc.

Address 1900 Wright Blvd.

Schaumburg, lllinois 60193
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llinois Department Apprenticeship and

of Transportation Training Program Certification
Local Public Agency County Street Name/Road Name Section Number
Village of Oak Park Cook Madison Street (23-8) 22-00267-00-RS

All contractors are required to complete the following certification
]:l For this contract proposal or for all bidding groups in this deliver and install proposal.

[:] For the following deliver and install bidding groups in this material proposal.

lllinois Department of Transportation policy, adopted in accordance with the provisions of the lllinois Highway Code, requires this contract
to be awarded to the lowest responsive and responsible bidder. The award decision is subject to approval by the Department. In addition
to all other responsibility factors, this contract or deliver and install proposal requires all bidders and all bidder's subcontractors to disclose
participation in apprenticeship or training programs that are (1) approved by and registered with the United States Department of Labor's
Bureau of Apprenticeship and Training, and (2) applicable to the work of the above indicated proposals or groups. Therefore, all bidders
are required to complete the following certification:

1. Except as provided in paragraph 4 below, the undersigned bidder certifies that it is a participant, either as an individual or as part of a
group program, in an approved apprenticeship or training program applicable to each type of work or craft that the bidder will perform with
its own employees.

2. The undersigned bidder further certifies, for work to be performed by subcontract, that each of its subcontractors either (A) is, at the
time of such bid, participating in an approved, applicable apprenticeship or training program; or (B) will, prior to commencement of
performance of work pursuant to this contract, establish participation in an approved apprenticeship or training program applicable to the
work of the subcontract.

3. The undersigned bidder, by inclusion in the list in the space below, certifies the official name of each program sponsor holding the
Certificate of Registration for all of the types of work or crafts in which the bidder is a participant and that will be performed with the bidder's
employees. Types of work or craft that will be subcontracted shall be included and listed as subcontract work. The list shall also indicate
any type of work or craft job category for which there is no applicable apprenticeship or training program available.

Laborers Union - Locals 2, 68, 76 and 118
Operators - Local 150

4. Except for any work identified above, if any bidder ar subcontractor shall perform all or part of the work of the contract or deliver and
install proposal solely by individual owners, partners or members and not by employees to whom the payment of prevailing rates of wages
would be required, check the following box, and identify the owner/operator workforces and positions of ownership.

The requirements of this certification and disclosure are a material part of the contract, and the contractor shall require this certification
provision to be included in all approved subcontracts. The bidder is responsible for making a complete report and shall make certain that
each type of work or craft job category that will be utilized on the project is accounted for and listed. The Department at any time before or
afterward may require the production of a copy of each applicable Certificate of Registration issued by the United States Department of
Labor evidencing such participation by the contractor and any or all of its subcontractors. In order to fulfill the participation requirement, it
shall not be necessary that any applicable program sponsor be currently taking or that it will take applications for apprenticeship, training or
employment during the performance of the work of this contract or deliver and install proposal.

Bidder Signature & Date
A Lamp Concrete Contractors, Inc. /7 %

Title L %ff /4 -

Jeff Moyer, Vice President ' // il
Address City State  Zip Code
1900 Wright Blvd. Schaumburg IL 60193

Completed07/31/23 Page 1 of 1 BLR 12325 (Rev. 01/19/23)




LiIUNA!

a3y ';-

- LiBorERs

District Council Training & Apprentice Fund

chicagolaborers.org

21 March 2019

Executive Director
Thomas MNorceen

A Lamp Concrete Contractors, Inc.

Labor Trustees 1900 Wright Boulevard

James P. Connolly Schaumberg, IL 60193
Martin Dwyer
Marlin Flanagan Dear Sue:
Joseph V. Healy
harl . LoV 0 . . 5
Lhartes V. Lalierce Enclosed you will please find a copy of the Department of Labor certification

William Martin
that you requested recently.

Management Trustees

Selh Gucdeman You may also use this letter as verification that A Lamp Concrete Contractors,
Shane Higgins Inc. is indeed signatory to the Chicago Laborers District Council, contributes
Joseph Koppers to the Laborers Apprenticeship Fund and their active account is current and up
Robert G. Krug to date.

David Lorig

William Vignocchi

Should you require anything further, please do not hesitate to contact me.

Yours very truly,
Carol Stream Location

1200 Ofd Gary Avenue | 1 ’L' (1 / (L[( ({(U

Carol Stream IL 60188

(i) 853-0008 Miranda Maddie
Office Manager

Chicago Location
5700 West Homer Streel
Chicago IL 60639

(773) 413-3315

L L1IUNA! (anci
A L ¥ d I ()
\//:L" ol N WA \HINE
r‘CfIREDiTED




Bifice of Apprenficeship Training, Wumploger ank Wabor a%m'htm

Burean of Apprenficeslip andk Trsiving
@erfificute of Registration

@/uca;damﬁ.ﬂaéawu 1476"
Caral Stecm, I

Gor the Trade - @Wm&af; Craft Laborer
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INTERNATIONAL UNION OF OPERATING ENGINEERS
LOCAL UNION NO, 150, 160B, 1504, 150C, 150RA, 150D, 150G, |60OM

(708) 482-8B00 - FAX (708) 482-7188
6200 JOLIET ROAD
COUNTRYSIDE, IL 60525-3992

JAMES M. SWEENEY

PRESIDENT-BUSINESS MANAGER

January 25, 2016
A Lamp Concrete Contractors, Inc

Re: Proof of Compliance with 30 ILCS 500/30-22 (6)
our File No. MI-00321

Dear Sir or Madam:

At the request of A Lamp Concrete Contrators Inc, | am providing you with evidence of the
company’s compliance with the apprenticeship requirements in 30 ILCS 500/30-22 (6) of the
lllinols Procurement Code. | am submitting this letter along with apprenticeship certificates
(N0s.1L012020003, I1LO08780173).

As a signatory contractor with the International Union of Operating Engineers, Local 150, AFL-
CIO, A Lamp Concrete Contractors, Inc. is required by Collective Bargaining Agreement to
participate in an applicable apprenticeship and training program approved by and registered
with the United States Department of Labor’s Bureau of Apprenticeship and Training. The
attached certificates are evidence of compliance with the U.S. Department of Labar’s
apprenticeship requirements.

Thank you for your cooperation in this matter. If you have any questions or concerns, please do
not hesitate to contact me.

Very truly yours,
IUQE, Local 150, AFL-CIO
District 1 dispatch office

i

Maribel Hernandez

mh
Enclosures: Certificates

e
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llinois Department

of Transportation Affidavit of lllinois Business Office

Local Public Agency County Street Name/Road Name Section Number
Village of Oak Park Cook Madison Street (23-8) 22-00267-00-RS
1, Jeff Moyer of Schaumburg . lllinois .

Name of Affiant City of Affiant State of Affiant
being first duly sworn upon oath, state as follows:
1. Thatl am the Vice President of A Lamp Concrete Contractors, Inc.

Officer or Position Bidder

2. That | have personal knowledge of the facts herein stated.

3. That, if selected under the proposal described above, A Lamp Concrete Contractors, InGwill maintain a business office in the

Bidder

State of lllinois, which will be located in COOK County, lllinois.

County

4. That this business office will serve as the primary place of employment for any persons employed in the construction contemplated by

this proposal.

5. That this Affidavit is given as a requirement of state law as provided in Section 30-22(8) of the lllinois Procurement Code.

Signature & Date

“&% Py 10/12/2023

Print Name of Affiant
Jeff Moyer, Vice President

Notary Public

State of IL

County COOK

Signed (or subscribed or attested) before me on 10/12/2023 by
(date)

Jeff Moyer, Vice President

, authorized agent(s) of

(name/s of person/s)

A Lamp Concrete Contractors, Inc.
Bidder

(SEAL)

Completed07/31/23 Page 1 of 1

Notary Public Signature & Date 10/12/2023

Nkl & 52k

My commission expires /131/2024

3

OFFICIAL SEAL
NICOLE A ENGELKING
NOTARY PUBLIC, STATE OF ILLINOIS
My Commission Expires 05/31/2024

e e aER e

W |
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BLR 12326 (Rev. 01/20/23)



llinois Department Local Public Agency
of Transportation Proposal Bid Bond

Local Public Agency County Section Number

JViIIage of Oak Park ||Cook H22-00257-00-RS
WE, A. Lamp Concrete Contractors, Inc. as PRINCIPAL, and

The Hanover Insurance Company as SURETY, are held jointly,
severally and firmly bound unto the above Local Public Agency (hereafter referred to as "LPA") in the penal sum of 5% of the total bid
price, or for the amount specified in the proposal documents in effect on the date of invitation for bids, whichever is the lesser sum. We
bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly pay to the LPA this sum under the conditions of this
instrument.

WHEREAS THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH that, the said PRINCIPAL is submitting a written
proposal to the LPA acting through its awarding authority for the construction of the work designated as the above section.

THEREFORE if the proposal is accepted and a contract awarded to the PRINCIPAL by the LPA for the above designated section
and the PRINCIPAL shall within fifteen (15) days after award enter into a formal contract, furnish surety guaranteeing the faithful
performance of the work, and furnish evidence of the required insurance coverage, all as provided in the "Standard Specifications for Road
and Bridge Construction" and applicable Supplemental Specifications, then this obligation shall become void; otherwise it shall remain in
full force and effect.

IN THE EVENT the LPA determines the PRINCIPAL has failed to enter into a formal contract in compliance with any
requirements set forth in the preceding paragraph, then the LPA acting through its awarding authority shall immediately be entitled to
recover the full penal sum set out above, together with all court costs, all attorney fees, and any other expense of recovery.

IN TESTIMONY WHEREQF, the said PRINCIPAL and the said SURETY have caused this instrument to be signed by their

respective officers this 12th of Qctober 2023
Day Month and Year
Principal

Company Name NV Ty, Company Name

A. Lamp Concrete Contractors; Inc.’ _ : BANL 7 !

Signature & Date = i QT ""i}_f-:-‘j > % Signature & Date
By: s Y 2 By:

v 5 % ¢ 1oA2/023
Title 7 - -< Tifle

Tracy Lampignano, Secretary ! 3
(If Principal is a joint venture of tvi'ro,qr’ more contractors, the company names, and authorized signatures of each contractor must be

affixed.) A%

Surety
Name of Surety Signature-of Atiojney-in-Fact Signature & Date
|The Hanover Insurance Company | By: / &
Todd Schaap 10/12/2023

STATE OF WISCONSIN

COUNTY OF Kenosha
I _Kimberly S. Rasch , @ Notary Public in and for said county do hereby certify that
Tracy Lampignano and Todd Schaap
(Insert names of individuals signing on behalf of PRINCIPAL & SURETY)

who are each personally known to me to be the same persons whose names are subscribed to the foregoing instrument on behalf of
PRINCIPAL and SURETY, appeared before me this day in person and acknowledged respectively, that they signed and delivered said
instruments as their free and voluntary act for the uses and purposes therein set forth.

Given under my hand and notarial seal this 12th day of October 2023
Day Month and Year

Notary Public Signature & Date

Wby
”&\‘E_‘:\ "o Ao

7
D &S0y, ' ( Bl
(SEAL ifrequired by the LPA) S0 T ) By Aere

Date commission expires 1/22/2026

Completed 03/06/23 BLR 12230 (Rev. 01/19/23)



County

Section Number

Local Public Agency

Village of Oak Park Cook

22-00267-00-RS

ELECTRONIC BID BOND
[[] Electronic bid bond is allowed (box must be checked by LPA if electronic bid bond is allowed)

The Principal may submit an electronic bid bond, in lieu of completing the above section of the Proposal Bid Bond Form. By providing an
electronic bid bond ID code and signing below, the Principal is ensuring the identified electronic bid bond has been executed and the
Principal and Surety are firmly bound unto the LPA under the conditions of the bid bond as shown above. (If PRINCIPAL is a joint venture
of two or more contractors, an electronic bid bond ID code, company/Bidder name title and date must be affixed for each contractor in the

venture.)
Company/Bidder Name

Electronic Bid Bond ID Code

LI LT T T rTT]

Signature & Date

Title

Completed 03/06/23 Page 2 of 2

BLR 12230 (Rev. 01/19/23)




THE HANOVER INSURANCE COMPANY
MASSACHUSETTS BAY INSURANCE COMPANY
CITIZENS INSURANCE COMPANY OF AMERICA

POWER OF ATTORNEY
THIS Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except in the manner and to the
extent herein stated.

KNOW ALL PERSONS BY THESE PRESENTS:

That THE HANOVER INSURANCE COMPANY and MASSACHUSETTS BAY INSURANCE COMPANY, both being corporations organized and existing under the
laws of the State of New Hampshire, and CITIZENS INSURANCE COMPANY OF AMERICA, a corporation organized and existing under the laws of the State of
Michigan, (hereinafter individually and collectively the *“Company”) does hereby constitute and appoint,
Thomas O. Chambers, Todd Schaap, Daniel Gibson, Eric Olson, Kimberly S. Rasch and/or Jackie Sheldon

Of Shorewest Surety Services, Inc of Racine, Wl each individually, if there be more than one named, as its true and lawful attorney(s)-in-fact to sign, execute,
seal, acknowledge and deliver for, and on its behalf, and as its act and deed any place within the United States, any and all surety bonds, recagnizances,
undertakings, or other surety obligations. The execution of such surety bonds, recognizances, undertakings or surety obligations, in pursuance of these presents,
shall be as binding upon the Company as if they had been duly signed by the president and attested by the secretary of the Company, in their own proper persons.
Provided however, that this power of attorney limits the acts of those named herein; and they have no authority to bind the Company except in the manner stated
and to the extent of any limitation stated below:

Any such obligations in the United States, not to exceed Forty Million and No/100 ($40,000,000) in any single instance
Thatthis power is made and executed pursuant to the authority of the following Resolutions passed by the Board of Directors of said Company, and said Resolutions
remain in full force and effect:

RESOLVED: That the President or any Vice President, in conjunction with any Vice President, be and they hereby are authorized and empowered to
appoint Attorneys-in-fact of the Company, in its name and as it acts, to execute and acknowledge for and on its behalf as surety, any and all bonds,
recognizances, contracts of indemnity, waivers of citation and all other writings obligatory in the nature thereof, with power to attach thereto the seal of the
Company. Any such writings so executed by such Attorneys-in-fact shall be binding upon the Company as if they had been duly executed and
acknowledged by the regularly elected officers of the Company in their own proper persons.

RESOLVED: That any and all Powers of Attorney and Certified Copies of such Powers of Attorney and certification in respect thereto, granted and
executed by the President or Vice President in conjunction with any Vice President of the Company, shall be binding on the Company to the same extent
as if all signatures therein were manually affixed, even though one or more of any such signatures thereon may be facsimile. (Adopted October 7, 1981 —
The Hanover Insurance Company; Adopted April 14, 1982 — Massachusetts Bay Insurance Company; Adopted September 7, 2001 — Citizens Insurance
Company of America and affirmed by each Company on March 24, 2014)

IN WITNESS WHEREQF, THE HANOVER INSURANCE COMPANY, MASSACHUSETTS BAY INSURANCE COMPANY and CITIZENS INSURANCE COMPANY
OF AMERICA have caused these presents to be sealed with their respactive corporate seals, duly attested by two Vice Presidents, this 5% day of May, 2023

The Hanover Insurance Company The Hanover lasurance Company
Massachusetts Bay Insurance Company h chusetts Bay Insurance Company
Citizens Insurance Company.of America ns Insurance Company of Ameriea

llen M. Mandoza, Vice President

Jfr)h H. Kawieckl, Vice President

STATE OF CONNECTICUT )
COUNTY OF HARTFORD ) ss.

On this 5" day of May 2023 before me came the above named Executive Vice President and Vice President of The Hanover Insurance Company, Massachusetts
Bay Insurance Company and Citizens Insurance Company of America, to me personally known to be the individuals and officers described herein, and
acknowledged that the seals affixed to the preceding instrument are the corporate seals of The Hanover Insurance Company, Massachusetts Bay Insurance
Company and Citizens Insurance Company of America, respectively, and that the said corporate seals and their signatures as officers were duly affixed and
subscribed to said instrument by the authority and direction of said Corporations.

Wendy Lalournes
Nolary Pubiic, State of Connecticut
My Commission Expires July 31, 2025

I, the undersigned Vice President of The Hanover Insurance Company, Massachusetts Bay Insurance Company and Citizens Insurance Company of America,
hereby certify that the above and foregoing is a full, true and correct copy of the Original Power of Attorney issued by said Companies, and do hereby further certify
that the said Powers of Attorney are still in force and effect.

GIVEN under my hand and the seals of said Companies, at Worcester, Massachusetts, this 12th  day of October 2023

CERTIFIED COPY

%l Rowedder, Vice President



llinois Department
of Transportation Drug Free Workplace Certification

This certification is required by the lllinois Drug Free Workplace Act (30 ILCS 580/1 et seq.). The lllinois
Drug Free Workplace Act requires that no grantee or contractor shall receive a grant or be considered
for the purposes of being awarded a contract for the procurement of any property or services from the
State unless that grantee or contractor has certified to the State that the grantee or contractor will
provide a drug free workplace. False certification or violation of the certification may result in sanctions
including, but not limited to, suspension of contract or grant payments, termination of the contract or
grant and debarment of contracting or grant opportunities with the State for at least one (1) year but not
more than five (5) years.

For the purpose of this certification, "grantee" or "contractor' means a corporation, partnership, or other
entity with twenty-five (25) or more employees at the time of issuing the grant, or a department, division,
or other unit thereof, directly responsible for the specific performance under a contract or grant of $5,000
or more from the State.

Grantee certifies and agrees that it will provide a drug free workplace by:

(a) Publishing a statement:

a. Notifying employees that the unlawful manufacture, distribution, dispensing, possession or
use of a controlled substance, including cannabis, is prohibited in the Grantee's workplace.

b. Specifying the actions that will be taken against employees for violations of such prohibition.

c. Notifying the employee that, as a condition of employment on such contract or grant, the
employee will:

i. abide by the terms of the statement; and

ii. notify the employer of any criminal drug statute conviction for a violation occurring in
the workplace no later than five (5) days after such conviction.

(b) Establishing a drug free awareness program to inform employees about:
a. the dangers of drug abuse in the workplace;
b. the Grantee's policy of maintaining a drug free workplace;
c. any available drug counseling, rehabilitation, and employee assistance programs; and
d. the penalties that may be imposed upon an employee for drug violations.

(c) Providing a copy of the statement required by subparagraph (a) to each employee engaged in the
performance of the grant and to post the statement in a prominent place in the workplace.

(d) Notifying the Department within ten (10) days after receiving notice under part (B) of paragraph (3) of
subsection (a) above from an employee or otherwise receiving actual notice of such conviction.
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(e) Imposing a sanction on, or requiring the satisfactory participation in a drug abuse assistance or
rehabilitation program by, any employee who is so convicted, as required by Section 5 of the Drug

Free Workplace Act.

(f) Assisting employees in selecting a course of action in the event drug counseling, treatment, and
rehabilitation is required and indicating that a trained referral team is in place.

(g) Making a good faith effort to continue to maintain a drug free workplace through implementation of
the Drug Free Workplace Act.

THE UNDERSIGNED AFFIRMS, UNDER PENALTIES OF PERJURY, THAT HE OR SHE IS AUTHORIZED TO
EXECUTE THIS CERTIFICATION ON BEHALF OF THE DESIGNATED ORGANIZATION.

Grantee

Signature of Authorized Representative Date

67%// " 10/12!#023

Title of Authorized Representative

Jeff Moyer, Vice President
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NOTICE: All bidders must comply with the Village of Oak Park and DCEO policy regarding the use of

Disadvantaged Businesses. This project has the following requirements:
MBE: 36% of $900,000 DCEO Grant = $324,000.00 of MBE Sub-Contracts

WBE: 8% of $900,000 DCEO Grant = $72,000. 00 of WBE Sub-Contracts

Contractor will be required to comply with CMS’s Business Enterprise Program (BEP) for Minorities,
Females, and Persons with Disabilities Act (30 ILCS 575/0.01 et seq.). This project has a BEP utilization
goal set by DCEO for a percentage of the grant dollars going to businesses that have been certified as
owned and controlled by persons who are minority, female or who have disabilities. Contractors are
required to reach the utilization goals or show good faith efforts to reach the utilization goals. Non-
compliance with the BEP goal and requirements will disqualify the bid.

Note: See Special Provisions for GOOD FAITH EFFORT DOCUMENTATION CHECKLIST

Department of Commerce and Economic Opportunity Grant Program: This Contract must also adhere
to the requirements of the DCEO and the following:

A. lllinois Prevailing Wage Act (820 ILCS 130/) requires the payment of prevailing wages for all
construction funded in whole or in part with state funds, including funds passed through to
private firms. Contractors that are awarded contracts shall comply with all requirements of
the Prevailing Wage Act, including but not limited to, inserting into all contracts for
construction a stipulation to the effect that not less than the prevailing rate of wages as
applicable to the project shall be paid to all laborers, workers, and mechanics performing
work under the award and requiring all bonds of contractors to include a provision as will
guarantee the faithful performance of such prevailing wage clause as provided by contract.
Contractors will be required to report on Prevailing Wage Act compliance. If your project
involves construction and/or equipment installation, go to
https://www?2.illinois.gov/idol/Laws-Rules/CONMED/Pages/prevailing-wageact.aspx for more
information.

B. Illinois Works Jobs Program Act. Contractors must comply with requirements in the lllinois
Works Jobs Program Act (30 ILCS 559/). For contracts with an estimated total project cost of
$500,000 or more, the Contractor will be required to comply with the Illinois Works

Apprenticeship Initiative (30 ILCS 559/20-20 to 20-25) and all applicable administrative rules.
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The “estimated total project cost” is a good faith approximation at the time an applicant
submits to the Department a grant application of the costs of an entire project being paid for
in whole or in part by appropriated capital funds to construct a public work. The goal of the
lllinois Apprenticeship Initiative is that apprentices will perform either 10% of the total labor
hours actually worked in each prevailing wage classification or 10% of the estimated labor
hours in each prevailing wage classification, whichever is less. Contractors will be permitted
to seek from the Department a waiver or reduction of this goal in certain circumstances
pursuant to 30 ILCS 559/20-20(b). The contractor must ensure compliance for the life of the
entire project, including during the term of the grant and after the term ends, if applicable,
and will be required to report on and certify its compliance.

Business Enterprise Program. For contract awards of $250,000 or more, the Contractor will be
required to comply with the Business Enterprise Program for Minorities, Females, and
Persons with Disabilities Act (30 ILCS 575/0.01 et seq.), which establishes a goal for
contracting with businesses that have been certified as owned and controlled by persons who
are minority, female or who have disabilities. The Department and the Capital Development
Board will work with the grantee and contractor to ensure compliance prior to the
establishment of the contract and grant agreement as well as through the life of the contract
and grant.

. The Housing and Urban Development Act Of 1968 Section 3 requires the Contractor to give,
to the greatest extent feasible and consistent with the existing federal, state, and local laws
and regulations, job training, employment, contracting and other economic opportunities to
minority residents and minority business concerns.

a. The work to be performed under this contract is subject to the requirements of section
3 of the Housing and Urban Development Act of 1968, as amended, 12 U.S.C. 1701u
(section 3). The purpose of section 3 is to ensure that employment and other economic
opportunities generated by HUD assistance or HUD-assisted projects covered by section
3, shall, to the greatest extent feasible, be directed to low- and very low-income
persons, particularly persons who are recipients of HUD assistance for housing.

b. The parties to this contract agree to comply with HUD's regulations in 24 CFR part 135,

which implement section 3. As evidenced by their execution of this contract, the parties
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to this contract certify that they are under no contractual or other impediment that
would prevent them from complying with the part 135 regulations.

The contractor agrees to send to each labor organization or representative of workers
with which the contractor has a collective bargaining agreement or other
understanding, if any, a notice advising the labor organization or workers'
representative of the contractor's commitments under this section 3 clause, and will
post copies of the notice in conspicuous places at the work site where both employees
and applicants for training and employment positions can see the notice. The notice
shall describe the section 3 preference, shall set forth minimum number and job titles
subject to hire, availability of apprenticeship and training positions, the qualifications for
each; and the name and location of the person(s) taking applications for each of the
positions; and the anticipated date the work shall begin.

The contractor agrees to include this section 3 clause in every subcontract subject to
compliance with regulations in 24 CFR part 135, and agrees to take appropriate action,
as provided in an applicable provision of the | — Page 7 of 33 subcontract or in this
section 3 clause, upon a finding that the subcontractor is in violation of the regulations
in 24 CFR part 135.

The contractor will certify that any vacant employment positions, including training
positions, that are filled (1) after the contractor is selected but before the contract is
executed, and (2) with persons other than those to whom the regulations of 24 CFR part
135 require employment opportunities to directed, were not filled to circumvent the
contractor’s obligations under 2 CFR part 135.

Noncompliance with HUD's regulations in 24 CFR part 135 may result in sanctions,
termination of this contract for default, and debarment or suspension from future HUD
assisted contracts.

With respect to work performed in connection with section 3 covered Indian housing
assistance, section 7(b) of the Indian Self-Determination and Education Assistance Act
(25 U.S.C. 450e) also applies to the work to be performed under this contract. Section
7(b) requires that to the greatest extent feasible (i) preference and opportunities for
training and employment shall be given to Indians, and (ii) preference in the award of

contracts and subcontracts shall be given to Indian organizations and Indian-owned

| — Page 3 of 14



Economic Enterprises. Parties to this contract that are subject to the provisions of
section 3 and section 7(b) agree to comply with section 3 to the maximum extent

feasible, but not in derogation of compliance with section 7(b).

Please note that all contractors awarded the contract (and their subcontractors) will receive no

payouts from the village until documents submitted have been reviewed and approved and all

requirements have been met.

Definitions for the Madison Street Improvements, Project 23-8 as noted herein and perform all

appurtenant work thereto.

1.

The specifications referred to herein are those prepared by the Department of Transportation and
designated as “Standard Specifications for Road and Bridge Construction”, dated January 1, 2022,
and the “Supplemental Specifications” dated January 1, 2023 there to, the “Standard Specifications
for Water and Sewer Construction in lllinois”, and the “Manual for Uniform Traffic Control
Devices”, adopted and in effect on the date of invitation of bids.

Replace “the Department” with “The Village of Oak Park,” and the term, “Regional Engineer” with
“Village Engineer.”

This Contract is subject to “An act regulating wages of laborers, mechanics, and other workers
employed in any public works by the State, County, City or any other public body or any political

subdivision or by anyone under contract for public works”. (see Special Provision for details).

Special Note: The Prevailing Wage Act / Federal Requirements require maintaining and submitting

Certified Payroll records monthly for all entities working on this project.
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TAX COMPLIANCE AFFIDAVIT

Jeff Moyer , being first duly sworn, deposes and

says: that he/she is Vice President of
(partner, officer, owner, etc.)

A Lamp Concrete Contractors, Inc.
(contractor)

The individual or entity making the foregoing proposal or proposal certifies
that he/she is not barred from contracting with the Village of Oak Park
because of any delinquency in the payment of any tax administered by the
Department of Revenue unless the individual or entity is contesting, in
accordance with the procedures established by the appropriate revenue act,
liability for the tax or the amount of the tax. The individual or entity making
the proposal or proposal understands that making a false statement
regarding delinquency in taxes is a Class A Misdemeanor and, in addition,
voids the contract and allows the municipality to recover all amounts paid to
the individual or entity under the contract in civil action.

(7% Pl ———

(Name 6f Contractor if the Contractor is an Individual)
(Name of Partner if the Contractor is a Partnership)
(Name of Officer if the Contractor is a Corporation)

The above statement must be subscribed and sworn to before a notary public.

Subscribed and sworn to this 12th  gay of October , 2023,
.
AR
Notary Publice o aeseaomzprp——=— RETURN WITH BID

ING
NICOLE A ENGELK

NOTARY PUBLIC, STATE OF ILLINDIE
My Commission Expires 05/31/202 1

W
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3 .V. ALTERNATES FORM
\Xg A (Return with Bid — 1 page)
—

Oak Park

FAILURE TO SUBMIT THIS FORM WITH THE BID FORM SHALL CAUSE
REJECTION OF THE BID AS NON-RESPONSIVE.

Bidder submits the following Alternates Form for additions or deductions from that
shown on the Bid Form, and agrees that Owner reserves the unrestricted privilege to
accept or reject any or all unit prices:

1. Eliminate requirement for metallic zinc coating of ductile iron water mains:

ﬁj O
a. Ductile Iron Water Main, 6-Inch (Deduct) $ /. , Per FOOT

o0
b. Ductile Iron Water Main, 8-Inch (Deduct) $ 5 , Per FOOT

(bo)
c. Ductile Iron Water Main, 12-Inch (Deduct) $ % . , Per FOOT

The determination of the lowest Bid will be based on the material in the specifications
without consideration of the alternate materials listed above. Bidder agrees the
Alternates shown above include all overhead, profit, and those costs included in the
Cost of the Work.

PROVIDE SIGNATURE IDENTICAL TO THAT SHOWN ON THE BID FORM:

BIDDER:

A Lamp Concrete Contractors, Inc.

By: (% %/‘E_’

Jeffi'Moyer, Vice President

RETURN WITH BID
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©
N2,
" Oak Park

Minority Business and Women Business Enterprises Requirements:

The Village of Oak Park in an effort to reaffirm its policy of non-discrimination, encourages and
applauds the efforts of contractors and subcontractors in taking affirmative action and
providing Equal Employment Opportunity without regard to race, religion, creed, color, sex,
national origin, age, handicap unrelated to ability to perform the job or protected veteran’s
status.

Reporting Requirements:

The following forms must be completed in their entirety, notarized and included as part of the
bid proposal document. Failure to respond truthfully to any question on this list or failure to
cooperate fully with further inquiry by the Village of Oak Park will result in disqualification of
your bid.

e Fair Employment Practices Affidavit of Compliance
e Village of Oak Park E.E.O. Report (2 Pages)

Disadvantaged Business Participation Reporting

In an effort to reaffirm its commitment to DBE participation the Village of Oak Park asks each
general contractor bidding on Public Works Projects to report on their utilization of Minority
and Women Business Enterprises. Please list the MBE/WBE companies working as sub-
contractors and/or suppliers on the DBE participation statement included herewith. Feel free to
make additional copies of this form if necessary and include with your bid.

| — Page 7 of 15



FAIR EMPLOYMENT PRACTICES
AFFIDAVIT OF COMPLIANCE

NOTE: Their affidavit must be executed and submitted with the signed proposal form. No
proposals can be accepted by the Board of Trustees of the Village of Oak Park unless said
affidavit is submitted concurrently with the proposal.

Jeff Moyer , being first duly sworn, deposes and says that
(name of person making the Affidavit)

Vice President of A Lamp Concrete Contractors, Inc. and that he/she
(Title or Office) (Name of Company)

has the authority to make the following affidavit; that he/she has the knowledge of the
Village of Oak Park Ordinance relating to Fair Employment Practices and knows and

understands the contents thereof; that he/she certifies hereby that A Lamp Concrete Contractors, Inc.
(Name of

is an “Equal Opportunity Employer” as defined by Section 2000

company)
(E) of Chapter 21, Title 42 of the United States Code Annotated and Federal

Executive Orders #11246 and #11375 which are incorporated herein by reference.

Jeff Mo;rfer, Vice President

Subscribed and sworn to before

me this 12th day of

October 2023.
ﬂﬂQﬁ’Q&/U/’J. (—
Nota i

RETURN WITH BID

OFFICIAL SEAL

NICOLE A ENGELKING e 80of15
NOTARY PUBLIC, STATE OF ILLI o qge 8
My Commission Expires 05/31/2024

T
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VILLAGE OF OAK PARK
E.E.O. REPORT

Please fill out the form completely. Failure to respond truthfully to any questions on their form,
or failure to cooperate fully with further inquiry by the Village of Oak Park will result in
disqualification of proposal. Anincomplete form will disqualify your proposal. For assistance in
completing this form, contact Village Engineer Bill McKenna at

(708) 358-5722.

1, Vendor Name: A Lamp Concrete Contractors, Inc.

2. Check here if your firm is:
MBE
WBE
DBE

X Non-MBE/WBE

*Note if your firm is an M/WBE please fill out the attached affidavit (copies of all certification

letters must be included)

3. What is the size of the firm’s current stable work force?
158 Number of full-time employees
2 Number of part-time employees
4. Similar information will be requested of all subcontractors working on their contract.

Forms will be furnished to the low responsible bidder or contractor with the notice of contract
award, and these forms must be completed and submitted to the Village before the execution
of the contract by the Village.

RETURN WITH BID
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VIl (Continued)

VILLAGE OF OAK PARK
EEO REPORT
Vendor Name A Lamp Concrete Contractors, Inc.
Total Employees 158
Males Females
. American | Asian & American | Asian & .Tot_al_
Job Categories Total Total Total . . - e . . i o Minorities
Employee Males Bovreaiion Black | Hispani Indian & Pacific | Black | Hispani Indian & Pacific
. c Alaskan Islander e Alaskan Islander
Native Native
Officials & Managers |4 2 2 0
Professionals
Technicians
Sales Workers
Office & Clerical 18 6 12 2 1 3
Semi-Skilled 56 56 1 28 1 30
Laborers 80 77 3 67 3 1 71
Service Workers
TOTAL
Management
Trainees
Apprentices

This completed and notarized report must accompany your bid. It should be attached to your Affidavit of Compliance. Failure to include it with your bid will be

disqualify you from consideration.

An EEO-1 Report may be submitted in lieu of this report.

Jeff Moyer , being first duly sworn, deposes and says that he/she is the Vice President
(Name of Person Making Affidavit) (Title or Officer)

of A Lamp Concrete Contractorsalfi¢-that the above EEO Report information is true and accurate and is submitted with the intent that it

day of October

be relifﬁyfon. Subscribed and sworn to before me this 12th
(L sy —— 10/12/2023 ‘

— )
7 ( Signature ) ¥ ( Date ) i

| - Page 10 of 15 RETURN WITH BID




Participation Statement

(1) Instructions

Schedule C: Contractor shall complete and submit a signed Schedule C form for each
subcontractor, supplier, or consulting firm that is a WBE/MBE being employed for this contract.
Schedule C form shall be signed by MBE/WBE firm. If there are no WBE/MBE subcontractors,
suppliers, or consultants being used for this contract, no Schedule C form needs to be
submitted.

Schedule D: Contractor shall complete and submit a Schedule D form and affidavit. The
Contractor shall complete the affidavit. The second page of the affidavit summarizes all of the
M/WBE firms on the contract and shall list all M/WBE contractors, subcontractors, suppliers, or
consultants being used for this contract along with required information. Additional copies of
the second page of the affidavit shall be submitted if needed. If the prime contractor is a
M/WBE, information for the prime Contractor shall be provided on this form. If there are no
M/WBE firms on this contract then please indicate total dollar value and percentage as 0. If the
proposal is being submitted as a joint venture the Contractors shall submit the third page of the
affidavit.

Submit: Schedule C (if applicable) and Schedule D with Bid Documents
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SCHEDULEC:

VILLAGE OF OAK PARK LETTER OF INTENT FROM MBE /WBE
TO PERFORM AS A SUBCONTRACTOR, SUPPLIER AND/OR CONSULTANT

M/WBE Firm: C.R. Schmidt, Inc. Contract #: Madison St. Improvements 23-8
Address: 35215 Talbot Ave. City/State/Zip: Warrenville, IL 60555

Contact Person: Olivia Lockett Phone: 630-293-5885 Fax:

Certification Expiration Date: 11/15/24 Race/Gender: Caucasian/Female

Will the M/WBE firm be subcontracting any of the performance of this contract to another firm?
[X]INo [ ] Yes—Please attach explanation.

Proposed Subcontractor:
The undersigned M/WBE is prepared to provide the following Commodities and or Services for the

above named Project/Contract:
3/4" bituminous setting bed under vehicular pavers, 1" sand setting bed under pedestrian pavers, polymeric sand swept joints,

Unilock Pavers, Belden Pavers and Pine Hall Pavers
Indicate the Total Dollar Amount, the Percentage, and the Terms of Payment for the above-described
Commodities/Services:

s41355700 $AY,955.9s"

(If more space is needed to fully describe the M/WBE Firm’s proposed scope of work and/or payment
schedule, attach additional sheets.)

Prime Bidder/Proposer declares and affirms that the facts and representations set forth herein are true
and correct and no material facts have been omitted.

et (g

NICOLE A ENGELKING
NOTARY PUBLIC, STATE OF ILLINOIS
My Commission Expires 05/31/2024

Signature (M/WBE) SignatﬁreJI’P’rime Bidder/Proposer)

Olivia Lockett Jeff Moyer, Vice President

Print Name Print Name

C.R. Schmidt, Inc. A Lamp Concrete Contractors, Inc.

Firm Name Firm Name

10/11/23 10/11/23

Date Date

Suﬁs\‘rmed and sworn before me this 11th day of October ,2023
& 0 %@4 4" L/ S"' EEICIAL SEAL

Signature of N Notary Public §

B B B

My Commission expires on_05/31/2024

RETURN WITH BID — IF APPLICABLE
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DEPARTMENT OF PROCUREMENT SERVICES

CITY OF CHICAGO

\DEC - 4 2018
Olivia Lockett
C.R. Schmidt, Inc.
35215 Talbot Avenue
Warrenville, IL 60555

Dear Ms. Lockett:

We are pleased to inform you that C.R. Schmidt, Inc. has been recertified as a Women-Owned
Business (“WBE") by the City of Chicago (“City”). This WBE certification is valid until
11/16/2024; however, your firm's certification must be revalidated annually. In the past the City
has provided you with an annual letter confirming your certification; such letters will no longer be
issued. Therefore, we require you to be even more diligent in filing your annual No-Change
Affidavit 60 days before your annual anniversary date.

It is now your responsibility to check the City's certification directory and verify your certification
status. As a condition of continued certification during the five-year period stated above, you
must file an annual No-Change Affidavit. Your firm’'s annual No-Change Affidavit is due by
11/15/2020, 11/15/2021, 11/15/2022, and 11/16/2023. Please remember, you have an
affirmative duty to file your No-Change Affidavit 60 days prior to the date of expiration. Failure
to file your annual No-Change Affidavit may result in the suspension or rescission of your
certification.

Your firm’s five-year certification will expire on 11/156/2024. You have an affirmative duty to file
for recertification 60 days prior to the date of the five-year anniversary date. Therefore, you must
file for recertification by 9/15/2024.

It is important to note that you also have an ongoing affirmative duty to notify the City of any
changes in ownership or control of your firm, or any other fact affecting your firm's eligibility for
certification within 10 days of such change. These changes may include but are not limited to
a change of address, change of business structure, change in ownership or ownership structure,

change of business operations, gross receipts and or personal net worth that exceed the program -

threshold. Failure to provide the City with timely notice of such changes may result in the
suspension or rescission of your certification. In addition, you may be liable for civil penalties
under Chapter 1-22, “False Claims”, of the Municipal Code of Chicago.

Please note — you shall be deemed to have had your certification lapse and will be ineligible to
participate as a WBE if you fail to:

e File your annual No-Change Affidavit within the required time period;

121 NORTH LASALLE STREET, ROOM 806, CHICAGO, [LLINOIS 60602



C.R. Schmidt, Inc.
Page 2 of 2

¢ Provide financial or other records requested pursuant to an audit within the required time
period;

» Notify the City of any changes affecting your firm'’s certification within 10 days of such
change; or

* File your recertification within the required time period.

Please be reminded of your contractual obligation to cooperate with the City with respect to any
reviews, audits or investigation of its contracts and affirmative action programs. We strongly
encourage you to assist us in maintaining the integrity of our programs by reporting instances or
suspicions of fraud or abuse to the City’s Inspector General at chicagoinspectorgeneral.org,
or 866-IG-TIPLINE (866-448-4754).

Be advised that if you or your firm is found to be involved in certification, bidding and/or
contractual fraud or abuse, the City will pursue decertification and debarment. In addition to any
other penalty imposed by law, any person who knowingly obtains, or knowingly assists another
in obtaining a contract with the City by falsely representing the individual or entity, or the individual
or entity assisted is guilty of a misdemeanor, punishable by incarceration in the county jail for a
period not to exceed six months, or a fine of not less than $5,000 and not more than $10,000 or

both.

Your firm's name will be listed in the City's Directory of Minority and Women-Owned Business
Enterprises in the specialty area(s) of:

NAICS Code(s):
238990 - All Other Specialty Trade Contractors
(Installers of pavers and retaining walls)

Your firm’s participation on City contracts will be credited only toward WBE goals in your area(s)
specialty. While your participation on City contracts is not limited to your area of specialty, credit
toward goals will be given only for work that is self-performed and providing a commercially useful
function that is done in the approved specialty category.

Thank you for your interest in the City's Minority, Women-Owned Business Enterprise, Veteran-
Owned Business Enterprise and Business Enterprise Owned or Operated by People with
Disabilities (MBE/WBE/VBE/BEPD) Program.

Sincerely,

Bhen . N—

Shannon E. Andrews Pt
Chief Procurement Officer

SEA/sI



SCHEDULE C:

VILLAGE OF OAK PARK LETTER OF INTENT FROM MBE /WBE
TO PERFORM AS A SUBCONTRACTOR, SUPPLIER AND/OR CONSULTANT

M/WBE Firm: City Lights, LTD. _ Contract #; 23-8

Address: 9993 Virgina Ave City/State/Zip: Chicago Ridge, IL 60415

Contact Person: John Candelaria _ Phone: 773-626-9162  Fax; //3-626-5145

Certification Expiration Date: 11/1/2023 Race/Gender; [lispanic/ Female

Will the M/WBE firm be subcontracting any of the performance of this contract to another firm?
[X] No [ ] Yes— Please attach explanation.

Proposed Subcontractor: - S I
The undersigned M/WBE is prepared to provide the following Commadities and or Services for the

above named Project/Contract:

Furnish all required labor, material, equipment and construction management for the installation of conduit, light poles, wiring,
concrete foundations, street lighting, controllers, temp, maintenance, traffic signal, manhole adjustment, underground and

(haicate BRe Total Dollar %‘gﬁ’ﬁgr )3sﬂlércenta_gg, and the Terms of Payment for the above-described
Commodities/Services:

(1f more space is needed to fully describe the M/WBE Firm’s proposed scope of work and/or payment
schedule, attach additional sheets.)

Prime Bidder/Proposer declares and affirms that the facts and representations set forth herein are true
and correct and no material facts have been omitted.

Sigre

Jacqueline Hoffman Jeff Moyer, Vice President
Print Name Print Name
City Lights, Ltd. A Lamp Concrete Contractors, Inc.
Firm Name Firm Name
_October 11,2023 10/11/23
Date Date

Subscritied and sworn before me this __ 11th  dayof October 20 23 |

~ N

/ ’{/07{‘) _;Af\ l"“;».-,k .':.\Hj/\x,-./\:‘-—.l/{ (SEAL)
i Signature/of Notary Public
Ct f N "

ST, OFFICIAL SEAL
@ DOUGLAS D'AUTREMONT
B Notary Public, State of lllinois
7 Commission No.973715
My Commission Expires
June 20, 2027

— . { 20 259 F
My Commission expires on_ - Jvne <7, 20 21

l» RETURN WITH BID ~ IF APPLICABLE
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CITY OF CHICAGO
e — *k =

DEPARTMENT OF PROCUREMENT SERVICES

MAY 2 0 2021

Jacqueline Hoffman

City Lights, Ltd.

9993 Virginia Avenue
Chicago Ridge, lllinois 60415

Re: Change in Ownership

Dear Ms. Hoffman:

We are pleased to inform you that we have updated your certification to reflect your firm’s change in
ownership. City Lights, Ltd., continues to be certified as a Minority-Owned Business Enterprise
(“MBE”), and as a Women-Owned Business Enterprise (“WBE”), by the City of Chicago (“City™).
This certification will remain effective for as long as your firm continues to meet all certification
eligibility requirements and is contingent upon the firm affirming its eligibility by filing an annual No-
Change Affidavit each year. In the past, the City has provided you with an annual letter confirming
your certification; such letters will no longer be issued. Therefore, we require you to be even more
diligent in filing your annual No-Change Affidavit 60 days before your annual anniversary date.

It is now your responsibility to check the City's certification directory and verify your certification
status. As a condition of continued certification, you must file an annual No-Change Affidavit by
your anniversary date of November 1%, Please remember, you have an affirmative duty to file
your No-Change Affidavit 60 days prior to the anniversary date for timely processing. Failure to file
your annual No-Change Affidavit may resulit in the suspension or rescission of your certification.

It is important to note that you also have an ongoing affirmative duty to notify the City of any
changes in ownership or control of your firm, or any other fact affecting your firm's eligibility for
certification within 10 days of such change. These changes may include but are not limited to a
change of address, change of business structure, change in ownership or ownership structure,
change of business operations, gross receipts and or personal net worth that exceed the program
threshold.  Failure to provide the City with timely notice of such changes may result in the
suspension or rescission of your certification. In addition, you may be liable for civil penalties under
Chapter 1-22, “False Claims”, of the Municipal Code of Chicago.

Please note — you shall be deemed to have had your certification lapse and will be ineligible to
participate as a MBE/WBE if you fail to:

¢ File your annual No-Change Affidavit within the required time period:

e Provide financial or other records requested pursuant to an audit within the required time period:;

 Notify the City of any changes affecting your firm's certification within 10 days of such change;
or

e File your recertification within the required time period.

121 NORTH LASALLE STREET, ROOM B06, CHICAGO, ILLINOIS 60602



City Lights, Ltd.
Page 2 of 2

Please be reminded of your contractual obligation to cooperate with the City with respect to any
reviews, audits or investigation of its contracts and affirmative action programs. We strongly
encourage you to assist us in maintaining the integrity of our programs by reporting instances or
suspicions of fraud or abuse to the City’s Inspector General at chicagoinspectorgeneral.org, or
866-IG-TIPLINE (866-448-4754).

Be advised that if you or your firm is found to be involved in certification, bidding and/or contractual
fraud or abuse, the City will pursue decertification and debarment. In addition to any other penalty
imposed by law, any person who knowingly obtains, or knowingly assists another in obtaining a
contract with the City by falsely representing the individual or entity, or the individual or entity
assisted is guilty of a misdemeanor, punishable by incarceration in the county jail for a period not to
exceed six months, or a fine of not less than $5,000 and not more than $10,000 or both.

Your firm's name will be listed in the City’s Directory of Minority and Women-Owned Business
Enterprises in the specialty area(s) of:

NAICS Code(s):
237130 - Power and Communication Line and Related Structures Construction:

Electric Light and Power Plant (except hydroelectric); Construction
Management; Cable laying (e.g. cable television, electricity, marine,
telephone) including underground; Utility Line Construction; Fiber Optic
cable transmission line
construction; pole line construction
237310 - Highway, Street and Bridge Construction
238110 - Poured Concrete Foundation and Structure Contractors:
Concrete Finishing; Pouring; Repair; Concrete Pumping (i.e. placement);
Footing and Foundation
238210 - Electrical Contractors

Your firm’s participation on City contracts will be credited only toward MBE/WBE goals in your
area(s) specialty. While your participation on City contracts is not limited to your area of specialty,
credit toward goals will be given only for work that is self-performied and providing a commercially
useful function that is done in the approved specialty category.

Thank you for your interest in the City’s Minority, Women-Owned Business Enterprise, Veteran-
Owned Business Enterprise and Business Enterprise Owned or Operated by People with

Disabilities (MBE/WBE/VBE/BEPD) Program.

Sincerely, i
o
ileen elazqueW 6

Chief Procurement Officer

AV/cm



SCHEDULE D:
VILLAGE OF OAK PARK
M/WBE PARTICIPATION AFFIDAVIT

Contract #: Contract Value: S-’, }\aq} b@ ¥[

Contact Person: Jeff Moyer Phone: 847-891-6000 Fax: 847-891-6100

Description of Commodities/Services to be provided by the Bidder/Proposer on this Contract:
Madison Street Improvements - Oak Park Avenue to East Avenue

Any questions regarding compliance with these requirements should be directed to:

Finance Department
The Village of Oak Park, 123 Madison Street, Oak Park, lllinois 60302
PHONE: 708.358.5460.

|, Jeff Moyer, Vice President (print name) hereby agree to
comply with and be bound by the provisions to submit, as part of this bid/proposal, a detailed M/WBE
Participation Plan with and at the time and place of the submissions of this bid/proposal; that the
M/WBE Participation Plan is an element of bidder/proposer responsiveness and responsibility; and are
incorporated as part of the contract; that heirs, executors, and administrators or assigns and any other
persons or entities claiming by or through the bidder/proposer including but not limited to insurance
companies, bonding companies, or sureties are bound by this agreement; and do declare and affirm
that, to the best of my knowledge, information and belief, the facts and representations set forth in
this M/WBE Participation Affidavit are true and correct, and that no material facts have been omitted.

f
;é/,/ 77 {_ Jeff Moyer, Vice President
Signe/}d rt Name and Title (Print)
A Lamp Concrete Contractors, Inc. 1900 Wright Blvd.
Firm Name (Print) Firm Address (Print)
847-891-6000 Schaumburg, IL 60193
Phone City/State/Zip
SUB@E IBED AND SWORN b fcire me this 12th day of October , 2023,
D SN
/)/D(_G LAA v 17\ OFFICIALSEAL
Signature of Notary Public { NICOLE A ENGELKING
{ NOTARY PUBLIC, STATE OF ILLINOIS
(SEAL) j wan Expires s 05/31/2024

=D

RETURN WITH BID
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M/WBE PARTICIPATION AFFIDAVIT

M/WBE firms may participate in the performance of this contract, either DIRECTLY or INDIRECTLY, as:
Prime Bidders/Proposers; Joint Venture Partners; Subcontractors; and/or Suppliers.

Address: 35215 Talbot Avenue

City/State/Zip: warrenville, IL 60555

Telephone No.:  g30 293.5885 Fax:

Contact Person:oﬁvia Lockett

Dollar Amount: $ 394 955 75 43 % Schedule C attached? [X] Yes [ ] No

Description of Commaodity/Service: Brick Paving

Name of M/WBE Firm: City Lights, LTD. Race / Gender: Hispanic/Female

Address: 9993 Virginia Avenue

City/State/Zip: Chicago Ridge, IL 60415

Telephone No.: 773.626.9162 Fax:773.626.5145
Contact Person: jacqueline Hoffman
Dollar Amount: $1 886.250.00 209 % Schedule C attached? [X] Yes [ ] No

Description of Commodity/Service: Electrical Work

Name of M/WBE Firm: N/A Race / Gender:
Address:

City/State/Zip:

Telephone No.: Fax:

Contact Person:

Dollar Amount: $ % Schedule C attached? [ ] Yes [ ] No

Description of Commodity/Service:

Total MBE $_1,886,250.00 209 %
Total WBE $ 394,955.75 43 %
Grand Total MBE $_1,886,250.00 209 %
Grand Total WBE § 394,935.75 43 %

RETURN WITH BID
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The undersigned affirms that the foregoing statements are true and correct and include all material
information necessary to identify and explain the terms and operations of our joint venture and the
intended participation of each partner in the undertaking. Further, the undersigned covenants and
agrees to provide to the Village of Oak Park current, complete and accurate information regarding
actual joint venture work and the payment therefore, and any proposed changes in any provision of
the joint venture agreement, and to permit the audit and examination of the books, records and files
of the joint venture, or those of each partner relevant to the joint venture by authorized
representatives of the Village of Oak Park.

Any material misrepresentation will be grounds for terminating any contract which may be awarded
and for initiating action under federal and state laws concerning false statements.

Note: If after filing this Schedule D and before the completion of the joint venture’s work on the
project, there is any change in the information submitted, the joint venture must submit a revised
version of this document to the Village of Oak Park either directly, or through the prime contractor if

the joint venture is a subcontractor. N/

Name of MBE/WBE Partner Firm Name of non-MBE/WBE Partner Firm
Signature of Affiant Signature of Affiant

Name and Title of Affiant Name and Title of Affiant

Date Date

On this day of , 20 , the above signed
officers )

(names of affiants)

personally appeared and, known to me are the persons described in the foregoing Affidavit,
acknowledged that they executed the same in the capacity therein stated and for the purpose therein
contained.

IN WITNESS WHEREQF, | hereunto set my hand and seal.

Signature of Notary Public
(SEAL)

Commission Expires:

RETURN WITH BID — IF APPLICABLE
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