Route N/A
County Cook
Local Agency Village of Oak Park
18-14 Oak Park Bridge Rehabilitation Section N/A
Oak Park Avenue Bridge
Home Avenue Bridge
Engineer's Payment Estimate
Estimate No. 8 From: June 14, 2019 To: June 24, 2019
Payable To: Name- Norvilla, LLC
Address- 2701 S. 13th Avenue Broadview, IL 601 55-4715
ltems Awarded* Added Deducted Completed
Quantity Values Quantity Quantity Quantity Unit Price Values
X0327762 RR Flagger (CTA) 1 7,200.00 1.00 7,200.00 7,200.00
0327763 RR Flagger (CSXT) 1 7,200.00 7,200.00 0.00
X4240800 Detectable Warning (Special) 55 5,626.50 52.60 102.30 5,380.98
X5017305 Protective Shield (Permanent) 340 40,324.00 599.10 118.60 71,053.26
X7010216 Traffic Control (Special) 1 24,000.00 1.00| 24,000.00 24,000.00
X7015005 Changeable Message Sign 240 11,520.00 310.00 48.00 14,880.00
70007400 Bridge Sidewalk Repair (Partial Dep) 301 24,110.10 301.10 80.10 24,118.11
70012754 Structure Repair of Concrete (< 5in) 94 35,720.00 190.36 380.00 72,336.80
70016200 Deck Slab Repair (Partial) 8 9,360.00 16.30 1,170.00 19,071.00
70048665 RR Protective Liability Ins (CTA) 1 8,400.00 1.00 8,400.00 8,400.00
70048666 RR Protective Liability Ins (CSXT) 1 6,000.00 1.00 6,000.00 6,000.00
70050000 Project 1D Sign 6 4,320.00 4.00 720.00 2,880.00
42001300 Protective Coat 66 1,914.00 56.70 29.00 1,644.30
42400200 PCC Sidewalk 5in 285 7,980.00 257.70 28.00 7,215.60
44000500 Curb & Gutter Removal 70 3,780.00 64.90 54.00 3,504.60
44000600 Sidewalk Removal 285 1,852.50 261.50 6.50 1,699.75
50102400 Concrete Removal 7.9 19,181.20 6.68 2,428.00 16,219.04
50157300 Protective Shield 79 11,241.70 142.30 0.00
50300255 Concrete Superstructure 9.8 26,283.60 15.33 2,682.00 41,115.06
50800205 Reinforcement Bars, Epoxy 1490 7,450.00 1824.74 5.00 9,123.70
60603800 Curb & Gutter, B-6.12 70 4,102.00 63.10 58.60 3,697.66
67100100 Mobilization 1 19,200.00 1.00| 19,200.00 19,200.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
Total Awarded Values 286,765.60 Total Completed Values = 358,739.86

*FOR DAY LABOR SECTIONS SHOW ESTIMATED QUANTITIES AND VALUES

Page 1 of 2
6/26/2019

BLR 13230 (Rev 7/05)




Section Number N/A Total Brought Forward 358,739.86 |
Miscellaneous Extras & Credits Values
Additional Traffic Control - Single Lane Closure - EB Eisenhower at Oak Park Avenue, 10/25/18 - 1.0 Each @ 3,600.00 3,600 .00
Additional Traffic Control - Double Lane Closure - WB & EB Eisenhower at Oak Park Avenue, 10/24/18 & 10/25/18 - 2.0 Each @ 4,000.00 8,000.00
Remove Existing Shielding Oak Park Avenue 15 ,14000
Traffic Signal Conduit, Oak Park Avenue West Sidewalk 730.25
HMA Transitions $6,2 14.58
CSX & CTA Railroad Insurance Supplements $ 1 0,978 .00
Additional Oak Park Ave. Traffic Control due to Winter Shutdown $3,024.00
Additional Traffic Control - Double Lane Closure -EB 1-290 - CTA Shield - 5/6/19, 5/9/19, 5/10/19 - 3 each @ $4,000 $12,000.00
Change Order 5: Additional CTA Flagging at 0Oak Park Ave. West Sidewalk Protective Shield $ 11 ,50000
Adjust HH $1,500.00
HMA Transition @ NE Corner $8,263 52
CSX Flagger Issues $4,3 11.43
Total Miscellaneous Extras & Credits 85,261.78
Total Value of Completed Work 444,001 .64
Deduct Retainage 0% -
Balance Due on Completed Work 444.001.64
Miscellaneous Debits Values
Pay Estimate 1 25,92000
Pay Estimate 2 115159.39
Pay Estimate 3 5,593 12
Pay Estimate 4 12,47220
Pay Estimate 5 40,55697
Pay Estimate 6 89,5 11.74
Pay Estimate 7 57970
Rmount of Previous Pay Estimates 347,183.42 Total Miscellaneous Debits 347,183.42
’ Net Amount Due| , 96,818.22
7
Signed: é/l é/// 7
/ ResidentlEngWéultant 7 Date / ’
Local Agency
Approved:
Local Agency Date
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