July 20, 2022

Craig Failor Village Planner Village of Oak Park 123 Madison Street, Oak Park, Illinois 60302

Re: Construction at 717 South Boulevard

Dear Mr. Failor,

We passed all the required inspections and are in the process of installing insulation. This will take about 2 weeks. After an Insulation Inspection, we will start drywall, then finished. Taking into account possible unforeseen delays in materials availability and labor shortages, we would like to request an extension of our Planned Development Permit for 9 months, until May 31, 2023

Thank you for your consideration.

Sincerely

Art Gurevich Manager 847-401-2642