

**AMENDMENT TO THE CONTRACT BETWEEN THE VILLAGE OF OAK PARK
AND SWALLOW CONSTRUCTION CORPORATION FOR PROJECT 21-19,
OAK PARK AVENUE WATER AND SEWER MAIN IMPROVEMENTS-SOUTH CONTRACT,
TO CHANGE THE NOT TO EXCEED AMOUNT FROM \$2,415,524 TO \$2,656,556**

THIS AMENDMENT TO THE CONTRACT DATED March 2, 2021 between the Village of Oak Park, an Illinois home rule municipal corporation, and Swallow Construction Corporation, an Illinois corporation, is entered into this ____ day of November, 2021 (collectively referred to as the "Parties").

RECITALS

WHEREAS, the Parties entered into a Contract dated March 2, 2021 ("Contract"); and

WHEREAS, the Parties seek to amend the Contract pursuant to this Amendment to reflect the additional amount of \$185,000 to the Contract amount for a new total not to exceed amount of \$2,656,556.

NOW, THEREFORE, in consideration of the foregoing, and the mutual covenants and agreements contained herein and other good and valuable consideration, the receipt and sufficiency of which is acknowledged by the Parties, the Parties hereto agree as follows:

1. **RECITALS INCORPORATED.** The above recitals are incorporated herein as though fully set forth.

2. **AMENDMENT TO CONTRACT.** Section 1 of the Contract is amended by adding the following underlined language and deleting the overstricken language to read as follows:

THIS CONTRACT is entered into this 2nd day of March, 2021 by and between the Village of Oak Park, 123 Madison St., Oak Park, IL 60302 acting by and through its President and Board of Trustees and Swallow Construction Corporation, with offices at 490 Topsoil Drive, West Chicago, Illinois 60185, its executors, administrators, successors or assigns (hereinafter "Contractor") in an amount not to exceed ~~\$2,415,523.75~~ \$2,656,556.

3. **OTHER PROVISIONS OF THE CONTRACT TO REMAIN IN EFFECT.** All other terms and conditions of the Contract shall remain in full force and effect.

4. **EFFECTIVE DATE.** This Amendment to the Contract shall be deemed dated and become effective on the date of its execution by the Interim Village Manager of the Village of Oak Park.

**[THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK –
SIGNATURE PAGE FOLLOWS]**

IN WITNESS WHEREOF, the parties hereto have caused this Amendment to the Contract to be signed by their duly authorized representatives on the dates set forth below.

VILLAGE OF OAK PARK

SWALLOW CONSTRUCTION CORPORATION

By: Lisa Shelley
Its: Interim Village Manager

By: Anthony Rendina
Its: President

Dated: _____, 2021

Dated: _____, 2021

ATTEST

ATTEST

By: Christina M. Waters
Its: Village Clerk

By:
Its:

Dated: _____, 2021

Dated: _____, 2021