

**AMENDMENT TO A CONTRACT BETWEEN THE VILLAGE OF OAK PARK AND  
R.W. DUNTEMAN COMPANY FOR PROJECT NO. 24-6 PAVEMENT PRESERVATION,  
TO CHANGE THE NOT TO EXCEED AMOUNT FROM \$572,340 TO \$588,654**

**THIS AMENDMENT TO THE CONTRACT DATED** August 28, 2024 between the Village of Oak Park, an Illinois home rule municipal corporation, and R.W. Dunteman Company, an Illinois corporation, is entered into this \_\_\_\_ day of December, 2024 (collectively referred to as the "Parties").

**RECITALS**

**WHEREAS**, the Parties entered into a Contract dated August 28, 2024 ("Contract"); and

**WHEREAS**, the Parties seek to amend the Contract pursuant to this Amendment to reflect the additional amount of \$16,314 to the Contract amount for a new total amount of \$588,654.

**NOW, THEREFORE**, in consideration of the foregoing, and the mutual covenants and agreements contained herein and other good and valuable consideration, the receipt and sufficiency of which is acknowledged by the Parties, the Parties hereto agree as follows:

1. **RECITALS INCORPORATED.** The above recitals are incorporated herein as though fully set forth.

2. **AMENDMENT TO CONTRACT.** Section 1 of the Contract is amended by adding the underlined language and deleting the overstricken language as follows:

THIS CONTRACT (hereinafter referred to as "Contract") is entered into this day of August, 2024 by and between the Village of Oak Park (hereinafter referred to as the "Village"), 123 Madison St., Oak Park, Illinois 60302 acting by and through its President and Board of Trustees and R.W. Dunteman Company with offices at 600 S. Lombard Road, Addison, Illinois 60101, its executors, administrators, successors, or assigns (hereinafter referred to as the "Contractor") in an amount not to exceed ~~\$572,340.00~~ \$588,654.

3. **OTHER PROVISIONS OF THE CONTRACT TO REMAIN IN EFFECT.** All other terms and conditions of the Contract shall remain in full force and effect.

4. **EFFECTIVE DATE.** This Amendment to the Contract shall be deemed dated and become effective on the date of its execution by the Village Manager of the Village of Oak Park.

**[THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK –  
SIGNATURE PAGE FOLLOWS]**

**IN WITNESS WHEREOF**, the parties hereto have caused this Amendment to the Contract to be signed by their duly authorized representatives on the dates set forth below.

**VILLAGE OF OAK PARK**

**R.W. DUNTEMAN COMPANY**

\_\_\_\_\_  
By: Kevin J. Jackson  
Its: Village Manager

\_\_\_\_\_  
By: Roland W. Dunteman, III  
Its: President

Dated: \_\_\_\_\_, 2024

Dated: \_\_\_\_\_, 2024

**ATTEST**

**ATTEST**

\_\_\_\_\_  
By: Christina M. Waters  
Its: Village Clerk

\_\_\_\_\_  
By:  
Its:

Dated: \_\_\_\_\_, 2024

Dated: \_\_\_\_\_, 2024