

**AN AMENDMENT TO A CONTRACT BETWEEN
THE VILLAGE OF OAK PARK AND ARCHON CONSTRUCTION CO., INC., FOR PROJECT 18-9,
WATERMAIN VALVE REPLACEMENTS, IN AN AMOUNT NOT TO EXCEED \$14,165**

THIS AMENDMENT TO THE CONTRACT DATED October 2, 2018 between the Village of Oak Park, an Illinois home rule municipal corporation, and Archon Construction Co., Inc., an Illinois corporation, is entered into this ____ day of December, 2018 (collectively referred to as the “Parties”).

RECITALS

WHEREAS, the Parties entered into a Contract dated October 2, 2018 (“Contract”); and

WHEREAS, the Parties seek to amend the Contract pursuant to this Amendment to reflect a total amount of \$134,415.

NOW, THEREFORE, in consideration of the foregoing, and the mutual covenants and agreements contained herein and other good and valuable consideration, the receipt and sufficiency of which is acknowledged by the Parties, the Parties hereto agree as follows:

1. **RECITALS INCORPORATED.** The above recitals are incorporated herein as though fully set forth.
2. **AMENDMENT TO CONTRACT.** Section 1 of the Contract is amended by adding the underlined language and deleting the overstricken language as follows:

THIS CONTRACT is entered into this 2nd day of October, 2018 by and between the Village of Oak Park, 123 Madison St., Oak Park, IL 60302 acting by and through its President and Board of Trustees and Archon Construction Co., Inc., an Illinois limited liability corporation with offices at 563 S. Rte. 53, Addison, Illinois 60101, its executors, administrators, successors or assigns (hereinafter “Contractor”) in an amount not to exceed ~~\$120,250~~ \$134,415.

3. **OTHER PROVISIONS OF THE CONTRACT TO REMAIN IN EFFECT.** All other terms and conditions of the Contract shall remain in full force and effect.
4. **EFFECTIVE DATE.** This Amendment to the Contract shall be deemed dated and become effective on the date of its execution by the Village Manager of the Village of Oak Park.

**[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK –
SIGNATURE PAGE FOLLOWS]**

IN WITNESS WHEREOF, the parties hereto have caused this Amendment to the Contract to be signed by their duly authorized representatives on the dates set forth below.

VILLAGE OF OAK PARK

ARCHON CONSTRUCTION CO., INC.

By: Cara Pavlicek
Its: Village Manager

By: Dominic Fiordiroso
Its: Civil Construction Manager

Dated: _____, 2018

Dated: _____, 2018

ATTEST

ATTEST

By: Vicki Scaman
Its: Village Clerk

By:
Its:

Dated: _____, 2018

Dated: _____, 2018