

**AMENDMENT TO THE TASK ORDER FOR
CONSTRUCTION ENGINEERING SERVICES FOR THE OAK PARK AVENUE STREETScape PROJECT
TO CHANGE THE NOT TO EXCEED AMOUNT FROM \$1,522,388 TO \$1,720,388**

THIS AMENDMENT (“AMENDMENT”) TO THE TASK ORDER dated December 30, 2024, between the Village of Oak Park, an Illinois home rule municipal corporation, and GFT Infrastructure, Inc., is entered into this ____ day of July, 2026 (collectively referred to as the “Parties”).

WITNESSETH:

WHEREAS, the Parties entered into a Task Order December 30, 2024 (“Task Order”); and

WHEREAS, the Parties seek to amend Section 8 of the Task Order pursuant to this Amendment to reflect an increase in the Contract Price in an amount of \$198,000 for an amended Contract Price of \$1,720,388

NOW, THEREFORE, in consideration of the foregoing, and the mutual covenants and agreements contained herein and other good and valuable consideration, the receipt and sufficiency of which is acknowledged by the Parties, the Parties hereto agree as follows:

1. **RECITALS INCORPORATED.** The above recitals are incorporated herein as though fully set forth.

2. **AMENDMENT TO TASK ORDER.** Section 8 of the Task Order is amended by adding the underlined language and deleting the overstricken language as follows:

Section 8: Contract Price.

For providing, performing, and completing all Services, an amount equal to Consultant’s Direct Labor Costs for all Services rendered by principals and employees engaged directly on the Project, plus an amount equal to the actual costs of all Reimbursable Expenses.

Notwithstanding the foregoing, the total Contract Price shall not exceed ~~One Million Five Hundred Twenty Two Thousand Three Hundred Eighty Eight Dollars (\$1,522,388)~~ One Million Seven Hundred Twenty Thousand Three Hundred Eighty Eight Dollars (\$1,720,388), except as adjusted by a change order issued pursuant to Section 3.2 of the Agreement.

3. **OTHER PROVISIONS OF THE TASK ORDER TO REMAIN IN EFFECT.** All other terms and conditions of the Agreement shall remain in full force and effect.

4. **EFFECTIVE DATE.** This Amendment to the Task Order shall be deemed dated and become effective on the date of its execution by the Village Manager of the Village of Oak Park.

IN WITNESS WHEREOF, the parties hereto have caused this Amendment to be signed by their duly authorized representatives on the dates set forth below.

VILLAGE OF OAK PARK

GFT INFRASTRUCTURE, INC.

By: Kevin J. Jackson
Its: Village Manager

By: Anthony Quigley, P.E.
Its: Principal

Date: _____, 2026

Date: _____, 2026

ATTEST:

ATTEST:

By: Christina M. Waters
Its: Village Clerk

By:
Its:

Date: _____, 2026

Date: _____, 2026