

**AN AMENDMENT TO AN INDEPENDENT CONTRACTOR AGREEMENT WITH NAFISCO, INC. FOR
THE FABRICATION AND INSTALLATION OF PARKING SIGNAGE TO CHANGE THE PROJECT
COMPLETION DATE AND INCREASE THE NOT TO EXCEED
AMOUNT FROM \$187,701.00 TO \$225,525.00 AND AUTHORIZING ITS EXECUTION.**

THIS AMENDMENT TO THE INDEPENDENT CONTRACTOR AGREEMENT (hereinafter referred to as the "Amendment") between the Village of Oak Park, an Illinois home rule municipal corporation, and Nafisco, Inc, a Delaware corporation authorized to conduct business in the State of Illinois, is entered into this ____ day of November 2023 (collectively referred to as the "Parties").

RECITALS

WHEREAS, the Parties entered into an Independent Contractor Agreement dated June 30, 2023 ("Agreement"); and

WHEREAS, the Parties seek to amend the Agreement to revise the project completion date and increase the not-to-exceed amount, pursuant to the Contractor's change order dated November 10, 2023; and

WHEREAS, the Parties seek to amend Section 2 of the Agreement pursuant to this Amendment to increase the not-to-exceed amount; and

WHEREAS, the Parties seek to amend Section 4 of the Agreement pursuant to this amendment to revise the project completion date; and

NOW, THEREFORE, in consideration of the foregoing, and the mutual covenants and agreements contained herein and other good and valuable consideration, the receipt and sufficiency of which is acknowledged by the Parties, the Parties hereto agree as follows:

1. **RECITALS INCORPORATED.** The above recitals are incorporated herein as though fully set forth.

2. **AMENDMENT TO AGREEMENT.** Section 2 of the Agreement is amended by adding the underlined language and deleting the overstricken language as follows:

The Contractor shall perform the Work for the Project in accordance with its Proposal for a price not to exceed ~~\$187,701.00~~ \$225,525.00 ("Contract Price").

3. **AMENDMENT TO AGREEMENT.** Section 4 of the Agreement is amended by adding the underlined language and deleting the overstricken language as follows:

The Contractor shall perform the Work pursuant to this Contract beginning on the effective date as defined herein and ending on ~~October 31, 2023~~ December 31, 2023.

3. **OTHER PROVISIONS OF THE CONTRACT TO REMAIN IN EFFECT.** All other terms and conditions of the Agreement shall remain in full force and effect.

4. **EFFECTIVE DATE.** This Amendment to the Agreement shall be deemed dated and become effective on the date of its execution by the Village Manager of the Village of Oak Park.

IN WITNESS WHEREOF, the parties hereto have caused this Amendment to the Agreement to be signed by their duly authorized representatives on the day and date first written above.

VILLAGE OF OAK PARK

NAFISCO, INC.

By: Kevin J. Jackson
Its: Village Manager

By: Christopher J. Mortensen
Its: President

Dated: _____, 2023

Dated: _____, 2023

ATTEST

ATTEST

By: Christina M. Waters
Its: Village Clerk

By:
Its:

Date: _____, 2023

Date: _____, 2023