

2015 Alley Engineering Cost Analysis

	Original Fee	Addition #1 Preparation of PSI	Addition #2 Vertical Layout Contract 15-4	Addition #3 Vertical Layout Contract 15-5	Revised Total	Final Costs
Hancock	\$ 215,300.00		\$ 2,880.00	\$ 2,500.00	\$ 220,680.00	\$ 220,680.00
True North	\$ 10,800.00	\$ 23,715.00			\$ 34,515.00	\$ 34,350.00
Rubino	\$ 22,500.00				\$ 22,500.00	\$ 4,638.00
Total Cost	\$ 248,600.00				\$ 277,695.00	\$ 259,668.00
Final Contract Costs	\$ 259,668.00					
Original Contract Costs	\$ 248,600.00					
Total Change in Contract Amount	\$ 11,068.00					