



1475 East Woodfield Road
Suite 600
Schaumburg, IL 60173
Tel 847-605-9600
www.transystems.com

July 7, 2026

Mr. Bill McKenna, PE
Village Engineer
Village of Oak Park
Engineering Division of the Public Works Department
201 South Boulevard
Oak Park, IL 60302

**Reference: Revised Request for Amendment to Task Order Contract for Construction
Engineering for the 25-20 – Oak Park Avenue Streetscape Project**

Dear Mr. McKenna,

Thank you for the opportunity to submit an amendment to the above-referenced task order contract. The original budget and scope of work to provided construction engineering and outreach services was based on a project construction schedule that was to begin in 2024 and be completed in early 2025. Due to a non-competitive bid and a subsequent redesign of the project, construction was pushed to a 2026 construction schedule. During the 2025 redesign of the project, GFT and our subcontractor the Prescott Group were engaged in ongoing and continued outreach efforts on behalf of the Village to better coordinate the project with the impacted Hemingway Business District. In addition to the 2025 outreach scope of work, the Village has requested a new outreach campaign in 2026 to help promote biking to the Hemingway Business District during the construction project. GFT is seeking an amendment to our task order for construction engineering to account for this additional outreach effort in 2025 along with the 2026, Village requested, Bike to the Biz campaign.

GFT is pleased to submit this amendment to the contract fee and schedule for a not to exceed cost of **\$198,000.00**. See attached cost estimate for a breakdown of additional hours. Upon acceptance of the requested amendment, we will update the existing project schedule, budget, and plan to provide services through the anticipated completion of project punch list and planting items by June 15, 2027.

Thank you again for the opportunity to continue to provide services to the Village of Oak Park towards the successful completion of the 25-20 – Oak Park Avenue Streetscape project.

Sincerely,

A handwritten signature in blue ink, appearing to read 'B. Racine'.

Brian Racine, PE
Vice President

Exhibit C - Construction Engineering

GFT Infrastructure Inc.

Route: Oak Park Avenue Streetscape Project - Amendment No. 1

Local Agency: Village of Oak Park
(Municipality/Township/County)

Section: _____

Project: _____

Job No.: P401230132 - A0230132.401

*Firms **approved rates** on file with IDOT's
Bureau of Accounting and Auditing:

Overhead Rate (OH) 118.21 %

Complexity Factor (R) 0.00

Calendar Days _____

Cost Plus Fixed Fee Method of Compensation:

Fixed Fee 1 ☒ 14.5% [DL + R(DL) + OH(DL) + IHDC]

Fixed Fee 2 ☐ 14.5% [(2.3 + R)DL + IHDC]

Specific Rate ☐

Lump Sum ☐

Cost Estimate of Consultant's Services in Dollars

Element of Work	Employee Classification	Man-Hours	Payroll Rate	Payroll Costs (DL)	Overhead*	Services by Others	In-House Direct Costs (IHDC)	Profit	Total
TranSystems									
Engineer 4 (Project Manager)	E4	154	\$ 86.00	\$ 13,244.00	\$ 15,655.73			\$ 4,190.46	\$ 33,090.19
Engineer 3	E3		\$ 78.59	\$ -	\$ -			\$ -	\$ -
Engineer 2 (Doc Eng Part-time)	E2		\$ 65.70	\$ -	\$ -			\$ -	\$ -
Engineer 1 (RE)	E1		\$ 49.52	\$ -	\$ -			\$ -	\$ -
Engineer 1 (Asst. RE)	E1		\$ 49.52	\$ -	\$ -			\$ -	\$ -
Construction Services 4	CS4		\$ 71.19	\$ -	\$ -			\$ -	\$ -
Construction Services 3	CS3		\$ 54.01	\$ -	\$ -			\$ -	\$ -
Construction Services 2	CS2		\$ 37.49	\$ -	\$ -			\$ -	\$ -
Construction Services 1	CS1		\$ 25.00	\$ -	\$ -			\$ -	\$ -
Administrative 2	A2	10	\$ 35.42	\$ 354.20	\$ 418.70			\$ 112.07	\$ 884.97
Interra (Materials QA)						\$ -			\$ -
Prescott Group						\$ 163,700.00			\$ 163,700.00
Terra Engineering						\$ -			\$ -
Totals		164	\$ 82.92	\$ 13,598.20	\$ 16,074.43	\$ 163,700.00	\$ -	\$ 4,302.53	\$ 197,675.16

ROUNDED TOTAL: \$ 198,000.00