

**AMENDMENT TO THE TASK ORDER FOR PROFESSIONAL ENGINEERING
SERVICES WITH EDWIN HANCOCK ENGINEERING CO.
FOR DESIGN AND CONSTRUCTION ENGINEERING SERVICES FOR ALLEY IMPROVEMENTS IN
2023 TO CHANGE THE NOT TO EXCEED AMOUNT FROM \$281,312 TO \$304,480**

THIS AMENDMENT (“AMENDMENT”) TO THE TASK ORDER dated April 5, 2023, between the Village of Oak Park, an Illinois home rule municipal corporation, and Edwin Hancock Engineering Co., an Illinois corporation, is entered into this ____ day of September, 2023 (collectively referred to as the “Parties”).

WITNESSETH:

WHEREAS, the Parties entered into a Task Order April 5, 2023 (“Task Order”); and

WHEREAS, the Parties seek to amend Section 8 of the Task Order pursuant to this Amendment to reflect the additional amount of \$23,168 to the Contract Price for a total amount of \$304,480; and

WHEREAS, and the Parties seek to amend Section 11 of the Task Order pursuant to this Amendment to reflect additional services to include additional services associated with designing five additional alleys with permeable pavements

NOW, THEREFORE, in consideration of the foregoing, and the mutual covenants and agreements contained herein and other good and valuable consideration, the receipt and sufficiency of which is acknowledged by the Parties, the Parties hereto agree as follows:

1. **RECITALS INCORPORATED.** The above recitals are incorporated herein as though fully set forth.

2. **AMENDMENT TO TASK ORDER.** Section 8 and Section 11 of the Task Order are amended by adding the underlined language and deleting the overstricken language as follows:

Section 8: Contract Price.

For providing, performing, and completing all Services, an amount equal to Consultant’s Direct Labor Costs for all Services rendered by principals and employees engaged directly on the Project, plus an amount equal to the actual costs of all Reimbursable Expenses.

Notwithstanding the foregoing, the total Contract Price shall not exceed ~~Two Hundred Eighty One Thousand Three Hundred Twelve Dollars (\$281,312)~~ Three Hundred Four Thousand Four Hundred Eighty Dollars (\$304,480), except as adjusted by a change order issued pursuant to Section 3.2 of the Agreement.

Section 11: Attachments:

Attachment A – Detailed Scope of Services and

Attachment B – Detailed Scope of Services for Green Alley Design

3. **OTHER PROVISIONS OF THE TASK ORDER TO REMAIN IN EFFECT.** All other terms and conditions of the Agreement shall remain in full force and effect.

4. **EFFECTIVE DATE.** This Amendment to the Task Order shall be deemed dated and become effective on the date of its execution by the Village Manager of the Village of Oak Park.

**[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK –
SIGNATURE PAGE FOLLOWS]**

IN WITNESS WHEREOF, the parties hereto have caused this Amendment to be signed by their duly authorized representatives on the dates set forth below.

VILLAGE OF OAK PARK

EDWIN HANCOCK ENGINEERING CO.

By: Kevin J. Jackson
Its: Village Manager

By: Derek Treichel
Its: President

Date: _____, 2023

Date: _____, 2023

ATTEST:

ATTEST:

By: Christina M. Waters
Its: Village Clerk

By:
Its:

Date: _____, 2023

Date: _____, 2023