

**AN AMENDMENT TO AN INDEPENDENT CONTRACTOR AGREEMENT BETWEEN
THE VILLAGE OF OAK PARK AND MISFITS CONSTRUCTION COMPANY
FOR THE FABRICATION AND INSTALLATION OF SIGNS FOR VARIOUS PAY-BY-PLATE
PARKING AREAS WITHIN THE VILLAGE TO REFLECT A NEW PROJECT COMPLETION DATE OF
MAY 31, 2023 AND AUTHORIZING ITS EXECUTION**

THIS AMENDMENT TO THE INDEPENDENT CONTRACTOR AGREEMENT between the Village of Oak Park, an Illinois home rule municipal corporation, and Misfits Construction Company, an Illinois corporation, is entered into this ____ day of March 2023 (collectively referred to as the “Parties”).

RECITALS

WHEREAS, the Parties entered into an Independent Contractor Agreement dated October 18, 2022 (“Agreement”); and

WHEREAS, the Parties amended the Agreement to revise the scope of work and reduce the not-to-exceed amount, pursuant to the Contractor’s change order dated November 11, 2022; and

WHEREAS, the Parties seek to amend Section 4 of the Agreement pursuant to this Amendment to revise the term of contract to reflect a project completion date of May 31, 2023; and

NOW, THEREFORE, in consideration of the foregoing, and the mutual covenants and agreements contained herein and other good and valuable consideration, the receipt and sufficiency of which is acknowledged by the Parties, the Parties hereto agree as follows:

1. **RECITALS INCORPORATED.** The above recitals are incorporated herein as though fully set forth.

2. **AMENDMENT TO AGREEMENT.** Section 4 of the Agreement is amended by adding the underlined language and deleting the overstricken language as follows:

Contractor shall perform the Project pursuant to this Contract beginning on the effective date as defined herein and ending on ~~December 31, 2022~~ May 31, 2023.

3. **OTHER PROVISIONS OF THE CONTRACT TO REMAIN IN EFFECT.** All other terms and conditions of the Agreement shall remain in full force and effect.

4. **EFFECTIVE DATE.** This Amendment to the Agreement shall be effective on the date of its execution by the Village Manager of the Village of Oak Park.

**[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK –
SIGNATURE PAGE FOLLOWS]**

IN WITNESS WHEREOF, the parties hereto have caused this Amendment to the Agreement to be signed by their duly authorized representatives on the day and date first written above.

VILLAGE OF OAK PARK

MISFITS CONSTRUCTION COMPANY

By: Kevin J. Jackson
Its: Village Manager

By: John Thomas
Its: President

Dated: _____, 2023

Dated: _____, 2023

ATTEST

ATTEST

By: Christina M. Waters
Its: Village Clerk

By:
Its:

Date: _____, 2023

Date: _____, 2023