

RE: Request for \$60,000 Contract Amendment – Viaduct Installation Project

Dear Members of the Village Board,

I am formally requesting a contract amendment in the amount of \$60,000 for the fabrication portion of the Oak Park viaduct installation project.

Since the original agreement and fabrication pricing were established in 2024, material, labor, and production costs have increased substantially. After re-engaging the fabrication process following the project delay, the fabricator provided updated pricing reflecting current market conditions.

Efforts were made to reduce costs where possible while maintaining the approved design intent, quality, and durability of the installation. The requested amendment will allow the project to proceed as originally envisioned.

Thank you for your consideration and continued support of this project.

Sincerely,

Graham Carraway  
J. Graham Studios