

RESOLUTION

A RESOLUTION APPROVING AN AMENDMENT TO THE INDEPENDENT CONTRACTOR AGREEMENT WITH J.L. ADLER ROOFING & SHEET METAL, INC. FOR THE SOUTH FIRE STATION ROOF REPLACEMENT PROJECT TO CHANGE THE PROJECT COMPLETION DATE AND INCREASE THE NOT TO EXCEED AMOUNT FROM \$185,720.00 TO \$226,920.00, AUTHORIZING ITS EXECUTION AND DIRECTING STAFF TO PREPARE THE NECESSARY BUDGET AMENDMENT FOR THE PROJECT

BE IT RESOLVED by the President and Board of Trustees of the Village of Oak Park, Cook County, State of Illinois (“Village”), in the exercise of their home rule powers, that the Amendment to the Independent Contractor Agreement (“Amendment”) with J.L. Adler Roofing & Sheet Metal, Inc. for the South Fire Station Roof Replacement Project to change the completion date from December 31, 2023 to March 31, 202 and increase the not to exceed amount from \$185,720.00 to \$226,920.00 is approved, the Village Manager is authorized to execute the Amendment to the Agreement in substantially the form attached, and staff is directed to prepare the necessary budget amendment for the project.

THIS RESOLUTION shall be in full force and effect from and after its adoption and approval as provided by law.

ADOPTED this 30th day of January, 2024, pursuant to a roll call vote as follows:

Voting	Aye	Nay	Abstain	Absent
President Scaman				
Trustee Buchanan				
Trustee Enyia				
Trustee Parakkat				
Trustee Robinson				
Trustee Straw				
Trustee Wesley				

APPROVED this 30th day of January, 2024

Vicki Scaman, Village President

ATTEST

Christina M. Waters, Village Clerk