

**AMENDMENT TO THE TASK ORDER FOR DESIGN AND
CONSTRUCTION MANAGEMENT OF THE PUBLIC WORKS WASH BAY IMPROVEMENT PROJECT
TO CHANGE THE NOT TO EXCEED AMOUNT FROM \$19,500 TO \$47,500**

THIS AMENDMENT (“AMENDMENT”) TO THE TASK ORDER dated April 5, 2022, between the Village of Oak Park, an Illinois home rule municipal corporation, and TranSystems Corporation, a Missouri corporation authorized to conduct business in the State of Illinois, is entered into this ____ day of June, 2023 (collectively referred to as the “Parties”).

WITNESSETH:

WHEREAS, the Parties entered into a Task Order April 5, 2022 (“Task Order”); and

WHEREAS, the Parties seek to amend Section 8 of the Task Order pursuant to this Amendment to reflect an increase in the Contract Price from \$19,500 to \$47,500.

NOW, THEREFORE, in consideration of the foregoing, and the mutual covenants and agreements contained herein and other good and valuable consideration, the receipt and sufficiency of which is acknowledged by the Parties, the Parties hereto agree as follows:

1. **RECITALS INCORPORATED.** The above recitals are incorporated herein as though fully set forth.
2. **AMENDMENT TO TASK ORDER.** Section 8 of the Task Order is amended by adding the underlined language and deleting the overstricken language as follows:

Section 8: Contract Price.

For providing, performing, and completing all Services, the total Contract Price of:

~~Nineteen Thousand Five Hundred Dollars (\$19,500)~~ Forty Seven Thousand Five Hundred Dollars (\$47,500), except as adjusted by a change order issued pursuant to Section 3.2 of the Agreement.

3. **OTHER PROVISIONS OF THE TASK ORDER TO REMAIN IN EFFECT.** All other terms and conditions of the Task Order shall remain in full force and effect.
4. **EFFECTIVE DATE.** This Amendment to the Task Order shall be deemed dated and become effective on the date of its execution by the Village Manager of the Village of Oak Park.

**[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK –
SIGNATURE PAGE FOLLOWS]**

IN WITNESS WHEREOF, the parties hereto have caused this Amendment to be signed by their duly authorized representatives on the dates set forth below.

VILLAGE OF OAK PARK

TRANSYSTEMS CORPORATION

By: Kevin J. Jackson
Its: Village Manager

By: Brian L. Fairwood
Its: Principal

Date: _____, 2023

Date: _____, 2023

ATTEST:

ATTEST:

By: Christina M. Waters
Its: Village Clerk

By:
Its:

Date: _____, 2023

Date: _____, 2023