

altierra

DEVELOPMENT GROUP

139 S. OAK PARK AVE. OAK PARK IL 60304 708.628.5383

Craig Failor, Village Planner
Oak Park Village Hall
Oak Park, IL

5.18.17

Dear Craig,

Due to extenuating circumstances, Altierra Development Group, LLC requests an extension of 6 months to it's RDA to complete The Residences at Maple Place construction, with an end date of 12.16.17. All exterior construction, common areas and fireproofing will be completed by mid summer, and interiors will be completed as sold. Furthermore, following our public art presentation to the Oak Park Area Arts Council, we have received approval for the attached artwork. Thank you for your consideration and attention to this matter.

Jonathan Shack & Paul Zimmermann
Altierra Development Group LLC

Maple Place - Window detail

