



March 7, 2018

Bill McKenna, P.E.
Village Engineer
Village of Oak Park
201 South Blvd
Oak Park, IL 60302

Re: South Boulevard PH III Services
Project No. TCSP-IL 12(102)
Job No. C-91-300-13
Contract 61C12
Proposal for Supplement 1

Dear Mr. McKenna:

The purpose of this letter is to request a supplement for the subject project covering design work to support plan changes after the contract was let, and to account for a time extension beyond the original construction completion date of August 31, 2016.

The additional design work pertains to revisions along the south side of South Boulevard to accommodate a new outdoor dining area just west of Marion Street, and to make final plan adjustments based on refinements adjacent to the new development under construction at Harlem Avenue.

In the case of the latter, a revised driveway location requires all streetscape elements on the south side of the road to be relocated. It also requires complete redesign of the curb to create a variable curb height along with variable sidewalk slopes along the proposed building to match entrance elevations. The work also includes designing for compliance with ADA requirements. Further, a change in pavement materials also requires revision of landscape details to address different material interface conditions.

Thank you for your consideration of this proposal. Please contact me should you have any questions or require additional information.

Sincerely,
TERRA Engineering, Ltd

A handwritten signature in black ink, appearing to read 'Tim Barry', is written over a light blue horizontal line.

Tim Barry, P.E.
Director of Transportation

enclosure