## AMENDMENT TO A CONTRACT BETWEEN THE VILLAGE OF OAK PARK AND K-FIVE CONSTRUCTION CORPORATION FOR PROJECT 19-12, MADISON STREET IMPROVEMENTS

THIS AMENDMENT TO THE CONTRACT DATED November 29, 2018 between the Village of Oak Park, an Illinois home rule municipal corporation, and K-Five Construction Corporation, an Illinois corporation, is entered into this \_\_\_\_\_ day of July, 2019 (collectively referred to as the "Parties").

## **RECITALS**

WHEREAS, the Parties entered into a Contract dated November 29, 2018 ("Contract"); and

**WHEREAS**, the Parties seek to amend the Contract pursuant to this Amendment to reflect additional scope.

**NOW, THEREFORE,** in consideration of the foregoing, and the mutual covenants and agreements contained herein and other good and valuable consideration, the receipt and sufficiency of which is acknowledged by the Parties, the Parties hereto agree as follows:

- 1. **RECITALS INCORPORATED.** The above recitals are incorporated herein as though fully set forth.
- 2. <u>AMENDMENT TO CONTRACT.</u> Section 2 of the Contract is amended by adding the underlined language and deleting the overstricken language as follows:

The following documents set forth the terms of this Contract and are incorporated herein:

- a. The Village of Oak Park's Notice to Bidders, Special Provisions and Plans for Project 19-12, Madison Street Improvements ("Project") and Madison Street Streetscape Humphrey-Austin Plans dated June 29, 2019;
- b. Contractor's Proposal dated November 9, 2018 <u>and Contractor's Proposal</u> for Streetscaping Humphrey-Austin dated June 28, 2019; and
- c. The Contract Bond.
- 3. OTHER PROVISIONS OF THE CONTRACT TO REMAIN IN EFFECT. All other terms and conditions of the Contract shall remain in full force and effect.
- 4. **EFFECTIVE DATE.** This Amendment to the Contract shall be deemed dated and become effective on the date of its execution by the Village Manager of the Village of Oak Park.

**IN WITNESS WHEREOF**, the parties hereto have caused this Amendment to the Contract to be signed by their duly authorized representatives on the dates set forth below.

VILLAGE OF OAK PAKK		K-FIVE CONSTRUCTION CORPORATION		
By: Its:	Cara Pavlicek Village Manager		By: Its:	
Date	d:	, 2019	Dated:	, 2019
ATTEST		ATTEST		
By:	Vicki Scaman Village Clerk		By: Its:	
Date	d:	, 2019	Dated:	, 2019