



July 2, 2019

Byron Kutz, PE, LEED AP
Assistant Village Engineer
Village of Oak Park
201 South Blvd
Oak Park, IL 60302

Re: Village Hall Parking Lot - Clark Dietz Supplement 1

Dear Mr. Kutz:

Enclosed is an estimate of additional fee for Clark Dietz to extend construction services engineering for the Village Hall Parking Lot project until mid to late-July. The substantial completion for the project was June 10, 2019. Due to the extent of the unforeseen deterioration of the concrete slab and additional waterproofing required over the parking garage, the project will not be complete until mid to late-July.

Clark Dietz estimates an additional 134 hours of inspection, documentation, and management is needed to complete the project. The fee for the additional services is \$16,018.

Should you have any questions about this estimate, please do not hesitate to contact me at 217-778-6421.

Sincerely,

Clark Dietz, Inc.

Stacie Dovalovsky, PE
Project Manager

E-mail: stacie.dovalovsky@clarkdietz.com

cc: file