

**AN AMENDMENT TO A CONTRACT BETWEEN  
THE VILLAGE OF OAK PARK AND ERA- VALDIVIA CONTRACTORS, INC.,  
FOR PROJECT 19-14, BRIDGE REHABILITATION IMPROVEMENTS,  
TO CHANGE THE NOT TO EXCEED AMOUNT FROM \$517,300 TO \$572,943**

**THIS AMENDMENT TO THE CONTRACT DATED** July 10, 2019 between the Village of Oak Park, an Illinois home rule municipal corporation, and ERA - Valdivia Contractors, Inc., an Illinois corporation, is entered into this \_\_\_\_ day of May, 2020 (collectively referred to as the "Parties").

**RECITALS**

**WHEREAS**, the Parties entered into a Contract dated July 10, 2019 ("Contract"); and

**WHEREAS**, the Parties seek to amend the Contract pursuant to this Amendment to reflect the additional amount of \$55,643 to the Contract amount for a new total amount of \$572,943.

**NOW, THEREFORE**, in consideration of the foregoing, and the mutual covenants and agreements contained herein and other good and valuable consideration, the receipt and sufficiency of which is acknowledged by the Parties, the Parties hereto agree as follows:

1. **RECITALS INCORPORATED.** The above recitals are incorporated herein as though fully set forth.

2. **AMENDMENT TO CONTRACT.** Section 1 of the Contract is amended by adding the underlined language and deleting the overstricken language as follows:

THIS CONTRACT is entered into on 10<sup>th</sup> day of July, 2019 by and between the Village of Oak Park, 123 Madison St., Oak Park, IL 60302 acting by and through its President and Board of Trustees and ERA- Valdivia Contractors, Inc., with offices at 11909 S. Avenue O, Chicago, Illinois 60617, its executors, administrators, successors or assigns (hereinafter "Contractor") in an amount not to exceed ~~\$517,300.00~~ \$572,943.00.

3. **OTHER PROVISIONS OF THE CONTRACT TO REMAIN IN EFFECT.** All other terms and conditions of the Contract shall remain in full force and effect.

4. **EFFECTIVE DATE.** This Amendment to the Contract shall be deemed dated and become effective on the date of its execution by the Village Manager of the Village of Oak Park.

**[THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK –  
SIGNATURE PAGE FOLLOWS]**

**IN WITNESS WHEREOF**, the parties hereto have caused this Amendment to the Contract to be signed by their duly authorized representatives on the dates set forth below.

**VILLAGE OF OAK PARK**

**ERA - VALDIVIA CONTRACTORS, INC.**

\_\_\_\_\_  
By: Cara Pavlicek  
Its: Village Manager

\_\_\_\_\_  
By: Jose G. Valdivia  
Its: President

Dated: \_\_\_\_\_, 2020

Dated: \_\_\_\_\_, 2020

**ATTEST**

**ATTEST**

\_\_\_\_\_  
By: Vicki Scaman  
Its: Village Clerk

\_\_\_\_\_  
By:  
Its:

Dated: \_\_\_\_\_, 2020

Dated: \_\_\_\_\_, 2020