

**SECOND AMENDMENT TO A CONTRACT BETWEEN
THE VILLAGE OF OAK PARK AND TRINE CONSTRUCTION CORP. FOR PROJECT 19-1,
LAKE STREET SEWER AND WATER MAIN IMPROVEMENTS,
TO CHANGE THE NOT TO EXCEED AMOUNT FROM \$2,190,623 TO \$2,292,623**

THIS AMENDMENT TO THE CONTRACT DATED November 7, 2018 between the Village of Oak Park, an Illinois home rule municipal corporation, and Trine Construction Corp., an Illinois corporation, is entered into this ____ day of September, 2020 (collectively referred to as the "Parties").

RECITALS

WHEREAS, the Parties entered into a Contract dated November 7, 2018 ("Contract") and an Amendment dated March 9, 2020; and

WHEREAS, the Parties seek to amend the Contract pursuant to this Amendment to reflect the additional amount of \$102,000 to the Contract amount for a new total amount of \$2,292,623.

NOW, THEREFORE, in consideration of the foregoing, and the mutual covenants and agreements contained herein and other good and valuable consideration, the receipt and sufficiency of which is acknowledged by the Parties, the Parties hereto agree as follows:

1. **RECITALS INCORPORATED.** The above recitals are incorporated herein as though fully set forth.

2. **AMENDMENT TO CONTRACT.** Section 1 of the Contract is amended by adding the underlined language and deleting the overstricken language as follows:

THIS CONTRACT is entered into on 7th day of November, 2018 by and between the Village of Oak Park, 123 Madison St., Oak Park, IL 60302 acting by and through its President and Board of Trustees and Trine Construction Corp. with offices at 27W364 North Avenue, West Chicago, Illinois 60185, its executors, administrators, successors or assigns (hereinafter "Contractor") in an amount not to exceed ~~\$2,190,623~~ \$2,292,623.

3. **OTHER PROVISIONS OF THE CONTRACT TO REMAIN IN EFFECT.** All other terms and conditions of the Contract shall remain in full force and effect.

4. **EFFECTIVE DATE.** This Amendment to the Contract shall be deemed dated and become effective on the date of its execution by the Village Manager of the Village of Oak Park.

**[THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK –
SIGNATURE PAGE FOLLOWS]**

IN WITNESS WHEREOF, the parties hereto have caused this Amendment to the Contract to be signed by their duly authorized representatives on the dates set forth below.

VILLAGE OF OAK PARK

TRINE CONSTRUCTION CORP.

By: Cara Pavlicek
Its: Village Manager

By: Michael Rendina
Its: Vice President

Dated: _____, 2020

Dated: _____, 2020

ATTEST

ATTEST

By: Vicki Scaman
Its: Village Clerk

By:
Its:

Dated: _____, 2020

Dated: _____, 2020