

AN AMENDMENT TO AN INDEPENDENT CONTRACTOR AGREEMENT WITH JLJ CONTRACTING, INC. TO CHANGE THE NOT-TO-EXCEED AMOUNT FROM \$73,450.00 TO \$76,400.00

THIS AMENDMENT TO THE INDEPENDENT CONTRACTOR AGREEMENT between the Village of Oak Park, an Illinois home rule municipal corporation, and JLJ Contracting, Inc., an Illinois corporation, is entered into this ____ day of November 2021 (collectively referred to as the "Parties").

RECITALS

WHEREAS, the Parties entered into an Independent Contractor Agreement dated July 7, 2020 ("Agreement"); and

WHEREAS, the Parties seek to amend Section 2 of the Agreement pursuant to this Amendment to reflect a new total not to exceed amount of \$76,400.00.

NOW, THEREFORE, in consideration of the foregoing, and the mutual covenants and agreements contained herein and other good and valuable consideration, the receipt and sufficiency of which is acknowledged by the Parties, the Parties hereto agree as follows:

1. **RECITALS INCORPORATED.** The above recitals are incorporated herein as though fully set forth.

2. **AMENDMENT TO AGREEMENT.** Section 2 of the Agreement is amended by adding the underlined language and deleting the overstricken language as follows:

The Contractor shall perform the Project in accordance with its Proposal for a price not to exceed ~~\$73,450~~ \$76,400 ("Contract Price"). The Contractor shall complete all Work for the Project in accordance with any applicable manufacturers' warranties and in accordance with its Proposal, the Village's Request for Proposals, and this Contract, all of which, together shall constitute the "Contract Documents."

3. **OTHER PROVISIONS OF THE CONTRACT TO REMAIN IN EFFECT.** All other terms and conditions of the Agreement shall remain in full force and effect.

4. **EFFECTIVE DATE.** This Amendment to the Agreement shall be deemed dated and become effective on the date of its execution by the Village Manager of the Village of Oak Park.

**[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK –
SIGNATURE PAGE FOLLOWS]**

IN WITNESS WHEREOF, the parties hereto have caused this Amendment to the Contract to be signed by their duly authorized representatives on the day and date first written above.

VILLAGE OF OAK PARK

JLJ CONTRACTING, INC.

By: Lisa Shelley
Its: Interim Village Manager

By: John D. Orban
Its: President

Dated: _____, 2021

Dated: _____, 2021

ATTEST

ATTEST

By: Christina M. Waters
Its: Village Clerk

By:
Its:

Date: _____, 2021

Date: _____, 2021