



Agenda Item Summary

File #: RES 16-394, **Version:** 1

Submitted By

Bill McKenna, Village Engineer

Reviewed By

LKS

Agenda Item Title

A Resolution Authorizing a Change Order for to the Contract with J. Nardulli Concrete, Inc., for Project 15-3, 2015 Sidewalk and Curb & Gutter Replacement, for an Additional \$2,566.00

Overview

Various changes and additions during construction resulted in contract overages for the 2015 Sidewalk and Curb and Gutter Replacement Project. The various change orders amount to an increase of \$2,566. The change order adjusts the contract with J. Nardulli Concrete, Inc. from the previously authorized amount of \$175,000 to \$177,566.

Staff Recommendation

Approve the Resolution.

Fiscal Impact

The sidewalk program generated \$2,297 in revenues from resident participation in the 50/50 program which will be used to offset the majority of this \$2,566 change order.

There are available unspent funds in the FY2016 Capital Improvement Fund, Public Works - Engineering, Local Street Construction, for Home Avenue Bridge Deck Repairs, account no. 3095-43780-101-570951 to cover the remaining \$269 needed for this change order. If approved, staff will prepare the necessary Budget amendment to transfer funds during the quarterly budget amendment process.

Background

The 2015 Sidewalk and Curb & Gutter Replacement is complete and included replacing approximately 660 squares of sidewalk and pouring concrete pads for the Divvy Bike Share stations.

Alternatives

There are no proposed alternatives with this change order request.

Previous Board Action

On November 2, 2015 the Village Board awarded a contract to J. Nardulli Concrete, Inc., for Project 15-3, 2015 Sidewalk and Curb & Gutter Replacement in an amount not to exceed \$150,000.

On May 16, 2016 the Village Board Authorized a Change Order for to the Contract with J. Nardulli Concrete, Inc., for Project 15-3, 2015 Sidewalk and Curb & Gutter Replacement, for an Additional \$25,000 for pouring concrete pads for Divvy Bike Share stations.

Citizen Advisory Commission Action

N/A.

Anticipated Future Actions/Commitments

N/A.

Intergovernmental Cooperation Opportunities

None at this time.

Performance Management (MAP) Alignment

This work is in alignment with the Governance Priority for the Department of Public Works for Infrastructure/Capital Programs.