

**AMENDMENT TO THE TASK ORDER FOR PROFESSIONAL ENGINEERING
SERVICES WITH V3 COMPANIES, LTD. FOR CONSTRUCTION ENGINEERING SERVICES FOR
THE 24-7 AUSTIN BOULEVARD SEWER IMPROVEMENTS PROJECT
TO CHANGE THE NOT TO EXCEED AMOUNT FROM \$76,493 TO \$95,493**

THIS AMENDMENT (“AMENDMENT”) TO THE TASK ORDER dated September 21, 2023, between the Village of Oak Park, an Illinois home rule municipal corporation, and V3 Companies, Ltd., an Illinois corporation, is entered into this ____ day of November, 2024 (collectively referred to as the “Parties”).

WITNESSETH:

WHEREAS, the Parties entered into a Task Order March 8, 2024 (“Task Order”); and

WHEREAS, the Parties seek to amend Section 8 of the Task Order pursuant to this Amendment to reflect the additional amount of \$19,000 to the Contract Price for a total amount of \$95,493; and

WHEREAS, and the Parties seek to amend Section 11 of the Task Order pursuant to this Amendment to reflect the additional hours and fees for providing construction engineering services due to the delays in construction by Millennium Contracting Co primarily associated with Illinois Department of Transportation and Union Pacific Railroad permitting

NOW, THEREFORE, in consideration of the foregoing, and the mutual covenants and agreements contained herein and other good and valuable consideration, the receipt and sufficiency of which is acknowledged by the Parties, the Parties hereto agree as follows:

1. **RECITALS INCORPORATED.** The above recitals are incorporated herein as though fully set forth.
2. **AMENDMENT TO TASK ORDER.** Section 8 and Section 11 of the Task Order is amended by adding the underlined language and deleting the overstricken language as follows:

Section 8: Contract Price.

For providing, performing, and completing all Services, an amount equal to Consultant’s Direct Labor Costs for all Services rendered by principals and employees engaged directly on the Project, plus an amount equal to the actual costs of all Reimbursable Expenses.

Notwithstanding the foregoing, the total Contract Price shall not exceed ~~Seventy Six Thousand Four Hundred Ninety Three Dollars (\$76,493)~~ Ninety Five Thousand Four Hundred Ninety Three Dollars (\$95,493), except as adjusted by a change order issued pursuant to Section 3.2 of the Agreement.

Section 11: Attachments:

Attachment A – Detailed Scope of Services and
Attachment B – Request for Amendment to Task Order Contract dated October
21, 2024

3. **OTHER PROVISIONS OF THE TASK ORDER TO REMAIN IN EFFECT.** All other terms and conditions of the Agreement shall remain in full force and effect.

4. **EFFECTIVE DATE.** This Amendment to the Task Order shall be deemed dated and become effective on the date of its execution by the Village Manager of the Village of Oak Park.

**[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK –
SIGNATURE PAGE FOLLOWS]**

IN WITNESS WHEREOF, the parties hereto have caused this Amendment to be signed by their duly authorized representatives on the dates set forth below.

VILLAGE OF OAK PARK

V3 COMPANIES, LTD.

By: Kevin J. Jackson
Its: Village Manager

By:
Its:

Date: _____, 2024

Date: _____, 2024

ATTEST:

ATTEST:

By: Christina M. Waters
Its: Village Clerk

By:
Its:

Date: _____, 2024

Date: _____, 2024