

**AMENDMENT TO THE TASK ORDER FOR PROFESSIONAL ENGINEERING
SERVICES WITH BAXTER & WOODMAN, INC. FOR DESIGN AND CONSTRUCTION ENGINEERING
FOR THE NORTH AND SOUTH PUMP STATIONS PUMP REPAIR PROJECT 23-12
TO CHANGE THE NOT TO EXCEED AMOUNT FROM \$69,400 TO \$80,000**

THIS AMENDMENT (“AMENDMENT”) TO THE TASK ORDER dated October 19, 2022, between the Village of Oak Park, an Illinois home rule municipal corporation, and Baxter & Woodman, Inc., an Illinois corporation, is entered into this ____ day of May, 2026 (collectively referred to as the “Parties”).

WITNESSETH:

WHEREAS, the Parties entered into a Task Order October 19, 2022 (“Task Order”); and

WHEREAS, the Parties seek to amend Section 8 of the Task Order pursuant to this Amendment to reflect the additional amount of \$10,600 to the Contract Price for a total amount of \$80,000; and

WHEREAS, and the Parties seek to amend Section 11 of the Task Order pursuant to this Amendment to add Attachment B –Amendment 1 to Task Order Contract.

NOW, THEREFORE, in consideration of the foregoing, and the mutual covenants and agreements contained herein and other good and valuable consideration, the receipt and sufficiency of which is acknowledged by the Parties, the Parties hereto agree as follows:

1. **RECITALS INCORPORATED.** The above recitals are incorporated herein as though fully set forth.
2. **AMENDMENT TO TASK ORDER.** Section 8 and Section 11 of the Task Order is amended by adding the underlined language and deleting the overstricken language as follows:

Section 8: Contract Price.

Notwithstanding the foregoing, the total Contract Price shall not exceed ~~Sixty-Nine Thousand Four Hundred Dollars (\$69,400)~~ Eighty Thousand Dollars (\$80,000), except as adjusted by a change order issued pursuant to Section 3.2 of the Agreement.

Section 11: Attachments:

Attachment A – Detailed Scope of Services

Attachment B – Amendment 1 – North and South Pumping Station Pump Upgrades

3. **OTHER PROVISIONS OF THE TASK ORDER TO REMAIN IN EFFECT.** All other terms and conditions of the Agreement shall remain in full force and effect.

4. **EFFECTIVE DATE.** This Amendment to the Task Order shall be deemed dated and become effective on the date of its execution by the Village Manager of the Village of Oak Park.

**[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK –
SIGNATURE PAGE FOLLOWS]**

IN WITNESS WHEREOF, the parties hereto have caused this Amendment to be signed by their duly authorized representatives on the dates set forth below.

VILLAGE OF OAK PARK

BAXTER & WOODMAN, INC.

By: Kevin J Jackson
Its: Village Manager

By: Sean E. O'Dell, PE
Its: Executive Vice President

Date: _____, 2026

Date: _____, 2026

ATTEST:

ATTEST:

By: Christina M. Waters
Its: Village Clerk

By:
Its:

Date: _____, 2026

Date: _____, 2026